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Foreword

The Department of Energy (DOE) Lessons Learned Handbook is a two-volume publication developed to
supplement the DOE Lessons Learned Standard (DOE Standard: Development of Lessons Learned
Programs (DOE-STD-7501-95)) with information that will assist organizations in developing or improving
thelr lessons learned programs. Volume | of the Handbook includes greater detail than the Standard in
areas such as identification and documentation of lessons learned. Volume | also contains sections on
specific processes such as training and performance measurement. Volume Il of the Handbook (this
document) contains examples of program documents developed by existing lessons learned programs as
well as communications material, functional categories, transmittal documents, sources of professional
and Iindustry lessons learned, and frequently asked questions about the Lessons Learned List Service. The

Lessons Learned Handbook is a living document that will be updated as new information and examples
become avallable,
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Appendix I
Program Description

Appendix | provides two examples of Lessons Learned Program Descriptions and one Program
Management Plan. The Program Description may be combined with Lessons Learned Management

Requirement and Procedures document (see Appendix Ilf) or be provided separately. The examples
provided Include the following:

O  Savannah River Lessons Learned Program, Semi-Annual Review of the Site Lessons Learned
Program, July 1-December 31, 1994: Attachment |, Site Lessons Learned Program Description and
Attachment [I, Site Lessons Learned Program History

o] DOE Richland Operations Office Lessons Learned Program, Draft Program Description, june 1995.

DOE Richland Opérations Office Lessons Learned Program, Draft Program Management Plan, june
1995,
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Appendix I-A

Savannah River Lessons Learned Program
Program Description
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ATTACHMENT I
" SITE LESSONS LEARNED PROGRAM DESCRIPTION

The Site Lessons Learned Program implements a systematic review of the operating experiences at Savannah
River Site facilities, similar DOE complex facilities, and commercial nuclear industry facilities for the purpose
of applying the lessons learned from those experiences.

The program is defined by WSRC Policy Manual 1-01, MP 4.19, Revision 1, Lessons Learned Program, and
is the responsibility of the Facility Safety Evaluation Section (FSES) in ESH&QA. Further clarification for
implementation of this program is provided in Management Requirements and Procedures Manual 1B, MRP
4.14, Revision 0, Lessons Learned Program. The program is administered by the Site Lessons Learned
Coordinator, who is appointed by the ESH&QA Division Vice President. A staff of technical reviewers assist
the Site Coordinator with the screening and dissemination of lessons learned information. Division Lessons
Learned Coordinators are appointed by their respective Division Vice Presidents and are matrixed to the Site
Coordinator. The Division Coordinators are responsible for implementing and directing their own Division
Lessons Learned Program which includes interacting with Division Safety Committees on lessons learned
issues. These programs will effectively evaluate issues disseminated by the Site Coordinator and will
implement appropriate corrective actions. The Site Coordinator tracks the evaluations and corrective action
implementations, and provides oversight of all Division Lessons Learned Programs.

The technical reviewers are appropriately qualified members of the Facility Safety Evaluation Section. FSES
obtains and screens for applicability approximately 7000 documents per year which includes sources from the
Institute of Nuclear Power Operations, the Nuclear Regulatory Commission, and the Department of Energy
complex including Savannah River Site (SRS). Items with potential lessons learned value to SRS facilities
are forwarded to the appropriate Division Lessons Learned Coordinators for evaluation of the information and
development of appropriate corrective actions.

The Division Lessons Learned Coordinators determine which departments in their divisions may need to take
action on the lessons learned documents they receive from the FSES reviewers. They monitor progress of the
evaluation, corrective actions, and report the status to the Site Lessons Learned Coordinator. In addition, these
coordinators screen their division occurrences for lessons learned that may apply to other divisions and report
their results to the Site Coordinator.

The Site Lessons Learned Coordinator administers the program and tracks the progress of required corrective
actions from Lessons Learned items. The more significant lessons learned items are discussed by the Site
Lessons Learned Committee which is chaired by the Site Coordinator, and whose members are all FSES
reviewers and Division Coordinators. From this meeting, decisions are reached on whether the issue should
be brought to the attention of the Site Safety Review Committee for possible further action. A hierarchy of
lessons learned documents has been established and facilitates the dissemination of lessons learned so as to
process the most urgent first and require Division responses only from the more significant items.

The following are the six (6) transmittals FSES utilizes to notify Divisions and Management of Lessons
Learned. They are listed in order of highest to lowest priority, with the lowest requiring no action.
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Site Lessons Learned Directive

This is the highest level of concern and indicates a generic sitewide problem which must be corrected. It will
have specific instructions for corrective actions as well as an identified time table for closure. The Directive
comes from the WSRC President's office. The QA Department within ESH&QA will independently verify
completion of corrective actions associated with directives. Directives are sent to appropriate Division Vice
Presidents for action and Division Coordinators for information only. The Division Vice Presidents or their
designee are responsible for reporting the results of their evaluation to FSES. FSES is responsible for tracking
Directives through closure.

SRS I.essons Learned Bulletin

The Bulletin is generally used for recurring sitewide events which have not been adequately addressed or for
high significance degradations at SRS. Division Coordinators are requested to evaluate and correct recurring
or high significance degradations and report the results of the evaluation to FSES. Bulletins are sent to
Division Lessons Learned Coordinators for evaluation and WSRC Level 5 and above managers for
information. All DOE-SR management, Branch Chiefs and above, are also sent the Bulletins for information
only.

Site Lessons Learned Notification

The Notification is used to identify significant issues which may affect one or more Divisions. The
Notification is sent to appropriate Division Coordinators for evaluation. The Division Coordinators are
required to report the results of their evaluations and corrective action implementation to FSES.

Site Lessons Iearned Program Special Information Notice

The Special Information Notice is used to provide helpful information sources for selected activities. This
information is sent to Division Coordinators for dissemination. Division Reviewers evaluate the need for
corrective actions. Response to FSES is not required. .

SRS Lessons Learned Digest

The Digest is used to disseminate SRS lessons learned information which is not considered significant enough
to warrant a formal request for evaluation, but does have value as a possible training resource. ‘ne Digest is
distributed to the Division Coordinators and all WSRC Level 5 and above managers. Division Reviewers
evaluate the need for corrective actions. All DOE SR Management, Branch Chiefs and above, are also sent
the Digests for information only.

FSES Weekly Newsletter

The Newsletter is used to disseminate commercial industry and DOE complex information relevant to SRS
personnel. Its primary purpose is to keep SRS abreast of outside industry and DOE issues and expectations.
The newsletter requires no action or response and is distributed to the Division Coordinators and an identified
mailing list.
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To further encourage the input of lessons learned information to FSES from individual employees, a telephone
hotline has been established to capture other lessons learned information which is not available through normal
document reviews.
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ATTACHMENT II
SITE LESSONS LEARNED PROGRAM HISTORY

Use of lessons learned information from operating experiences has long been considered a significant
contribution in a facility's effort for continuous improvement. At Savannah River Site, two separate lessons
learned programs, one for the nuclear reactors and one for the non-reactor nuclear facilities, were developed
in 1990. These two programs were merged and strengthened in March 1992, concurrent with the merging of
the former Reactor Safety Evaluation (RSES) Section into the Facility Safety Evaluation Section (FSES). In
May 1992, Management Policy 4.19 Revision 0, Operating Experience Review, was approved which
formalized this process and combined the efforts of the two programs. In June 1992, the former RSES group,
which handled Reactor Operating Experience Reviews took responsibility for the newly combined sitewide
program. A dedicated staff was assigned the responsibility of reviewing operational experiences from WSRC,
other DOE complex facilities, and nuclear industry for potential lessons learned information for all reactor and
non-reactor facilities and processes at SRS, with the goal of improving safety and reliability. FSES forwarded
applicable lessons learned information items to several lessons learned coordinators in various departments
across the site for evaluation and correction of identified problems. The program was effective in getting
lessons learned information distributed to departmental coordinators; however, it was determined that useful
information from onsite operational experiences was often slow in being disseminated to FSES for evaluation
of potential lessons learned. In addition, the lessons learned information disseminated by FSES was not always
being evaluated by all applicable divisions; furthermore, no formalized tracking system existed to ensure the
necessary accountability in the system.

On February 8, 1993, the WSRC President directed in a letter to his Senior Staff that lessons learned program
enhancements were to be implemented to ensure rapid dissemination of lessons learned information at SRS.
The directive mandated activities that would improve all aspects of the Site Lessons Learned Program.
Division involvement was increased by assignment of twelve Division Lessons Learned Coordinators
(DLLCS) by March 1, 1993. The DLLCs are responsible for disseminating the lessons learned information
sent to them from the Site Lessons Learned Coordinator to applicable personnel in their division, and for
rapidly communicating lessons learned information generated within their division to the Site Lessons Learned
Coordinator. Also in March 1993, the Site Lessons Learned Committee was formed. This committee is
comprised of all Division Coordinators, FSES lessons learned screeners, and the Site Coordinator. Its purpose
is to provide input to the Site Coordinator for issues which may require briefing to the Site Safety Review
Committee due to significance. In addition, FSES was reorganized to provide specific oversight of the lessons
learned program and to ensure accountability through detailed tracking of the status of items disseminated to
the DLLCS.

Briefings on the new Lessons Learned Program changes were given to all existing WSRC Safety Review
Committees during March 1993. In May 1993 changes delegated by the February 8 letter from the WSRC
President were incorporated and approved in Revision 1 of Management Policy 4.19 now called, Lessons
Learned Program. After approval of this policy, a Management Requirements and Procedures MRP 4.14,
Revision 0, Lessons Leaned Program, was generated which gives more detail on program requirements. This
MRP was approved and implemented on August 27, 1993.
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Appendix I-B

Richland Operations Office Lessons Learned Program
Program Description
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Draft DOE Richland Operations
Lessons Learned Program

Program Description

Introduction

The Department of Energy (DOE) Lessons Learned Program was developed as a formal program for
disseminating lessons learned across DOE. Lessons learned provide valuable information learned from
things that went wrong, and information learned from good practices which would pay off if they were
widely known. This Program will consolidate other similar programs which already exist at DOE,
providing a wide base from which to draw information. All lessons learned will be available to all of DOE
from a single source, in a single format.

Each DOE site will operate its own Lessons Learned Program, contributing individual lessons learned to
the DOE-wide program.

Objective

The Richland program will coordinate and centralize the collection and dissemination of Lessons Learned
at Hanford. Both inaterial developed at Hanford and material from other DOE sites will be available to
personnel at Hanford.

Scope

The Program includes all operations at Hanford, Washington, including DOE, its contractors, and its
subcontractors. Lessons learned will be collected from all available sources, including DOE, other
government agencies, and private industry.

General Description of the Program

Each contractor has a Lessons Learned Program (a contractor could have more than one) which collects,
reviews, and categorizes lessons learned. Lessons learned are submitted to a central coordinator at WHC

where it is entered into a system on the Internet and made available throughout DOE.

Each Lessons Learned Program has access, through Internet, to all lessons learned from the DOE
complex. Material will be distributed throughout each contractor organization according to subject.
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~ Appendix I-C

Richland Operations Office Lessons Learned Program
Program Management Plan
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Draft Lessons Learned Program Management Plan

DOE-RL

Brief Program Description

This Management Plan outlines a plan of action to get the Lessons Learned Program at Hanford
started.

At Hanford, each contractor has one or more Lessons Learned Program, each with a program
coordinator. Lessons learned will be compiled and reviewed by each program coordinator, then
sent to a central coordinator who will enter them into the DOE-wide database on the Internet. A
coordinator at RL will monitor the entire process at Hanford.

This Program depends on endorsement by management, both senior contractor management and
management of the organization sponsoring the Lessons Learned Program. This program is
intended to be integrated into day-to-day work.

Lessons Learned Program Staff and Responsibilities

Each Lessons Learned Program at Hanford will designate a program coordinator who will either
serve as point-of-contact or designate a point-of-contact for that Program. Each program
coordinator is responsible for assuring that lessons learned are collected, reviewed, categorized,
and made available to the DOE Lessons Learned Program in a format compatible with the DOE
Standard.

DOE-RL will designate a program coordinator, whose primary responsibility is to monitor and
coordinate the Lessons Learned Programs at Hanford. The RL program coordinator may also
contribute lessons learned to the DOE-wide Program, operating through the same channels the
other program coordinators at Hanford use. The RL program coordinator will establish
connections within RL to collect and disseminate lessons learned.

Training
Program coordinators shall be trained, through self-study or other means, so that they are

thoroughly familiar with the DOE Lessons Learned Program and can operate competently within
the DOE standard for this program.
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Implementation Plan

Each contractor will participate in the DOE Lessons Learned Program, either by operating
its own program or by participating in another organization's program. Organizations
within a contractor may operate separate programs, if necessary.

Each Program must designate a Program Coordinator.

Each Program Coordinator should write a Program Description for that program, or adopt a
Program Description from another Program. The Program Description should describe
how lessons learned will be used in training, engineering, operations, maintenance,
RadCon, and all other aspects of the organization's work.

Each Program Coordinator must write a Management Plan, with enough detail to get the
program started and keep it consistent with other DOE Lessons Learned programs.

Each Program Coordinator must develop a system for collecting, writing, reviewing, and
categorizing lessons learned. Lessons learned will be submitted to a central Coordinator,
who will enter them into the DOE Lessons Learned database on the Internet.

Each Program Coordinator must develop a system for disseminating lessons learned to the
appropriate people. ‘

The Program Coordinators, together, will develop promotional material for distribution
throughout Hanford. The promotional material will let Hanford personnel know that

material is available for their use.

The Program Coordinators and their managers shall develop general employee training
material.

Eventually, after the Program is operating, the Program Coordinators shall develop means
of assessing the effectiveness of the program.
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Appendix II
Project Inputs, Activities and Outputs

Lessons learned programs generally include two basic types of processes: a development process that
includes identification, documentation, validation, and dissemination of a lesson learned; and an
incorporation process that includes identification of applicable lessons learned, distribution to appropriate
personnel, and follow-up to ensure that appropriate actions were taken.

This appendix provides an example of a flow chart that depicts the flow of lessons learned information
(inputs, activities and outputs) in the Office of Nuclear Safety, Model Lessons Learned Program, dated July
1994, This chart can be used as a guide for developing or evaluating your own lessons learned
information flows.
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Office of Nuclear Safety, Model Lessons Learned Program

® L] [} [ 3
Project Activities
INPUTS ACTIVITIES QUTPUTS
DOE daily office reports
Commercial wire service - i
D:;T)ézmesw - Daily OE updates
ORPS database .
NRC dally events reports
— |  Analysisof -> Monthly OE updates
NS-40 site residents - | short-term events ‘
DOE facikty reps
Lead facility engineers P | Technical and
Site visits - Analysis of - engineering analysis
M&O contractors . long-term events reports*
DOE program offices
DOE field offices
Chemical Industry > Event | Assessment reports
S— assessments
DOE assessment reports
NRC documents* pv—— L Feedback ons®
« Information notices »: assessments
» Bufetins Weekly summary
* Generic lefters - Safely notices
— Safety bulletins
INPO documents* Jo- | Identification and NS gver letters
« SERs S—-— development of Event "
« SOERS generic issues vent reporis
EPRI reports*
Vendor reports® o= | Component- |
failure reporting . Equipment faiure
Config. management data - system reports*
Equipment failure data
Oral history -1 Orat history reports*
[ orat history data | | program v rep Kev
Periodic —Jp-
Ongoing ——J
Future i

* Denotes Inputs Into OE database
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Appendix III
Management Requirements and Procedures

In order to define how a lessons learned program will be implemented and administered, an organization
needs approved requirements and procedures. This appendix provides three examples which may be
used as guidance for developing lessons learned requirements and/or procedures.

0] Martin Marietta Energy Systems, Inc. Procedure Lesson Learned and Aleris Program, Revision 2,
QA-16.3, dated October 10, 1994.

0] Westinghouse Savannah River Company, Operations Oversight and Compliance, Administrative
Procedure Manual, Procedure No. OOCD-OCI-1.0, Rev. 0, dated January 31, 1995.

(0] Alr Force Directorate of Support Equipment and Lessons Learned Acquisition Logistics Division,
Lessons Learned Writing Guide, dated February 15, 1991.
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Martin Marietta Energy Systems
Proceduiré

Lessons Learned and Aleérts Prograin
Revisioii 2
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MARTIN MARIETTA ENERGY S8YSTEMS, INC.

PROCEDURE

LESSONS LEARNED AND ALERTS PROGRAM QA-16.3

Revision 2

Page 1 of 15

PURPOSE

APPLIES TO

OTHER
DOCUMENTS
NEEDED

WHAT TO DO

Quality

Managers
Division
Managers

This procedure defines the Energy Systems program
for identifying and disseminating positive and
negative operating experience (Lessons Learned and
Alerts), which may be applicable to other
organizations.

It also specifies the recommended and mandatory

actions to be taken in response to Red, Yellow, and
Green Alerts.

This procedure applies to all Energy Systems Sites
and Central Organizations. This procedure is
written to allow for direct implementation across
Energy Systems.

o QA-16.1, "Corrective Action Program”

o I0-101, "Records Management"

Assignment of Responsibilities

1. Assign an individual to be the Lessons Learned
Program Manager.

2. Assure Lessons Learned and Alerts are validated.

3. Designate individual(s) to coordinate
organizational alert responses, as needed.

4., Maintain awareness of operational incidents
external to Energy Systems by monitoring
bulletins and publications and develop Lessons
Learned on experiences potentially applicable to
Energy Systems operations.

FOR IXTERNAL USE ONLY
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QA~-16.3
Page 2 of 15

LESSONS LEARNED AND ALERTS PROGRAM
Revision 2

Division
Managers

All Employees

Originator

B. Originating Lessons Learned and Alerts

NOTE: Refer to Appendix A,

1.

"Lessons Learned and
Alerts Flow Diagram'.

Ensure that employees originate Lessons Learned
and/or Alerts from the Occurrence Reporting
System, the Maintenance Program, the Conduct of
Operations Program, the Corrective Action
Program, trend analysis activities, the review
of external operating experience and other
sources.

Identify and originate Lessons Learned from
positive and negative experiences encountered
during operations or during review of industry
experience which are potentially applicable to
Energy Systems organizations.

Initiate a draft on either a hard-copy input
sheet or electronic input sheet. See
Appendix C, "Lessons Learned and Alerts Input
Sheet Instructions®.

Ensure that the draft contains no classified
information.

IF there is any question as to whether the draft
contains classified information, THEN

a. Consult an Authorized Derivative
Classifier (ADC).

Ensure that classified information is
removed from the draft.

b.

c. Record the name of the ADC on the Lessons
Learned/Alert Input Sheet.

IF the draft Lessons Learned includes reference
to a manufacturer, THEN
follow the guidelines in Appendix D,
"Guidelines for Use of A Manufacturer’s Name
in the Lessons Learned System".

Forward the draft Lessons Learned or Alert to a
Validator who has technical expertise in the
subject matter of the draft.

FOR INTERNAL USE OMRY

1I1-6



Lessons Learned Handbook:

DOE-HDBEK-7502-95
-~ :-—tfw ._’ I -h - “
UNCLner 5 oury
LESSONS LEARNED AND ALERTS PROGRAM QA=16.3
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B. Originating Lessons Learned and Alerts (cont.)

Validator 7. Ensure that the subject matter of the
Lesson/Alert falls within your area of
expertise.

IF NOT, THEN
consult a qualified Subject Matter Expert to
assist in the validation.

8. Validate the draft Lessons Learned to ensure
that the experience, example, observation,
insight, or generic problem is potentially
applicable to other Energy Systems organizations
or personnel.

9. Review the draft for technical accuracy and
pre-existing Lessons/Alerts on similar
experiences.

10. Coordinate any required changes with the
originator.

11. IF the Lessons Learned or Alert is valid, THEN
forward the draft to the Site Lessons Learned
Program Manager.

IF NOT, THEN
return the draft to the originator with an
explanation as to why the Lessons Learned or
Alert is NOT wvalid.

Lessons 12. Review the draft Lessons Learned or Alert
Learned received from the Validator.

Program

Managers 13. IF the draft is an Alert, THEN

determine or verify the Alert classification
(Red, Yellow, Green).

14. Coordinate any required changes with the
Originator, the Validator, and/or the ADC.

15. IF the draft is an Alert, THEN
obtain approval of the draft from the Quality
Manager or designee.

l6. Forward the draft to the Energy Systems Lessons
Learned Program Manager.

FOR INTERMNAL USE ONLY
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Page 4 of 15 ) Revision 2
B. Originating Lessons Learned and Alerts (cont.)
Energy Systems 17. IF the draft is an Alert, THEN
Lessons
Learned a. Obtain independent validation of the draft
Progran as a Red, Yellow, or Green Alerct.
Manager
b. Coordinate any required changes with other
Lessons Learned Program Manager, ADC,
validator, or Originator.
18. IF the draft is a Lessons Learned, THEN
issue the Lessons Learned by entering it into
the Energy Systems Lessons Learned Information
System.
19. IF the draft is an Alert, THEN
prcoess it in accordance with Section C of
this procedure.
¢c. Issuing Red, Yellow, and Green Alerts
Lessons 1. Distribute Green Alerts to Energy Systems
Learned organizations.
Program
Managers
Division 2. Review Green Alerts for applicability to their
Managers organization.

3. Incorporate the information in the Alert into
applicable programs or processes, as
appropriate.

Lessons 4. Distribute and direct that the Yellow Alert be
Learned reviewed for applicability to organizations.
Progran
Managers a. Indicate in the distribution whether a
documented response is required
AND

b. Time frame for response.
5. IF the Yellow alert requires a documented
response, THEN

process in accc. lance with Section D of this
procedure.

FOR INTERMAL USE ONLY
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LESSONS LEARNED AND ALERTS PROGRAM QA=-16.3

Revision 2

Page 5 of 15

Energy Systems
Lessons
Learned
Program
Manager

Division
Managers

Lessons
Learned
Program
Managers

C. Issuing Red, Yellow, and Green Alerts (cont.)

6.

10.

Obtain the approval, for Red Alerts, of the
Energy Systems Vice President for compliance,
Evaluation, and Policy.

IF the alert is not approved as a Red Alert,
THEN
reevaluate the alert as a Yellow Alert.

Enter the Red Alert information into the Energy
Systems Action Management System (ESAMS).

Distribute the Red Alert specifying the time
frame for a response, which is normally 30 days.

Enter the Red, Yellow, or Green Alert in the
Energy Systems Lessons Learned Information
Systen.,

D. Responses to Alerts

1.

2.

Ensure review of the Alert for organizational
applicability as requested.

IF the alert is applicable, THEN
process corrective actions to be taken, in
accordance with the requirements of QA-16.1,
"Corrective Action Progran®.

Provide documented response to the Lessons
Learned Program Manager indicating whether the
Alert is applicable, and any actions to be
performed.

Compile the division/program responses into a
Site or Organization response.

Obtain the Site or Organization Manager’s
approval.

Forward the response to the Red and applicable
Yellow alerts to the Energy Systems Vice

President for Compliance, Evaluation, and
Policy.

FOR INTERNAL USE ONLY
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LESSONS LEARNED AND ALERTS PROGRAM
Revision 2

E. Applying Lessons Learned

NOTE: The Energy Systems Lessons Learned System is
accessed by selecting it from the Videotex
(VTX) Menu on Energy Systems computer
networks.

All Employees 1. Conduct word searches of the Lessons Learned

RECORDS

Lessons
Learned
Program
Managers

Information System to identify applicable
Lessons Learned

o When developing new programs or procedures
o Proposing new corrective actions
o Addressing adverse program trends to identify

methods previouslv proven effective in
addressing similar situations.

Records shall be maintained in accordance with
approved records inventory and disposition schedules
as specified in I0-101, "Records Management".

Records supporting Corrective Actions developed in
response to Red and Yellow Alerts are maintained in
accordance with QA-16.1, "Corrective Action
Program®.

1. Maintain records of organizational reviews of
Red and Yellow Alerts for applicability.

2. Maintain records of Site or Organizational
responses to Red and/or Yellow Alerts.

FOR INTERMAL USE ONLY :
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APPENDIXES Appendix A.

Appendix B.

Appendix C.

Appendix D.

Prepared by: :i2z27

Ted Haye

Lessons Learned and Alerts Flow
Diagram ’

Definitions

Lessons Learned and Alerts Input Sheet
Instructions

Guidelines for Use of A Manufacturer’s
Nafe in the Lessons Learned System

Corrective Action Support Staff

Approved by: ﬁ/ 7 {

Fred R. Mynatt, Vice President

Compliance, Evaluation, and Policy
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LESSONS LEARNED AND ALERTS FLOW DIAGRAM

Occurrence Maintenance Conduct of DOE Corrective Action Other
Reporting Program Program Operations Expenience Program Sourcas
|8 T 1 T T T
Qriainator
Dratt Lessons Learned or Alert

]

Authorized Oernivative Classifier

Perform Classification Review

1

Validator

Validate LL/Alert

No

Yes

LL Proaram

Manaaer

Coordinate Needed Changes With
Originator, Vatidator. and Classifier

Graen & Yellow

1

?

Red

Alert or LL

Lessons Learned

1

ES LL Proaram Manaaer

ES LL Proaram Manaager

ES LL Proaram Manaaer

Distribute Green & Yellow Alerts
for Review & Response

President, Distri

Obtain Approval of CEP Vice

bute Red Alert

Enter LL Into Lessons Learned
Information System (LLIS) Database

!

]

!

Qraganizations

Review Alert, ID Corrective Actions,
Respond to LL Program Manager

1

ES LL Precaram Manaaer

Enter Alert Into Lessons Learned
Information System (LLIS) Database
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DEFINITIONS

Division Manager - Division Manager, Division Director, Program Manager,
Organization Manager, i.e., a division-level manager of a program or
organization.

Green Alert - information derived from a positive Lessons Learned that has
the potential to be the basis of significant improvement in other
organizations.

Lessons Learned - an experience, example, observation, or positive insight
that constitutes a "good work practice® or defines and identifies the
solution to a problem which could be of benefit to other Sites or Energy
Systems organizations.

Lessons Learned Program Manager - the administrator for the Lessons
Learned and Alerts Program for Energy Systems or for a Site.

Originator - the individual who identifies and documents a proposed
Lessons Learned or Alert.

Other Sources -~ refers to sources of Lessons Learned external to Energy
Systems such as the DOE Weekly Operating Experience Summary or trade or
industry publications.

Red Alert - information that describes an issue or experience that
potentially has major environmental, safety, health, or quality
implications and requires a documented review for applicability, and if
applicable, a formal corrective action response.

Validator - a qualified subject matter expert assigned responsibility for
reviewing draft Lessons Learned and Alerts for technical accuracy,
classified information, validity, and potential applicability.

Yellow Alert - information concerning a situation posing sufficient risk
to require review and possibly corrective or preventive action by other
organizations.

FOR INTERNAL USE ONLY
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LESSONS LEARNED AND ALERTS INPUT SHEET INSTRUCTIONS

The following instructions explain how to complete the on-line Lessons

Learned Input Form.

The on- line input form may be accessed by typing

"A1FORMS" from any ALL-IN-1 Menu, then typing "1LL" and pressing <RETURN>.

1. TITLE

2. VALIDATORS
MATLNAME

3. CATEGORY

4. DATE
SUBMITTED

5. SUBCATEGORY

6. DATE
VALIDATED

Enter a brief description of the subject and press
<RETURN>. For example, for a lesson regarding a
potential leakage problem in forklift fuel pumps,
the title might be "Fuel Pump Leakage in Forklifts."
This will appear as the Lessons Learned title in VTX
and will be automatically inserted on the form.

Enter your validator‘’s mailname on the "Edit Message
Header" screen and press GOLD F. The Lessons
Learned Template will be displayed on your screen.

Enter the category that best indicates the general
subject area of the text of the Lessons Learned.
See Appendix D, Section B, for instructions on
finding the appropriate category.

NOTE: The "Other" category will be evaluated
periodically to determine whether any one
subject has received sufficient input to
justify a new category.

This is the date you submit the completed draft to
the Validator. The date should take the form
mm/dd/yy; ensure that the month designation is two
digits, e.g., 05/12/94.

Subcategories further define the subject area.
Enter the subcategory which best aligns with the
material contained in the Lesson. If none are
appropriate, propose a new subcategory.

The Lessons Learned Validator receives the draft and
first ensures that it falls within his/her area of
technical expertise. The validator then reviews the
Lesson for technical accuracy and pre-existing
lessons in the system containing similar
information.

Following the Validation review, the Validator
completes this field using the format mm/dd/yy.

FOR INTERNAL USE ONLY
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7. SITE The correct entry for this field is one of the

following: K=-25, Paducah, Portsmouth, X-10, ¥Y-12.

Central organizations may put their group’s name in
this field if the Lesson originated there. The
proper format is Centr. (space) (e.g.,
Centr. Quality).

8. DIVISION The name of the division which originated the Lesson
: Learned.
9. ORIGINATOR The name of the person composing the text of the

Lesson. The name should be in the following format:
(initialj.({initial). (space) ([last name]; e.g., J.D.
Doe.

10. VALIDATOR The name of the authorized Lessons Learned Validator
who reviewed the Lesson for the issues specified
under item 6 of this appendix. Use the format
(initial].{initial]. (space) ([last name].

11. LESSON Enter a one- or two-sentence summary of the content
LEARNED of the Lesson. The summary should state what

positive outcome could come from the use of the
information contained in the lesson. For example,
if the example bequn in item 1, of this appendix, is
continued, this field might state: "Downtime to
forklifts may be minimized with preventive
maintenance for possible fuel pump leakage."

12, PROBLEM/ A brief description of the issue which precipitated

ISSUE the Lesson. Continuing the example above, this
section might read as follows: "Forklifts have
been failing at an unacceptably high rate for the
last three months. Analysis of the failure
indicates that the fuel pumps are the cause of the
failures. Further investigation reveals pinholes
in the fuel gaskets which causes leakage;
degrading the performance of the pump and
eventually causing complete pump failure.®

FOR INTERNAL USE ONLY
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13. DISCUSSION

14. RESOLUTION

15. REFERENCES

16. KEYWORDS

17. CONTAINS NO
CLASSIFIED
DATA

APPENDIX C
Page 3 of 5

This section contains information on actions taken
in the investigation or background information
pertinent to the Lesson. For example; "The
manufacturer was contacted on 05/12/94 and reported
that several other customers have reported similar
problems. They have contacted the supplier for the
gaskets and have learned that a new formulation of
gasket material was tried approximately 18 months
ago. The new material apparently degrades at a
higher rate than the material previously used. The
forklift manufacturer is in the process of
identifying the forklifts containing the suspect
material and will initiate remedial action when this
information is available."

A description of what actions were taken to
successfully resolve the Issue/Problem as stated in
item 11 above. To continue the example; "The fuel
pump gaskets have been removed and replaced with
improved materials. The material was provided by
the manufacturer, and the labor costs to perform the
changeout have been billed to the forklift
supplier."

NOTE: If the Lesson arises from a positive
experience, you may elect to place the words
"Not Applicable -- This is a Positive Lesson'
in this field.

This field lists any documents used in the
investigation or resolution of the problem or issue.
If an Occurrence Report was generated regarding the
problem, the Energy Systems occurrence report number
must be entered in this field.

The VTX word search searches every word in each
Lesson, not simply the keywords. Keywords are
optional and may be used to convey related concepts
not explicitly stated in the Lesson.

This is an optional field to be used by the
validator. If, during review of the draft Lesson,
there is any question about whether classified
material is contained in the Lesson, the Validator
must obtain a review by an Authorized Derivative
Classifier (ADC) to ensure that no classified
material is entered in the system. If the ADC is
consulted, his/her name must be entered here.

POR INTERNAL USE ONLY
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18. OBSOLESCENCE
OF DATA

APPENDIX C
Page 4 of S

If the information in the Lesson is subject to
obsolescence, this must be noted here. Either the
Originator or the Validator completes this section,
noting the time interval after which the Lesson
should be reviewed for continued validity.

FOR INTERNAL USE ONLY
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LESSONS LEARNED TEMPLATE
Title:
Category: Date Submitted:
Subcategory: Date Validated:
Site: Division:
Qriginator: Validator:

Program Mar:

Lesson Learned:

Problem/Issue:

Discussion:

Resolution:

References:

Keywords:

Contains NO Classified Data

Authorized Derivative Classifier

Should this Lesson Learned t. reviewed periodically for obsolescence of data?
Yes No
[f YES, what should be the review intervai?

FOR INTERNAL USE ONLY
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GUIDELINES FOR USE OF A MANUFACTURER’S NAME
IN THE LESSONS LEARNED SYSTEM

PURPOSE: To avoid the possible appearance of slander of goods or
commercial disparagement, care must be taken when information
about manufactured goods or products is distributed on the
lessons leaned system (the "System"). The following guidelines
are intended to advise System originators, coordinators and
validators about the appropriate use of a manufacturer’s name
on the Systen.

USE OF MANUFACTURER'’S NAME:

Certain situations may warrant inclusion of a manufacturer’s name
when:

1. Worker safety an health could be affected;

2. A potential for property damage exists;

3. There is a demonstrated need to track the failure rate or
trending of problems associated with a particular type of goods
or products; or,

4. The manufacturer’s name is essential for utilizing the actual
lessons learned.

GUIDELINES: B

When it has been determined that a manufacturer’s name should be
referenced or included in a Lessons Learned, the following
guidelines should be followed:

1. State facts only and not opinions. (O
2. Draw NO CONCLUSIONS from the facts.

3. Describe the circumstances of the failure or shortcoming of the
goods or products in the Problem/Issue sectior.

4. Discuss the extent of the problem in the Discussion section.

5. Notify the manufacturer and relate the problem. If the
manufacturer undertakes corrective action (such as issuing
replacement parts), include a statement of that fact in the
Resolution section. Also, notify the appropriate department
personnel about the problem, i.e., quality assurance,
procurement or safety and health personnel. If appropriate,

include a contact’s name and telephone number in the References
section.

6. Document discussion with manufacturer.

FPOR INTERMAL USE ONLY
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SITE LESSONS LEARNED PROGRAM (U)
Approved by:

Manager, O0CD

1.0 PURPOSE

This procedure provides guidelines for systematically reviewing operating experiences of the
Westinghouse Savannah River Company (WSRC), the Department of Energy (DOE)
complex, and commercial nuclear industry facilities and processes for the purpose of
applying Iessons leamed from those experiences. This procedure also easures that screened
operating experiences that identify areas of concemn are tracked for comective actions with the
goal of improving safety and reliability at WSRC,

2.0 SCOPE

The requirements of this procedure apply to the screening, evaluation, and cotrective action
tracking for the types of information sources identified in Attachment 1 for possible
applicability to WSRC facilities in the areas of process safety, personnel safety and health.
Process safety not only includes conditions causing degradation of operations, but also those
conditions capable of negative impact on the environment and public confidence. The
lessons leamned from such reviews will be applied to promote the safe, effective operation of
WSRC facilities and enhance the safety and health of WSRC employees and the public.

3.0 TERMS/DEFINITIONS
3.1 Acronyms

ASLLC - Assistant Site Lessons Learned Coordinator

DLLC - Division Lessons Learned Coordinator

DOE - United States Department of Energy

ESH&QA - Environment, Saféty, Health and Quality Assurance
OCIS - Oversight Compliance Integration Section

GOCO - Government Owned Contractor Operated

INPO - Institute of Nuclear Power Operations

DOES NOT CONTAIN
UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION

Reviewing
Official:, Date:
(Name and Tite)
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4.0

3.2

NRC - Nuclear Regulatory Commission

ORPS - Occurrence Reporting and Processing System
LLG - Lessons Learned Group

SLLC - Site Lessons Learned Coordinator

SRS - Savannah River Site

SSRC - Site Safety Review Committee

WSRC - Westinghouse Savannah River Company

Definitions

Document Reviewer - For the purpose of this procedure, the individual assigned the
responsibility of screening the documents given in Attachment 1 for possible
applicability to WSRC facilities.

Lessons ILearned - Positive or negative impacts, their resolutions, and
implementation for operating experiences that affect process safety, personnel safety
and health of WSRC employees and the public,

Offsite - Refers to events or operating experiences that occur outside the WSRC

facilities which includes sources from the INPO Nuclear Network, the Nuclear

Regulatory Commission, and the DOE complex Unusual and Emergency
ces.

Onsite -"Refers to events or operating experiences which occur within the WSRC
facilities as reported through the DOE Occurrence Reporting Processing System.

Operating Experience - Documented accounts of events or occurrences.

sScreening - The process of evaluating the applicability of documents and the probable
effect of the event on WSRC facilities.

Site Safety Review Committee - A committee whose membership is comprised of

experienced WSRC managers. For the Lessons Learned Program, their
responsibility is to ensure appropriate corrective action on significant lessons leamned
issues is addressed. Significant lessons leamed issues are forwarded to the SSRC
by the SLLC.

Suspect Pant - An itemn whose characteristic or identity does not appear to be
authentic.

RESPONSIBILITIES

4.1

4.2

4.3

The Yice President and General Manager of ESH&QA, Westinghouse Savannah
River Company is responsible for designating the Site Coordinator for the Lessons
Leamned Program as required by References 7.1 and 7.6.

The Division Vice Presidents, Westinghouse Savannah River Company are
responsible for designating Division Lessons Learned Coordinators who are
matrixed to the Site Lessons Leamed Coordinator as required by References 7.1 and

7.6.
The Manager, Quality Assurance Department of ESH&OQA, is responsible for
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verifying completion of all Directives for cach Division and netification of results to
the Site Lessons Leamed Coordinator as required by Reference 7.9.

4.4  The Manager, Oversight Compliance Integration Section (QCIS), is responsible for:

4.4.1 Overall implementation of the Site Lessons Learned Program as defined by
MP 4.19, "Lessons Learned Program,” MRP 4.14, "Lessons Learned
Program,” (References 7.1 and 7.6) and this procedure

4.4.2 Providing staffing and procedures for the administration of the site level
functons of this program

4.4.3 Ensuring OCIS provides guidance to and oversight of WSRC Division
Lessons Learned Programs and procedures.

4.5  The Site Lessons Learned Coonfinator (SLLC) is responsible for:

4.5.1 Reviewing or assigning for review, the various documents listed in
Attachment 1

4.5.2 Assigning preparation of and approving Site Lessons Learned Directives,
SRS Lessons Learned Bulletins, Site Lessons Learned Notifications, Site
Lessons Leaned Program Special Information Notices, SRS Lessons
Leamed Digest, and the Lessons Learned Newsletter

4.5.3 Concurring on any items decmed potentially applicable, and any
recommendations which are generated by the document reviewers during the
review process. The SLLC has the final authority for dissemination of

lessons leamed material
4.5.4 Chairing the Site Lessons Learned Committee

4.5.5 Disseminating transmittal letters generated by this procedure ta the
appropriate WSRC Divisions

4.5.6 Assuring the overall Lessons Leamed Program is conducted effectively per
the intent of MP 4.19 and MRP 4.14

4.5.7 Notifying informally the Site Safety Review Committee of potential
significant lessons leamed items, and requesting them formally to review
items determined by the SLLC 1o be significant and candidates for uniform
sitewide corrective actions

4.5.8 Providing direction to and oversight of the Division Lessons Learned
Coordinators. The SLLC ensures that the Division Lessons Learned
Programs adequately support the Site Lessons Learned Program.

4.6  The Assistant Site Lessons Learned Coordinator (ASLLC) is responsible for:

4.6.1 Serving as administrator for all routine Site Lessons Learned Program
activities
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4.7

4.8

4.6.2 Developing and maintaining OCIS's Lessons Learned Program Procedures

4.6.3 Coordinating receipt of the documents listed in Aftachment 1 and assigning
their distribution for screening

4.6.4 Ensuring proper distribution of lessons leamed transmittals per Section 5.5

4.6.5 Trackingthe stafus of lessons leamed items transmitted for evaluation to the
Division Lessons Learned Coordinators. Ensuring items requiring a
response are entered into the “Lessons Learned Open Items Tracking

System”, and that tracking continues until all identified actions have been
completed. (Sec Attachments S and 6 for examples)

4.6.6 Interacting with all Division Lessons Learned Coordinators as appropriate to
discuss possible improvements to the efficiency and effectiveness of the
lessons learned effort, and to resolve any problems

4.6.7 Serving as a member of the Site Lessons Learned Committee and is the
Alternate Chairperson when the SLLC is not in attendance.

The QCIS Document Reviewers are responsible for:

4.7.1 Screening in a timely manner all assigned onsite and offsite documents for
possible applicability to WSRC facilities

4.7.2 Reviewing documents from the oversight activities within OCIS for
applicability to WSRC facilitics and submitting them into the Lessons
Learned Program

4.7.3 Documenting the screening results using the form represented by Attachment
2 when required

4.7.4 Serving as members of the Site Lessons Leamed Committee
4,7.5 Preparing appropriate lessons leamed transmittals for review by the SLLC

4.7.6 Reviewing the daily log of the Technical Operations Center and notifying the
SLLC of events which have potential sitewide significance

4.7.7 ‘Tracking, and maintaining computer databases as directed by the SLLC,

WSRC Division Lessons Leaed Coordinators (DLLC) are responsible for:

4.8.1 Daily review of their respective Division Occurrence Reports for potential
applicability to other WSRC Divisions, and transmitting lessons leamed to
the ASLLC for final determination and possible dissemination.

4.8.2 Serving as members of the Site Lessons Leamed Commitiee

4.8.3 Serving as designated points of contact for their Division for lessons learned
information formally transmitted for evaluation by the SLLC
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4.9

4.10

4,11

4.12

4.8.4 Determining which departments in their Divisions need to evaluate and
respond to transmittals from the SLLC

4.8.5 Tracking Division responses to transmittals from the SLLC
4.8.6 Reporting to the SLLC on a matrix basis

4.8.7 Submitting periodic reports to the SLLC on the status of lessons leamed
items in their Division

4.8.8 Serving as members of the Division Indepeadent Safety Review Committees

4.8.9 Serving as linison between the Site Lessons Learned Program and the Facility
Operations Safety Committees as required by References 7.1 and 7.6.

The Site Lessons Learned Committee is responsible for:

4.9.1 Identifying unfavorable SRS trends in the areas of operational safety,
personnel safety and health

4.9.2 Idcntifying significant lessons learned issucs and notifying the SLLC for
possible dissemination to the Site Safety Review Committee for their review
and possible further corrective action as required by References 7.1 and 7.6.

The Site Safety Review Committee (SSRC) is responsible for:
4,10,1 Reviewing significant lessons learned items sent to them by the SLLC

4,10.2 Reporting the results of their reviews to the SLLC so that any additional
corrective actions can be tracked. Significant lessons leamed items are
submitted to the SSRC utilizing the form shown in Attachment 3

4.10.3 Keeping WSRC senjor management (Division Managers and above) informed
on sitewide issues which are considered significant and are generated from

this program

4,104 Periodically reviewing the performance and effectiveness of the Site Lessons
Leamed Program as required by References 7.1 and 7.6.

The Systems Engincering Suspect Parts Propram Manager is responsible for:

4.11.1 Evaluating suspect/counterfeit iterns transmitted by the SLLC for site
applicability, and recommending actions for appropriate items

4.11.2 Reporting the results of the evaluation to the SLLC as required by Reference
7.10. .

The Lessons Learned Group (LLG) Secretary is responsible for:

4.12.1 Maintaining a computer log of all documents screened per Attachment 2
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4.12.2 Maintaining a file of all material screcned and the docurnenied results of the
screening.

5.0 PROCEDURE

5.1

Overview of the Site Lessons Leamned Program

The Site Lessons Learned Program implements a systematic review of the operating
experiences at Savannah River Site facilities, similar DOE complex facilities, and
commercial nuclear industry facilities for the purpose of applying the lessons Iearned
from those experiences. The program has also been referred to as the Operating
Experience Review Program in the past.

The program is defined by WSRC Management Policies, Manual 1-01, MP 4.19,
n and WSRC Management Requirements and Procedures,
Manual 1B, MRP 4.14, Lessons Leamed Program, and is the responsibility of the
Oversight Compliance Integration Section {OCIS) in ESH&QA. The program is
administered by the Site Lessons Learned Coordinator. A staff of technical
reviewers assist the Site Coordinator with the screening and dissemination of lessons
leamed information. Lessons Leamed Coordinators from each Division, matrixed to
the Site Coordinator, have the responsibility for implementing and directing their
own Division Lessons Learned Program. These programs will effectively evaluate
issues disseminated by the Site Coordinator and will implement appropriate
corrective actions. The Site Coordinator tracks the evaluations and corrective action
implementations, and provides oversight of all Division Lessons Leamned Programs.

The OCIS technical reviewers, who report to the Site Lessons Leamed Coordinator,
are appropriately trained, OCIS obtains and screens for applicability approximately
7000 documents per year which includes sources from the Institute of Nuclear Power
Operations, the Nuclear Regulatory Commission, and the Department of Energy
complex. Items with potential lessons leamed value to SRS facilities are forwarded
to the appropriate Division Lessons Leamned Coordinators for evaluation or
information, based on screening criteria.

The Division Lessons Learned Coordinators, appointed by the Division Vice
Presidents, determine which departments in their divisions may need to take action
on the lessons leamed documents they receive from the OCIS. They monitor
progress of the evaluation, corrective actions, and report the status to the Site
Lessons Learned Coordinator. In addition, these coordinators screen their division
occurrences for lessons leamed that may apply 1o other WSRC Divisions and report
their results to OCIS. WSRC Divisions participating in the Site Lessons Learned
Program are shown in Attachment 4.

The Site Lessons Learmned Coordinator administers the program and tracks the
progress of required lessons learned item evaluations and corrective actions. The
more significant lessons learned items are discussed by the Site Lessons Learaed
Committec, whose members are all QCIS reviewers and Division coordinators, and
decisions are reached on whether the issue should be brought to the attention of the
Site Safety Review Committee. A hierarchy of lessons learned documents has been
established to help identify the relative significance of the items and assist in the
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development of appropriate corrective actions. Figure 1 presents an overview of
information reccived and disseminated by OCIS.

5.2  Acquisition of Offsite and Onsite Information

5.2.1 The ASLLC shall be the point of contact for acquiring sources of information
of the types listed on Attachment 1, as well as items submitted by the
Division Lessons Leamned Coordinator.

5.2.2 The ASLLC will ensure the assignment of the information to appropriate
OCIS Document Reviewers for applicability assessment.

5.3  Sércening for Applicability

5.3.1 The OCIS Document Reviewer determines the document applicability to
WSRC facilides using the guidelines in Attachment 2.

5.3.2 Results of the review are documented on Attachment 2, for required items,
and ultimately returned to the LLG secretary by the ASLLC for logging and
filing.

5.3.3 If the document is determined to either be applicable, but no corrective actions
required, or not applicable to WSRC facilities, then the results are recorded as
per Attachment 1 guidelines for documentation and forwarded to the ASLLC
for filing.

5.3.4 If the document meets the screening criteria for suspect parts as provided in
Attachment 2, then, the OCIS Docament Reviewer will inform the SLLC.
The SLLC will transmit the item to the Systems Engineering Suspect Parts
Program Manager for evaluation. The results of this evaluation along with
any recommendations will be sent to the SLLC. If dissemination is required,
then the appropriate transmittal in Section 5.5 will be utilized.

5.3.5 If the document is determined to be applicable or potentially applicable to
WSRC facilities and has potential for corrective actions, Attachment 2 is
completed and sent to the SLLC, and the actions of Section 5.4 are taken if
the SLLC agrees with the applicability determination. The SLLC has the final
authority for dissemination of lessons leamned material.

5.3.6 If the OCIS Document Reviewer believes that immediate attention is required,
the SLLC shall be notified immediately. The SLLC will determine the
appropriate method of ransmitting the information, which could include
telephone calls or person to person visitation.

5.4  Dissemnination to WSRC Divisions and Management

5.4.1 If the SLLC concurs that a lessons learned item may require a uniforn
sitewide corrective action and has sufficient significance, the SLLC discusses
the issue with the Site Safety Review Committee chairperson to determine if a
Directive should be issued by the WSRC President (Section 5.5.1). If the
chairperson concurs, the SLLC prepares form OSR 25-143, Staff Summary
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5.5

5.4.2

543

5.44

5.4.5

5.4.6

5.4.7

Sheet, in preparation for formal review by ESH&QA, SSRC, and the WSRC
President after proper Division and SSRC approvals are obtained. The
SSRC chairperson arranges for discussion of the issue with the WSRC
President. Upon approval, the SLLC issues the Directive and begins
tracking. After the item is closed out by all Divisions, the SLLC notifies the
Manager of Quality Assurance to begin an independent verification that all
Divisions have completed the required actions.

If the SLL.C concurs that a lessons leamned item has potential applicability and
sufficient significance for any of the WSRC facilities, then the SLLC
provides a letter, utilizing the transmittal hierarchy of Sections 5.5.1-3,
requesting the appropriate Division to; .

5.4.2.1 perform an applicability evaluation of the item for all Departments
within the Division and, »

5.4.2.2 determine any needed comrective actions and,
5.4.2.3 report the results of the evaluation to the SLLC per section 5.5.

Normally these items are sent to all WSRC Division Coordinators, but
response is only required by those Divisions designated by the SLLC,

Information potentially applicable or otherwise useful but deemed not to
require formal evaluation, may be disseminated per the transmittals in
Sections 5.5.4-6.

Any screened information deemed to require immediate attention or
notification, shall be transmitted by the SLLC using the fastest means
available and the Site Safety Review Committee will also be notified, Itis the
SSRCs responsibility to keep senior management (Division Managers and
above) informed of the status of appropriate significant sitewide issues.

For items evaluated to have a potential need for sitewide corrective actions
and sufficient significance, the SLLC will complete Attachment 3 (OCIS
portion) and transmit it to the SSRC chairperson. The chairperson will
perform the SSRC review, initiate appropriate corrective actions, complete
the form, and transmit the results back to the SLLC documenting closure of
the item. :

The SLLC will notify the SSRC informally (e.g. phone call, All-In-One) of
lessons leamed items detected by the program which may develop into major
issues. The SSRC may then initiate its own investigation and inform senior
management.

Scction 5.5 details the transmiual process utilized for disseminating
information. .

Lessons Learmned Transmittals

“The following arc the six transmittals utilized to notify Divisions and Senior
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Management of lessons leamned. They are listed in order of highest to lowest
significance. Items transmitted via 5.5.1 - 5.5.3 require a formal response to the
SLLC.

5.5.1 wmmu The highest level of concern which indicates
a generic sitewide problem which must be corrected. It will have specific

instructions for corrective actions as well as an identified time table for
closure. The Directive, signed by the WSRC President, is addressed to
Division Vice Presidents for action. The Division Vice Presidents or their
designees are responsible for reporting the results of their cvaluation to the
Site Lessons Learned Coordinator. The Site Lessons Learned Coordinator is
responsible for tracking directives unti] closure. Before a Directive can be
considered completed, closure must be independently verified by the Quality
Assurance Department and results reported to the SLLC in writing,

5.5.2 SRS Lessons Leamed Bulletin - The Bulletin is generally used for recurring
sitewide events which have not been adequately addressed or high
significance degradations at SRS. Division Coordinators are requested to
cvaluate and initiate appropriate corrective actions and report the results to the
SLLC. Bulletins are sent to Division Lessons Learned Coordinators for
evaluation and WSRC Level 5 and above managers for information.
Bulletins are also sent to all DOE-SR Managers and Directors for

information.
5.5.3 Site Lessons Learned Notification - The Notification is used to identify

significant issues which may affect one or more Divisions. The Notification
is sent to Division Coordinators for evaluation and implementation of
appropriate corrective actions. The Division Coordinators are required to
report the results of the evaluation and corrective actions to OCIS.

5.5.4 Site Lessons Learned Program Special Information Notice - The Special
Information Notice is used to disseminate informational sources for selected
activities which may not require corrective action, but represent particularly
useful training resources. This information is seat to Division Coordinators
for further dissemination, Division reviewers evaluate the need for corrective
actions.

5.5.5 SRS Lessons Leamed Digest - The Digest is used to disseminate lessons

learned information (SRS experience only) from documents or oocurrences
which are not considered significant enough 1o warrant a formal request for
evaluation, but do have value as a possible training resource. The Digest is
distributed 1o the Division Coordinators and all WSRC Level S and above
managers. Division reviewers evaluate the need for corrective actions. The
Digest is also sent to all DOE-SR Managers and Directors for information.

5.5.6 Lessons Learned Newsletter - The Newsletter is used to disseminate DOE
complex and commercial nuclear industry information relevant to SRS

personnel. Its primary purpose is to keep SRS abreast of industry and DOE
complex issues and expectations. The newsletter does not require a response
and is distributed 1o the Division Coordinators and an identified mailing list.
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5.6  Dissemination to DOE-HQ

All transmittals (excluding the Lessons Learned Newsletter) issued by the Site
Lessons Leamned Program are disseminated to the Defense Program Lessons Leamed
Coordinator and the EH Lessons Leatned Coordinator at DOE-HQ. All transmittals
are sent through the required MRP 3.25 review (using OSR Form 14-357) before
sending the items offisite, )

5.7  Tracking

All Directives, Bulletins, and Notifications are tracked by the Site Lessons Learned
Program. A computer database is utilized to track the status of these ransmittals for
ali divisions. Information tracked includes personnel evaluating the item, results of
the evaluation, corrective actions developed, and completion dates for corrective
actions.

Division Coordinators must initially respond to the SLLC within thirty days of the
issuance of the transmittal. Nommally, because of the brevity of time, this initial
response will not close the issue. Therefore, once each quarter (10th of January,
April, July, and October) the Division Coordinator provides to the SLLC a
comprehensive report of all transmittal items which have not been previously closed
out. This tracking system enhances the effectiveness of the Lessons Learned
Program’through increased accountability in the site and division/department level
acﬁvitics.edE?ch thirty day report and quarterly report submitted by the DLLCs will
be reviewed for:

5.7.1 Determination of applicability to all of the division/department contacts,

5.7.2 Adequate justification for non applicability for any divisidn/dapamnem €ONtacts,
5.1.3 Adequate corrective actions including expected completion dates, and

5.7.4 Adequate justification for no comrective actions being necessary.

Tracking will begin with the transmission of the item to the selected Division
Lessons Learned Coordinators. The system will be used to alert the Site Coordinator
when 30-Day Reports are delinquent. All corrective actions reported by the Division
Coordinators will be tracked through completion of the sction. Completion will be
reported in writing by the Division Coordinator in the Quarterly Report following
completion of the corrective action. Anitern will be considered open at the site level
until all Division Coordinators have reported it as being complete.

The tracking system will be used to develop statisties for the Semi-Annual Lessons
Learned Reports. Auachments 5 and 6 show examples of the statistics that will be
maintained through the tracking system.

5.8  Review of Other Documents

On occasion, items may be sent 1o OCIS for lessons learned evaluation (not part of
Attachment 1) which may have potential applicability to WSRC facilities. These will
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be screened and distributed to WSRC Divisions on a case-by-case basis at the
discretion of the SLLC.

5.9  Lessons Leamed Personnel Qualifications

OCIS Document Reviewers and Checkers shall have 2 bachelors degree in the
physical sciences or engineering with a minimum of 5 years nuclear industry
experience and shall be trained in the use of this procedure. Reference 7.7 lists
training requirements that must also be met for Document Reviewers and Checkers.

5.10 Site Lessons Leamned Committee

Meetings are held periodically between the SLLC, DLLC, and the OCIS Document
Reviewers to discuss the status of transmittals in Section 5.5.1 through 5.5.3 which
helps the SLLC determine if any of these issues need to be reviewed by the SSRC.
This meeting is designated as the Site Lessons Learned Committee Meeting. DLLCs
also discuss any problems they are having and actions are formulated to resolve these
problems.

QCIS develops and mails the meeting agenda, chairs the meeting, and issues meeting
minutes upon approval by the SLLC.

5.11 Site Safety Review Cormmittee

The SLLC attends the SSRC meetings, presents lessons learned issues to the
committee for further review, and provides 4 periodic status of the Lessons Leamned
Program. Lessons leamned items may be informally sent to the SSRC chairperson by
the SLLC; however, items determined to require SSRC review are sent by the SLLC
to the SSRC chairperson utilizing Attachment 3. The SSRC chairperson is
responsible for evaluating items for sitewide applicability and need for corrective
action, The chairperson completes the Attachment 3 form with the evaluation results
and transmits it to the SLLC for final closure, If further action becomes necessary,
then the SLLC works with the SSRC chairperson to complete the action.
Additionally, Directives must be approved by the SSRC prior to submittal to the
WSRC President.

5.12 Employee Input

A telephone hotline, H-LINE, (644-5463) has been established and publicized to
encourage all SRS employees to submit lessons learned items to OCIS for their
revicw and possible dissemination. There are valuable lessons leamed which have
not been documented and it is the intent of this hotline to tap this resource.

5.13  OCIS Oversight

OCIS will periodically monitor the Site Lessons Learned Program by reviewing
Division procedures, evaluations, corrective action development and implementation,
etc., for the purpose of improving program cffectiveness and consistency. Results
of the oversight effort will be documented in special reports or the Semi-Annual
Lessons Leamed Reports.
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5.14 Effectiveness Reviews

Independent effectiveness reviews of the Lessons Leamed Program are required to
help ensure adequate implementation. The independent review of this program will
be done triennially by WSRC organization chosen by the WSRC President. The
review of the WSRC Division Lessons Learned Programs will be done as a part of
the Annual Self Assessment Program,

6.0 RECORDS RETENTION

7.0

6.1  The Lessons Learned Package shall consist of the reviewed document, completed
Attachment 2 (if required) and any other pertinent information used in the disposition
of an item. A copy of the completed Attachment 2 form along with the document
reviewed and transmittals are retained in OCIS files for two years.

6.2 A computer database composed of logs, similar to the Attachment 2 form,
summarizing each Lessons Learned document review is maintained by the LLG
secretary. ’

6.3 Theoriginal Attachment 2 form shall be retained by Site Central Files for the life of
the plant.

REFERENCES

7.1  WSRC Management Policies Manual, WSRC-1-01, MP 4.19, "Lessons Leamed
Program”

7.2 DOE 5480.19, "Conduct of Operations Requirements for DOE Facilities”

7.3  DOE 5000.3B, "Occurrence Reporting and Processing System”

74  WSRC 1Q, "WSRC Quality Assurance Manual”

7.5 WSRC Management Requirements and Procedure, Manual 1B, MRP 4.09,
“Savannah River Site Issue Management”

7.6 WSRC Management Requirements and Procedure, Manuat 1B, MRP 4.14, “Lessons
Leamed Program”

77  Letter ESH-FSE-930573, Dated 6/16/93, "SRTC/AL-TSA-92 Action Closure, SA-
91\

7.8  WSRC Management Requirements and Procedure, Manual 1B, MRP 3.25, "Release
and Management of Scientific and Technical Information™

7.9  Letter from A. L. Schwallie to R. T. Begley, ET AL, WSR-93-0022, Dated 2/8/93,

“Site Lessons Leamed Program”
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7.10 WSRC Engincering and Engincered Services Procedure, Manual 1E, "Suspect Parts
Identification Program (SPIP)"

8.0 ATTACHMENTS

Attachment 1 - Types of Information to be Screeaed.

Attachment 2 - OCIS Lessons Learned Screening Form.

Attachment 3 - Potential Lessons Learmed to be Reviewed by Site Safety
Review Commitiee Screening Form

Attachment 4 - Divisions Participating in the Lessons Leamned Program

Atiachment § - Sample Tracking Chart Site Lessons Leamed Corrective Actions

Attachment 6 - Sample Tracking Chart Site Lessons Leamed Program Statistics

TABLES
8.7  Figure 1 - Flowchart of Transmittals from the Sitewide Lessons Learned Program
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ATTACHMENT 1
TYPES OF INFORMATION TO BE REVIEWED
RESPONSIBLE : SCREENING
SOQURCE GROUP HE EQRM USED
DOE LG Emergency and Unusual Occumence Reports Note 1
(all DOE facilities)
"SRS Div. Coord. All WSRC Occurrence Repoits Note 2
(Off-Normal, Unusual, and Emergency)
NRC LLG Bulletins Au 2
1LG Information Notices Aun 2
LLG * Selected NUREGs An 2
116G * Regulatory Guide changes A 2
and additions
LLG Generic Letters A2
LLG * SECY Letters A2
11G * Policy Statements Au2
PO LLG Nuclear Network Information Items Note 1
LLG Significant Operating Experience Reports Au2
LLG Significant BEvent Reports An2
LLG Significant.by Others Att2
OTHER 11.G * Vendor Bulletins An2
LG * Chemical Engineering A2
11LG _ *Chemical and Enginecring News A2
11LG ¥ Process Safety Progress Att2

* QOnly items that are potentially applicable to WSRC facilitics are screened as determined by the
Document Reviewers from title/synopsis screening. Those items determined to be not applicable
are not entered into the Lessons Learned Program.

Nate 1: These documeats do not require a second check and will use Antachment 2 form only for
potentially applicable items. Not Applicable items will be entered into the computer
database.

Note 2: Each Division is responsible for maintaining and filing their screening of WSRC occurrence
reports. Only reports transmitted by OCIS will have a completed Attachment 2 form.
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ATTACHMENT 2 -
OCIS OPERATING EXPERIENCE REVIEW
SCAEENING AND DATA COLLECTIONS EOpus
Ocautrance fRapan Patl Pant2 {mpacts '
Number: {Repod Rumbar ] Baquence Humber 1 Nurbe 1

Oocument The  [Tia of Docurment

Briel Descaption: [Desenption of Document including 2 ustification for applicabuy of nonapplcabiy

Date Discoveesd: [ ) Tna Olscavered [ ] 24“90‘\” {Type (Unusuat, HRG, N00) |

4°Other’, gve  [eywords are sotered hace i
daescription:
oy TS OSA Mo
Salety Significanca; Typs Viclation: .
ton-Saisty Significance. D D # none, mark Hooe box.
: Othar violation
description:
I
{anial [t \[iizdes ] [Tees ) Ras ) ReR] ] FJy EIw
00sy [ 311 O Oy O
e [ 1! 3 O3 OOy Ow
Fosd 33 . Oy Os
tenerto:  [Filw £ Letiscis Genersted ] Lettesto: | —
Lener Numb . {FSES Lenee Number 1 Letter umb 1 J

LearDate, (1172453 i LenerDate: [}

Commants: {Transmual Used e Ditectve, Bukatn, HNodxcanon eic. H the sem s 2pphcable, “x” | and raquass action chack this
box, #the dem 15 appicable, %", check thug bax, I the Lem s not applicatia, 727, input the cause code nomber 1

thal S baca
1s a Root Cause Regort Necessany? | l Yes { i No Was tha Root Causa Analfysis Acceptable? D Yas { I ]
Note. ¥ the OR is an Emergency o Unusual, ar has potennalor  Was a Contact tMade? D Yas D to

actuat significance cf A-E. 2 100t C2U3S 14DOM 15 08CESI Y.

< v
Commanis. ]
i
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The following guidelines will be used to help the document reviewer to determine
whether any of the information contained in the document being screened is
applicable to WSRC facilities: . .

- Do WSRC facilities utilize the same equipment (safety, production, monitoring, etc.) described
in the document being screened?

- Do WSRC facilities employ the same designs described in the document being screened?

- Do WSRC facilities utilize a similar administrative or management control system described in
the document being screened?

- Do WSRC facilities use, store, or produce the same or similar chemicals/products described in
the document being screened? :

- Are the same activities or operations described in the document being screened present at any of
the WSRC facilities?

- Do WSRC facilities follow the same regulations/codes/standards described in the document
being screened?

- Is there the opportunity for a similar problem or situation to exist within any of the WSRC
facilities?

The following codes will be used for all items determined to be "not applicable” to
WSRC Facilities:

1. NRCregulatory issue applicable only to licensees.
No SRS facility safety potental,
Systems, conditions and/or processes not applicable to SRS facilities.

Failure of site specific administrative controls or systems.

b

Occurrence unique to a specific facility.

6. No lesson to be learned from this event.

The following guidelines will be used to help the document reviewer to determine

whether any of the information contained in the document being screened is a

suspect part: '
- Failure by the supplier to identify a refurbished or remanufactured pan as such

- Counterfeiting or imitation of a part with the intent to deceive
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Manufacturing defects that can Iead to malfunctions of a part in an application for whx:h it was
designed or specified

When material substittion is made and not so documented,
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ATTACHMENT 3
POTENTIAL LESSONS LEARNED TO BE REVIEWED BY SSRC
{Completed by OCIS)
Item Number:
Title/Issue:

Recommended to SSRC:
Date: Priority:
Requested Action by SSRC:

(Completed by SSRC Secretary)
SSRC Response:

Meeting Date:
Committee Direcled Action:
Discussion/Follow up Actions:

Closure:
Date Closed/Memo:
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Instructi ( leting Attact 3
OCIS SECTION:

Item Number -- A sequential number starting with the year (i.e. 93-1)
Title .- Title of the potential issue

Date - Date sent to the SSRC chairperson

Priority -~ Defines whether an item can be deferred until the next meeting or action is required
sooner

Requested Action -- Defines the reason the committee is reviewing the item (i.e. review for
possible directive/bulletin, general review, efc.)

SSRC SECTION:
Meeting Date - Date the issue was initially discussed

Directed Action -- Defines what committee action is consistent with the Lessons Learned
Program (i.e., will be issued in a directive, bulletin, notification, or other means).

Discussion/Follow-up Actions -- For those issues that cannot be resolved in one meeting,
this will provide a space to define how they will be resolved.

CLOSURE:

Date Closed/Memio -- The date and letter number which closes the issue.
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ATTACHMENT 4

DIVISIONS PARTICIPATING IN THE LESSONS LEARNED PROGRAM
1. Administration and Logistics Division
Chief Financial Officer Division
Economic Development Division

2

3

4. Engineering and Construction Services Division
5. Environment, Safety, Health and Quality Assurance
6. High Level Waste Division

7. Human Resources Division

8. Internal Oversight Division

9. Nuclear Materials Processing Division

10. Operations Training and Assessment Division
11. Reactor Restart Division ’

12. Safepuards Security and Emergeacy Services
13. Savannah River Technology Center

14. Site Services Division

15. Solid Waste and Environmental Restoration
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ATTACHMENT 5

ITEM# ITOPIC DIVISION CORRECTIVE ACTIONS DUE DATE
N.94-05-1 |Heat Tracing Tepe Misapplication S50 {Required Reading (CSWE) _ } COMPLETE
RD A walkdown will be performed (o ses if condition exists. {(FS)} TR1O4
N-94-05-2 | Beta Smear Counter Calibration SSh {Inspected Planchers, no breaches found (ANALAB) COMPLETE
N-94-06-1 |Hiyster Lift Truek Retrofit Kit HLW  {Two Hyster Lift Trocks Identified, retrofit kits on arder 22885
SRTC |Onc Hyster Lift Truck identifisd, retrofit kiton order (TNX) 202885
EPD  |Searched equipment, no such tracks found  (Construction) COMPLETE
N-94-08-4 | Sealed Tank Voltage Regulators ADMIN {Searched database, none found, none issued COMPLETE
HLW _|Search indicatsd thet none existin HLW COMPLETE
RD  [Search indicated thet sone existinRD COMPLETE
N-94-08-5 {Square-D Instrument potential forme] ADMIN |Searched performed, one found, in good shape COMPLETE
S$D  [Required Reading (CSWE) COMPLETE
N-94-08-6 |Powell Flanged Gate Valves NMPD  |Sesrched of dambases and spare parts, 2 found and removed COMPLETE
SWER |Determine if any of the Fowell valves exe made in China (SW) 82954
ADMIN |Search found 298 valves, walkdown showed none from China COMPLETE
. HLW  {Perform MEL search 9154
8944  |Degraded System Support Poles ADMIN |Inspecied inventory of suppert poles by CSWE (Stores) COMFLETE
HLW  |H-Ares completed pole inspection, results forwarded to Power Dept. § COMPLETE
$5D  {Reguired Reading (CSWE) COMPLETE
SWER |Polesto be inspectod (SW) 93094
RD | Develop PM inspection schedsle to inspect poles 973094
SRTC |SRTC walkdown complete, defective poles Jocated COMPLETE
B.94-5  |Followup on Acid Line Failure SRTC  |Identified system pipes, 1o establish NDE inspection (TNX) 211094
B94-6  |Incomrect Breathing Air Piping RD  |Perform walkdown and repair as necessary (FS) 81554
SRTC  {Completed review and walkdown of Breathing Air System (773) COMPLETE
SSD  {Required Reading (CSWE) COMPLETE
NMPD | Walkdown BA system and verify Verification Records  (Sep) 9M6/94
NMPD | Walkdown HP boltle stations and verify Verification kecords (Trit) 920194
D-94-1 Polycasbonate Bowls ADMIN Removed 63 bowls from stores COMPLETE
HLW  [Replaced 26 bowls with metal bowls COMPLETE
_ EPD__ [Removed 11 bowls from service, replaced 34 bowls with metal bowls COMPLETE
SWER _[Replaced 2 bowls with metal bowls o | comrLETE
_NMID IRemoved | bowl from sesvice, replace 112 bowls with mctal bowls 81598
SSD__|Replace 178 bawls with metal bowls P, COMPLETE
SSES _{Completely enclosc 2bowls IR 11T
RD __ |Rtemoved 204 bowds frum scrvice, replace 103 bowls wub meutbowls | unsms
SRTLC  {Removed 11 bowls from service, replace 102 bawls with mets! bowls 0895
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ATTACHMENT ¢
DIVISION NMPD | SW&ER
# of Items Transmitted to the DLLC ) 45 43
Items not responded to by end of guarter 0 0
Ttems under going cvaluation by Division Contacts 20 9
Items Closed 25 (56%) 34 (TI%)}
Items Determined Not Applicable by the DLLC 8 0
Trems Closed by Division Contacts - 17 34
# of Items Transmitted to Division Contacts by end of the quarter 37 43
Ytems with No Corrective Actions determined by end of the quarter 21 32
Items with Corrective Actions determined by end of the quarter 16 1t
Ttems with Corrective Actions closed 12 9
Tterns with Corrective Actions averdue 0 0
DIVISION COORDINATOR NMPD | SWRER
Required Reports Submitted on Division Daily Occurrences, % 1 9% 93%
Number of 30 Day Reports required ‘ 45 43
Number of 30 Day Reports submitted 45 43
Number of 30 Day Reports submitied more than 10 days late 0 0
Average 30-Day Report response time, days 30 3
Quarterly Reports submitted (2) 12 YES 28 YES | 1n VES 2 VES
Quarterly Reports (2) submitted on time, (< 10 days late) 1R YES 24 YES| 15t YES 2od VES
Site Lessons Leamed Committee Meecting Aucndance, % . 100% 83%
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GUIDE FOR WRITING POTENTIAL LESSONS (PLL)

INTRODUCTION

In order to establish control and ensure consistency in the Lessons Learned program, PLLs are
submitted through ALD/LSE. The PLL must be structured into the proper format in accordance with

this writing guide before receiving final approval. PLLs may be submitted on plain bond paper or on AF
Form 1251, "Potential Lessons Learned Submittal Record" (Atch 1).

This guide was prepared to give writers of potential lessons an insight into the proper format and
instructions necessary for writing good lessons. The guide emphasizes the need to properly complete the AF
Form 1251. The form included in this guide may be locally reproduced. Potential lessons may contain
reference to programs, weapon systems or contractors associated with those programs/weapon

systems.

BACKGROUND

A lesson learned is defined as "a recorded experience of proven value in conducting future programs
or modifications." To realize this value, a lesson must be recorded and entered into the data base before it can
be applied in any learning process. The sources of these lessons are numerous - program offices, labs,
reports, product improvement efforts, and flightline, intermediate, and depot maintenance personnel,
headquarters managers, etc. After PLLs are submitted to ALD/LSE, functional specialists (validators)
analyze the experiences and provide the research necessary to document whether the lesson should be
recorded in the data base. Validated lessons are entered into the data base where they can be retrieved
electronically and applied in other programs.

CRITERIA

The first question that an individual writing a lesson must ask is "Can someone else learn from my
experience?" Answering this question involves an analysis of the potential lesson based on the criteria.that a .
potential lesson must be beneficial, valid, and applicable. %

To be beneficial, it must have a readily recognized impact within the Air Force, and it should provide
a helpful reminder to the reader. In other words, there must be a reasonable possibility that a
designer/manager will repeat the same mistake. However, a lesson does not necessarily have to be about a
problem or a mistake. It can be a positive lesson concerning an innovative technique or a new design that can
save money and man-hours, or improve supportability/reliability.

To be yalid, a potential lesson must be factually and logically correct. For example, it is valid to say
that "significant cost savings have been realized through use of the impingement spray technique for final
cleaning of precision piece parts." This statement is supportable because documentation was submitted with
the lesson. However, a design or process that is merely thought to be superior but which has never been
tested does not constitute a proven experience of value in conducting future programs.

Finally, a potential lesson must be applicable. It should not tell the manager/designer to "build a

simulator system to the lowest life cycle cost." No one is going to consciously bring an insupportable system
into the Air Force inventory. This unfortunate phenomenon usually results from a multitude of uninformed
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decisions during the acquisition process. For this reason, the lesson must identify a specific management or
design decision which has a potential for reducing support costs. On the other hand, the lesson must not set
forth an action which cannot be applied. For example, changes in a specific accounting or contracting
technique may occasionally seem advantageous to the Air Force. However, if such a change is inconsistent
with existing law or regulations, then it would not constitute an applicable lesson within the Air Force.

A potential lesson that fails to meet any of the three foregoing criteria should not be submitted.
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INSTRUCTIONS FOR COMPLETING AF FORM 1251
TOPIC:
Use a brief topic (one to two lines) that accurately describes the contents of the lesson.
LESSON LEARNED:

One or two sentences stating the single most important finding. This Statement must show a "cause
and effect" relationship.

PROBLEM:

A concise, general statement (preferably no longer than one or two sentences) describing what went
wrong. If writing a positive lesson, enter "none."

DISCUSSION:

Describe the situation, giving a complete, concise account of the findings as they relate to the
specific situation, procedure or design. This account is usually one to three paragraphs in length.

RECOMMENDED ACTION:

This part of the lesson must provide the reader with a course of action and tell who should take the
action (program manager, contracting officer, etc.), when the action should be taken (i.e., during what
program phase (concept exploration & definition, engineering & manufacturing development, production &

deployment, etc.) If it is an acquisition or logistics-related lesson). This statement should identify
"what,who,when."

**NOTES: If acronyms are used, be sure to spell them out the first time they are used.

If additional space is needed for pertinent information, attach a Sheet to the AF Form 1251.
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EXAMPLES
Wiien writing potentlal lessons, writers seent to have the most difficulty writing the LESSON
LEARNED and RECOMMENDED ACTION statements. The following are examples of both the correct
and incotrect way to write thiose portions of potential lessons.
EXAMPLE OF A CORRECT LESSON LEARNED STATEMENT
LESSON LEARNED:

Inadequately designed heat removal systems and lack of status monitoring of critical equipment
cooling can result in data errors and equipment failure or damage.

(Shows a "cause and effect" relationship.)
EXAMPLE OF AN INCORRECT LESSON LEARNED STATEMENT
LESSON LEARNED:
There should be one Quality Assurance organization for the entire project.
(Statement is very vague and c'loes not show a "cause and effect" relationship.)
EXAMPLE OF A CORRECT RECOMMENDED ACTION STATEMENT

RECOMMENDED ACTION:

Prior to entering full scale development, the Deputy Program Manager for Logistics/Technical Order

Management Agency (DPML/TOMA) should prepare plans for the acquisition of technical orders. To
accomplish this, the DPML/TOMA must draw upon knowledgeable, experienced personnel, both within and

outside of the program. The prime points of contact to assure proper consultation are HQ USAF/LEYE. HQ
AFSC/PLIM or ALD/LSG.
(Tells "when, whd, what" should be done.)
EXAMPLE OF AN INCORRECT RECOMMENDED ACTION STATEMENT
RECOMMENDED ACTION:
Implement a policy or letter of direction defining Aerospace COE standards for construction projects
and-allowing AFQA to "help" document the work being formed. Include this with the SOW for all high tech

construction projects down to the subcontractor level.

(Does not say who should implement policy or "when" it should be done. Also, the acronyms were not
spelled out.)
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APPENDIX IV
COMMUNICATIONS MATERIAL

Appendix IV provides an example of material that can be used to communicate information about a
lessons learned program. The document provided is a Lessons Learned Program Guide used to
communicate key points and contact information regarding the Martin Marietta Energy Systems (now

Lockheed-Martin) Lessons Learned Program. Articles, flyers and other materials can be effectively used to
inform staff about the program and to encourage participation.
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Lessons Learned
Sharing Experiences with Others

For detailed requirements of the Lessons Leamed and Alerls Program,
refer to QA-16.3

What are Lessons Learned?

“Lessons Learned” are experiences, examples, observations, or positive insights
that constitute a *good work practice or define and identify the solutionto an
issue which could be of benefit to other Energy Systems organizations or DOE
Sites.

What is an Alert?

An "Alert" is a Lessons Learned from a significant issue or experience that has
environmental, safety, health, or quality implications, or which identifies a
significantimprovement area. An Alert may require management action and
feedback to ensure that the problem or issue has been resolved, or that the
improvement has been incorporated.

Why do we issue Lessons Learned or Alerts?

Lessons Leamed and Alerts are documented and issued to provide a method
ofsharing experienceswith othersto hopefully avoidrepeating similarproblems/
mistakes andto share proactive approaches to improve efficiency and avoid
potential problems. Wide sharing of your problems or successes may help
someone else avoid asimilarsituation in the future—and it may help reduce our
operating costs.

Who can generate a Lessons Learned?

Anyone can and should!!
If you have found an approach to handling a situation which others may
benefit from, have experienced a significant problem or been involved in a
hazardous situation--or know of one which has occumed, you can initiate a
Lessons Learned using information contained in this guide or by contacting
one of the Lessons Learned Program Managers.

Lessons Learned Program Guide
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What are typical sources of Lessons Learned?

- Ddlly activities and experiences
- Occurrence and Incident Reports
- Within MMES
- From other DOE Contractors
- Assessment Issues
- Operational Readiness Reviews
- Performance or process improvement initlafives
- Govemment and Industry experiences
- Technical perodicals and bulletins
- Project completion evaluations

How do | submit a Lessons Learned?

To submit a Lessons Leamed, complete the Lessons Leamed form which can be

~ obtalned by either contacting a Lessons Leamed Program Manager or thru ALL-IN-1 by
typing "‘A1FORMS®. After you have compiled the information, it will be valldated by a
technical expert In the area to which the Lesson pertains prior to actual enfry In the
Lessons Leamed Information System. Be sure to have it evaluated for classificalion
PRIOR to entry on any computer system.

Helpful tips for writing a Lesson

- Be consise and brief in the description of the Lesson and
recommendations

- Include examples which indicate scope of applicability

- Ildentify sources for additional information or reference

- Spell out acronyms

- Include contact person for follow-up information

- Obtain classification review prior to entry on any computer system

Refer to the Lessons Leamed Form Instructions in VIX for additional details.

Printing a Lessons Learned

To print a Lesson Learned or any of the information contalned in the Lessons Leamed
Information System, enter a <GOLD S> followed by a <GOLD W> and the Lesson or
Information you are cumrently viewing will be printed. See the VTX End User Help option
on the main VIX menu for additional information on printing from VX

Lessons Learned Program Guide
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How do | find previously issued Lessons Learned?

AliLessonsLearned and Alertsare enteredinto the LessonsLeamed Information
System, whichis available via VTX on MMES computer networks. These lessons
may be helpful when developing new programs or procedures, proposing
new corrective actions, oridentifying methods previously proven effective for
similar situations. To access historical lessons:

- Logon to your MMES computer account

- Atthe system $ prompt, type VIX

- Selectthe Energy Systems Lessons Leamed option from the VIXmenu

The Lessons Leamed Information System has several options you can
choose from:
. Lessons Leamed Word Search provides the capability to locate lessons
contalning a word you supply.
Lessons Leamed Category Search provides the capability to locate lessons
from a predefined list of categories.
. Last 30 Days Entries provides a listing of new Lessons Leamed.
Lessons Leamed Program Confacts provides a current listing of the Lessons
Learned Help contacts and divisional coordinators.
Validators by Organization provides a listing of technical personnel who are
approved to valldate new Lessons Leamed.
Lessons Leamed Input Form Instructions provides guidance on completing
the Lessons Leamed Fomm to submit a new lesson.
Blank Lessons Leamed Input Form provides a form which can be printed to
submit a new lesson.
8. Printing a Lessons Leamed provides instructions on how to print a hard-copy
of a Lessons Leamed.
9. Help in Using the Lessons Leamed System provides step-by-step Instructions-
for using the Lessons Learned System.

—

o o Be N

N

Need more information?

If you need additional information regarding the Lessons Learned Program, or
have an experience which you believe should be shared with others via a
Lessons Learned, consult the Lessons Leamed and Alerts Program Procedure.,
QA-16.3, or contact one of the Lessons Learned Program Managers:

ERWM: R. K. Gupta (4-1057) Y-12 & MMES: J. C. Bell (6-8011)
ORNL: A. L Wachs (4-2343) Central Org:  P. L. Johnson (4-9365)
or send an e-mail to LESSONSLRND

10
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OFFICIAL USE ONLY
LESSONS LEARNED FORM
Title:
Category: Date Submitted:
Subcategory: Date Validated:
Site: Division:
Originator: Validator:
Program Manager:
Lesson Leamed:
Problem/Issue:
Discussion:
Resolution:
References:
Keywords:
Contains NO Classifled Data
Authorized Derivative Classifier
Should this Lesson Leamed be reviewed periodically for obsolescence of data?
Yeos No
If YES, what should be the review interval?
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APPENDIX V
AIR FORCE LESSONS LEARNED VALIDATOR'S GUIDE

Appendix V provides an example of a lessons learned validation process that has been implemented as
part of the Air Force Lessons Learned Program. The Air force Validator's Guide was prepared to provide
validators with the proper format, instructions and samples for validating potential lessons learned. It also
includes criterla for determining what is and what is not a valid lesson learned.
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AIR FORCE LESSONS LEARNED PROGRAM

"Fingertip Accessibility to Experience"
(FATE)

LESSONS LEARNED VALIDATOR'S GUIDE

Published by
THE AIR FORCE LESSONS LEARNED PROGRAM MAY 1993

ADDRESS INQUIRIES TO:
ASC/CYN, BLDG 17
2060 MONAHAN WAY
Wright-Patterson AFB, OH 45433-6503
DSN: 785-3454
COMMERCIAL: (513) 255-3454
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INTRODUCTION

In order to establish control and ensure consistency in the program, potential lessons learned (PLL}) are
submitted through ASC/CYM. PLLs may be submitted on plain bond paper, on AF Form IZ51 {available
from ASC/CYM). Upon receipt, PLLs wilt be assigned by the Lessons Learned (LL) staff to the project
(validation) office having primary functional responsibility for the area covered by the PLL. The project
(validation) office will designate 2 functional specialist (validator) to analyze, validate and rewrite (if
necessary) the lesson. Also, we receive lessons that have been written and validated by offices with which
we have established a Memorandum of Agreement/Letter of Agreement. These lessons require no further
validation. The PLI must be structured into the proper lessons learned format (see page 7) in accordance
with this guide before receiving final approval from senior level management (ColV/GH-15).

This guide was prepared to give validators the proper format, instructions and samples for validating
potential lessons. The guide emphasizes the need to properly complete the AFLC Form 8013 {"Lessons
Learned Worksheet"), the validation check list, and attach pertinent information as back-up material. The
AFLC Form 8015 must contain a summary of all the information gathered by the validator in the process
of researching the potential lesson to determine its validity. Samples of the three types of lessons {Lesson
Learned, Rewrite and No Lesson Learned) are included in this guide.
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GUIDE FOR VALIDATING POTENTIAL LESSONS LEARNED

BACKGROUND

A lesson learned is defined as "a recorded experience of proven value in conducting future programs and
modifications." To realize this value, a lesson must be recorded, validated and entered into the data base
before it can be applied in any learning process. The sources of lessons are numerous - program offices,
labs, reports, product improvement efforts and flightline, intermediate and depot level maintenance
personnel, etc. Functional specialists (validators) analyze these potential lessons and conduct the research
necessary to document whether a lesson is valid. Validated lessons are entered into the data base where
they can be retrieved electronically and applied to other programs. Potential lessons may contain
references to programs, weapon systems or contractors associated with those programs/weapon systems.

CRITERIA

The first question an individual researching a potential lesson must ask is "Can someone else learn from
this experience?" Answering this question involves an analysis of the potential lesson based-on the criteria
that it must be beneficial, valid and applicable.

To be beneficial, it must have a readily recognized impact within the Air Force. It should provide a helpful
reminder to the reader. In other words, there must be a reasonable possibility that a designer or manager
could repeat the same mistake. However, a lesson does not necessarily have to be about a problem or a
mistake. It can be a positive lesson (Best Practice) concerning an innovative technique or a new design
that can save money and man-hours or improve supportability/reliability.

To be valid, a potential lesson must be factual and logical. For example, it is valid to say that "significant
cost savings have been realized through the use of the impingement spray technique for final cleaning of
precision piece parts." This statement is supportable because documentation was submitted with the lesson
learned. However, a design or process that is merely thought to be superior, but which has never been
tested, does not constitute a "proven experience of value in conducting future programs."

Finally, a potential lesson must be applicable. It should not tell the manager/designer to "build a simulator
system to the lowest life cycle cost." No one is going to consciously bring an insupportable system into the
inventory. This unfortunate phenomenon usually results from a multitude of uninformed decisions during
the acquisition process. For this reason, the lesson must identify a specific management or design decision
which has a potential for reducing support costs. On the other hand, the lesson must not set forth an action
which cannot be applied. For example, changes in a specific accounting or contracting technique may
seem advantageous to the Department of Defense (DOD). However, if such a change is inconsistent with
existing law or regulations, then it would not have applicability within the DOD.

A potential lesson that fails to meet any of the three foregoing criteria should be treated as a "no lesson
learned." If the lesson meets all the criteria and is not already documented in the data base, it should be
validated as a "lesson learned." If the lesson is similar to one that is already contained in the data base, it
may be added to the existing lesson as a "rewrite" to help substantiate it or added to the lesson folder as
additional back-up information.

A validation check list will be included with each PLL that is forwarded for validation. The validator will'
complete the check list and return it along with the completed AFLC Form 8015.

In the process of validating a potential lesson, the validator will determine the adequacy of
policy/regulations covering the lesson learned content and ensure any inadequacies are corrected.

{
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INSTRUCTIONS FOR COMPLETING AFLC FORM 3015
Fill in the appropriate blocks as follows:
*NOTE: Blocks 1 and 8 are completed by ASC/CYM..
*1. LESSON NUMBER: (Assigned. by ASC/CYM).
2. STATUS: (Examples of the following types can be found in this guide).

Lesson Learned - This block will be checked if the validator determines that this is a valid lesson..

Lesson Rewrite - This block will be checked when the validator adds information from the potential
lesson to a similar lesson found during a data base search. (The existing lesson will be included in the file).

No Lesson Learned - This block will be checked when the potential lesson does not meet the criteria (is.
not valid) or is a duplicate of a lesson already in the data base.

3. TOPIC: Use the topic shown on the PLL or change it to better reflect the content of the PLL.

4. IMPACT AREAS: Enter the impact area(s) and impact area number(s) to which the lesson
pertains. More than one area may be used on the same lesson. The impact areas are listed on Atch 1. If
the lesson is a "No Lesson Learned," leave this space blank.

5. ENTER IN ACQUISITION MODEL YES  NO FUNCTIONAL AREA
FM/PK/XR/EN/DO/AL: Mark appropriate block. If you feel it should be in the Air Force Acquisition
Model circle the appropriate functional area(s). Those selected will be forwarded to the appropriate
functional area for a final decision.

6. PROGRAM PHASE: Enter the phase of a program during which the lesson can best be applied.
The five program phases are: Concept Exploration & Definition (includes Pre-conceptual),
Demonstration & Validation, Engineering & Engineering & Manufacturing, Development, Production &
Deployment and Operations & Support. If the lesson is a "No Lesson Learned" or is non-acquisition or
non-logistics related, enter "N/A."

7. VALIDATOR: Enter your name, office symbol and telephone extension. When rewriting a
lesson, include the name of the original validator, as well (if available).

*8. SOURCE OF ORIGIN (of the potential lesson): This refers to the original submitter of the PLL
and is entered by ASC/CYM.

9. REFERENCES: List people contacted and documents used as sources of information during your
research. Include full names, office symbols, addresses.and DSN numbers. It is the validator's
responsibility to seek out other functional experts within, as well as outside their organization to ensure the
validity of the information in the potential lesson. Documents reviewed and persons contacted should be
commented on in block 10-3 (Analysis Section). The lesson submitter should be contacted, whenever
possible, to discuss the content of the PLL. You must also enter this information for a "No Lesson
Learned"

Yaeta



Lessons Learned Handbook:
DOE-HDBK-7502-95

]

10. ANALYSIS: List comments on the course of your research and analysis of the potential lesson.
Complete the block as follows:

A. The validator will search the data base to determine whether any similar lessons are on
file. If no lessons-are found, write "NONE" in block 10-A.

B. If an identical or similar lesson is found, list the number(s) and comment on the
applicability of the lesson(s) in block- 10-B.

C. Summary of the Analysis:
(1) This will be used as historical back-up material when needed.

(2) A concise statement of émy pertinent discussions of the subject with the lesson
submitter, system program office, equipment specialist, system manager, item manager, engineer, deputy
program manager for logistics, integrated logistics support manager, contracting specialist, etc.

(3) Comment on any documents listed in Block 9 (References). When any document or
excerpt from a document is included in the lesson folder as back-up material, it must be referred to as Atch
1, Atch 2, etc.

(4) Comment on any lesson(s) found when the data base was searched. Decide at this
point if your potential lesson is identical to an existing lesson or determined to be not valid (No Lesson
Learned); to be combined with an existing lesson (Rewrite); or accepted as a valid Lesson Learned (see
Block 2, Status).

NOTE: A copy of the completed AFLC 8015 (showing the validator's name) will be provided to
the submitter of the lesson when he/she is notified of the disposition of the submitted potential lesson.

11. Signature of Project Officer/Validator: Validator will sign this block.
12. Date: Date validator completes the form.

13. Director/Project Office Coordination: Signature of validator's supervisor (no lower than directorate
level). Signature verifies supervisor's approval.

14. Date: Date supervisor signs the form.
15. Senior Level Management Approval (Col/GM-15). Signature verifies approval.
16. Date. Date Senior Level Manager approves validator's analysis.

17-19. Used by project office to inform ASC/CYM that the potential lesson should be rerouted to another
organization for validation, and where it should be rerouted to.
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IMPACT AREAS
IMPACT AREAS (ALPHA LISTING)
AS OF 1 MAY 1993

AUTOMATED INFORMATION SYSTEMS
AVIONICS

BLUE TWO VISITS

COMPOSITES

COMPUTER RESOURCES (SUPPORT)
CONFIGURATION MANAGEMENT
CONTRACT ADMINISTRATION
CONTRACTING

CORROSION CONTROL

DATA MANAGEMENT

DESERT SHIELD/STORM

ENERGY MANAGEMENT
ENGINEERING

ENGINEERING DATA (TECH. DATA)
ENVIRONMENTAL MANAGEMENT
EXPERT SYSTEMS/Al

FACILITIES

FACTS (Fasteners, Actuators etc.)
FOREIGN MILITARY SALES
FUNDING (LOGISTICS SUPPORT)
HAZARDOUS MATERIALS

HUMAN FACTORS ENGINEERING
IDENTIFICATION

LIFE CYCLE COST

LOGISTICS ASSESSMENT
LOGISTICS MAT. INFO. SUPPORT
LOGISTICS SUPPORT ANALYSIS
MAINTENANCE CONCEPT (PLANNING)
MANPOWER REQUIREMENTS
MANUFACTURING

MATERIALS

MODIFICATION PLANNING
OPERATIONAL REQUIREMENTS
OPERATIONS

ORDNANCE

PACKAGING, HANDLING, STORAGE + TRANSP
PERSONNEL

PROGRAM CONTROL

PROGRAM MANAGEMENT
PROGRAM MANAGERS CONCERNS
PROGRAM MAT. RESP. TRANSFER
PROPULSION SYSTEMS
PROVISIONING

Lessons Learned Handbook:
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QUALITY ASSURANCE
RELIABILITY & MAINTAINABILITY
REPAIR TECHNIQUES
SAFETY
SECURITY
SOFTWARE :
SOFTWARE MANAGEMENT
SOURCE SELECTION
SUPPLY SUPPORT
SUPPORT EQUIPMENT
SURVIVABILITY
SYSTEMS INTEGRATION (HARDWARE)
SYSTEMS INTEGRATION (MANAGEMENT)
TECHNICAL ORDERS (TECH. DATA)
TECHTAP
TECHTIP :
TEST AND EVALUATION

. TEST EQUIPMENT
TOTAL QUALITY MANAGEMENT (TOM)
TRAINERS/SIMULATORS
TRAINING AND TRAINING SUPPORT
TREATIES
WARRANTIES

NOTE: The assignment of IMPACT AREA is at the validators call and may be more than one area.
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FORMAT FOR LESSONS LEARNED
*NOTE: The potential lesson must conform to the following format (AF Form 1251, Jan 90, may be used
to submit lessons). The potential lesson may contain references to weapon systems or programs and
contractors associated with those weapon systems/programs.

TOPIC: (Use a brief topic (one or two lines) that accurately describes the content of the lesson.)

LESSON LEARNED: (One or two sentences stating the single most important finding. It must show &
"cause and effect" relationship.)

PROBLEM: (A concise statement (preferably no longer than one or two sentences) describing what went
wrong. If writing a positive lesson, enter "NONE.")

DISCUSSION: (Describe the situation, giving a complete, concise account of the findings as they relate to
the specific situation, procedure or design. This account usually consists of one to three paragraphs.

RECOMMENDED ACTION: (This part of the lesson learned must provide the reader with a course of
action and tell who should take what action (program manager, contracting officer, etc.). Show the
program phase (when) (Conceptual Exploration & Definition, Engineering & Manufacturing
Development, etc., if it is an acquisition or logistics related lesson) in which this lesson should be applied.
This block should answer the questions "WHO, WHAT, WHEN .")

NOTES: If acronyms are used, be sure to spell them out the first time they are used.

If the Lesson Learned statement does not show a cause and effect relationship or if the Recommended
Action statement does not answer the questions 'who, what and when,' the validator will rewrite those

portions of the lesson to conform to this format.

We requested our legal department to review the Air Force Lessons Learned Program for the need to
comply with the Arms Export Control Act. Our consultations with them and our experience has
demonstrated that the data contained in the data base does not meef the- criteria or intent of the Act.

In order to broaden the base of availability of the program to our customers, each validator/writer is
responsible to ensure that no Classified or For Official Use Only data is included im their lessons Learned
submissions. The validator/writer of potential lessons must ensure that the proposed lesson(s) can not
matrix with other data to allow an unauthorized disclosure of sensitive data. The US Government assumes
no liability for direct patent infringement, or contributory patent infringement, or the misuse of technical
data.

The US Government does not warrant the adequacy, currency, or completeness of the technical data. The-
US Government assumes no liability for loss, damage, or injury resulting from manufacture, or use for any
purpose or any product, article, system, or material involving reliance of any or all technical data furnished
in response to the request for technical data.

The US Government does not sponsor nor promote any companies or products mentioned in the database.
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APPENDIX VI
FUNCTIONAL CATEGORIES

One or more functional category(s) should be assigned to each lesson learned prepared for electronic
dissemination. The functional category(s) indicate the general subject area(s) of the lesson learned and
facilitate indexing and accessing lessons learned information and analysis of related lessons. The
functional categories that have been selected for the DOE Lessons Learned Program may be expanded or
reduced, as necessary, to meet the needs of each individual organization.

The lessons learned functional categories are consistent with the categories established under the new
DOE Directives Classification System. These categories are based on criteria developed for the Malcolm
Baldridge Award. The Malcolm Baldridge Award recognizes U.S. companies that excel in quality
management and quality achievement. The Award was initiated on August 20, 1987, when the President
signed Public Law 100-107, the Malcolm Baldridge National Quality Improvement Act.

The Malcolm Baldridge Award is presented annually to up to six companies. The exact criteria used to
evaluate the applicants have been refined each year, with the trend toward requiring more detailed
information in fewer, but more important, areas. Many companies view the Malcolm Baldridge criteria as
a useful diagnostic tools for evaluating the effectiveness of their management practices.

The application of the Malcolm Baldridge criteria to the DOE Directives Classification System supports the
Department's strategic goal of improving its management practices. This goal is included in the DOE
strategic plan and is part of a 1995 performance agreement signed between the President and the
Secretary of Energy.

The old DOE Directives Classification System was based on a 1977 Department of Transportation model
that contained 51 main categories. The new model contains 5 main categories. These categories cover
key areas of DOE business and provide a consistent framework for categorizing DOE activities. Some of
the categories also include subcategories that support a lower level of detail. The lessons learned
functional categories are consistent with the Malcolm Baldridge criteria at top levels. The lower levels
have been aitered slightly to address lessons learned categories that were not covered in the Directives
Classification System.

To avolid the burden of using two separate classification systems, it is recommended that sites develop
systems that include the DOE functional categories provided below. Attached is the most recent version
of the DOE directives classification system and a cross-walk of old DOE Orders to the new classification
system. However, because this classification system is still evolving, it is important to obtain the most
current list from DOE's Office of Human Resources and Administration when developing lessons learned
programs and to keep functional categories current as the categories/subcategories change.
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DIRECTIVES CLASSIFICATION SYSTEM
100 LEADERSHIP/MANAGEMENT PLANNING

110  Organization and structure. Includes directives on authorities, functions, and internal
relationships.

120 Planning. Includes process for determining how best to do work, including strategic planning,
institutional and program planning, implementation planning, and economic analysis and forecasting.
This category does not include performance measurement, goal setting, and development of objectives.

120  General

121 Strategic Planning

122 Institutional Planning

123 Economic Forecasting
124 Implementation Planning

130 Budget. Includes the financial budgeting process. Staffing budgets are covered under the
Human Resources area.

130 General

131 Field Budget Process

132 Headquarters Consolidation Process
133 OMB Budget Process

134 Congressional Budget Review

135 Budget Execution

136 Allotments and Reprogramming

140 External Relationships. Includes overall processes for public relations, congressional relations,
intergovernmental affairs and agreements.

140  General

141 Public Relations

142 International Relations

143 Congressional and Domestic Intergovernmental Affairs

150 Emergency Management and Planning. Includes succession planning and planning for
operational emergencies.

150 General

151 Public Affairs in Emergencies

152 Governmental Emergencies

153 Operational, Energy, and External Emergencies

200  INFORMATION AND ANALYSIS

210 Performance Measures and Analysis. Includes establishment of contractor milestones and
Incentives, performance indicators, and tracking/trending.

A Do
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220  Assessments. Includes all types of audits, oversight, appraisal programs, and accident
investigations.

220 General

221 Inspector General Relations
222 GAO Assessments

223 Special Program Assessments
224  Accident Investigation

225 Audits and Appraisals

230 Reporting. Includes all cross-cutting reporting programs such as occurrence reporting. Reporting
requirements tied to a single area such as budgeting are covered under that category.

230 General

231 Safety and Health Reporting Requirements
232 Occurrence Reporting

233 Interagency Reporting Requirements

240 Records Management. Includes forms management, records disposition, and records
management.

240 General
241 Records Management
242 Forms Management

250 Standardization. Includes all aspects of how DOE issues policy, rules, directives, other
requirements, technical standards, and formal guidance both internally and to contractors; and how
exemptions are processed.

250 General

251 Policies, Orders, Notices, Manuals, and Guides (DOE Directives)
252 DOE Standards

253 Procedures

300 HUMAN RESOURCES

310 Human Resources Planning and Management. Includes staffing, planning, and budgeting; EEO;
and affirmative action programs.

310 General
311 EEO
312 Staffing Budgeting

320 Federal Employment. Includes employee recruitment, selection, placement, pay-setting, and
reductions in force for various types of employment.

320 General N
321 Employment
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322  Pay Administration and Hours of Duty

323 Promotion

324 Priority Placement

325 Position Classification

326 Employee Suitability and Position Sensitivity

327 Employment Reductions in Senior Executive Service

Federal Employee Performance and Recognition. Includes performance appraisals, awards,

disciplinary actions, and removals for poor performance or cause.

340

330 General

331 Performance Appraisal
332 Incentive Awards

333 Work Force Discipline

Federal Employee Well-being and Satisfaction. Includes insurance and retirement, employee

counseling and medical programs, drug testing, employee participation campaigns, labor relations,
grievances, and appeals.

350

340  General

341 Leave Administration

342 Grievances

343 Substance Abuse and Employee Assistance
344 Parking

Contractor Resources Program. Covers management of contractor personnel policies and

programs In all areas including employment, education and training for federal and contractor employees,
performance and recognition, and well-being and satisfaction.

350 General

351 Pension and Insurance Programs
352 Equal Employment Opportunity
353 Reductions in Employment

354 Federal Labor Standards

355 Reports
360  Employee Education and Training. Includes education and training activities for DOE and
contractor employees.

360  General

361 Federal and Contractor Employee Training
400  WORK PROCESSES

401 General
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410 Management. Includes major management systems such as project management, configuration
management, program management, quality assurance and total quality management, and commitment
tracking.

410 General

411 Assignments and Responsibilities
412 Management Systems

413 Program Management

414 Quality Management

420 Facility Authorization. Includes safety analysis, technical safety requirements, unreviewed safety
questions, and other issues related to the authorization basis of nuclear and non-nuclear facilities.

420 General

421 Safety Analysis

423 Technical Safety Regquirements
424 Unreviewed Safety Questions

430 Life Cycle Facility Operations. Includes design/engineering, construction, maintenance,
operations, waste management, decontamination and decommissioning, and environmental restorations.

430 General

431 Design/Engineering

432 Construction

433 Maintenance

434 Operations

435 Waste Management/D&D/ER

440  Worker Protection. Includes OSHA, aviation safety, radiation protection for workers, and other
safety programs that relate to the protection of workers and others entering DOE sites.

440 General
441 Radiation Protection
442 OSH-type Issues

450 Protection of the Public and Environment. Includes various programs for ensuring public health
and safety protection of the environment.

450 General
451 National Environmental Policy Act

460 Packaging and Transportation. Includes transportation of hazardous and non-hazardous goods
and materials, except for household goods.

460 General
461 Packaging and Transportation
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470 Safeguards and Security. Includes physical and personnel security, information security, security
classification, and nuclear materials protection and accountability.

470  General

471 Information Security

472 Personnel Security

472 Physical Security

473 Material Control and Accountability

480  Work for Others and Technology Transfer. Includes work performed for other government
agencies and private industry, and programs for transferring technology to the private sector.

480 General
481 Technology Transfer
482  Work for Others

500  BUSINESS AND SUPPORT SERVICES

510 Legal. Includes Freedom of Information Act (FOIA) and Privacy Act, and any directives related to
legal and patent/copyright processes.

510 General

511 Hearings and Appeals

512 Data Integrity Board

513 FOIA/Privacy Act

514 Participation in Political Activities

520 Finance. Includes special methods of financing programs.

520 General
521 Financial Incentives Program
522 Pricing of DOE Materials and Services

530 Accounting. Includes all types of accounting except accounting for special nuclear materials.

530 General

531 Transfer of Contracts Between Department Elements
532 Interagency Sharing of Costs

533 Employee Indebtedness

534 Accounting

535 Time and Attendance Reporting

540 Procurement and Grants Management. Includes contractual arrangements for procurement of
goods and services, and for grants to organizations. It does not include procurement of utilities, laundry,
and other similar commercial services, or procurement of ADP and telecommunications equipment.
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540
541
542
543
544
545
546
547

General

Reporting Systems

Contracting Officials and Conflicts of Interest
Competitive Requirements in Contracting

indirect Cost Rate Responsibilities.

Priorities and Allocations Program

Funds-Out interagency Agreements

Civil Rights Compliance in Federally Assisted Programs

550  Travel and Transportation. Includes policies and reimbursement procedures for local travel,
temporary duty travel, permanent change of station, and transportation of household goods. Also
includes motor pool management.

550
551
552
553

General

Travel Policy and Procedures
Foreign Travel Authorization
Travel Charge Card Program

560  Telecommunications and Data Systems. Includes procurement and management of
telecommunications, telephone services, ADP equipment, software, maintenance, and services.

560
561
562
563
564
565

General

Telecommunications

Management of Computer Systems
Information Technology

Telephone Systems

Unclassified Computer Security Program

570 Administrative Services. Includes mail, file, office space management, reproduction, printing,
library services, and general office services.

570
571
572
573
574

General

Scientific and Technical Information Management
Audiovisual and Exhibits Management

Mail Management

Library Services

580 Property Management. Includes personal and real property management, acquisition, and

disposition.

580

General
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DIRECTIVES CLASSIFICATION SYSTEM / DOE ORDER CROSS-WALK
100  LEADERSHIP/MANAGEMENT PLANNING

110 Organization and Structure. Includes directives on authorities, functions, and internal
relationships.

P 110.1 SEN-19A-92 Department of Energy Executive Committee

P110.2 SEN-36-92 Senior Nuclear Manager's Group

01111 1100.6A Departmental Organization Control System

01121 1100.4 Organization and Functions - Board of Contract Appeals
01131 2030.3 Federalism Guidelines

120 Planning. Includes processes for determining how best to do work, including strategic planning,
Institutional and program planning, and economic analysis and forecasting. This category does not
include performance measurement, goal setting, and development of objectives.

P 121.1 SEN-25A-91 Strategic Planning Initiative

01221 5000.1B Institutional Planning of Multi program Laboratories
01231 5900.1A Energy Information Collection, Analysis and Dissemination

130 Budget. Includes the financial budgeting process. Staffing budgets are covered under the
Human Resources area.

01311 5100.3 Field Budget Process

‘01321 5100.4 Internal Review Budget Process

0133.1 5100.5 Office of Management and Budget - Budget Process

01341 5100.6A Congressional Budget Review

01351 5100.11A Budget Execution - Office of Management and Budget
Apportionment and Treasury Warrant Process

0135.2 5100.12A Budget Execution - Department of Energy Base Table

01353 5100.13A Budget Execution - Rescissions and Deferrals

01354 5500.68 Shutdown of Departmental Operations Upon Failure by Congress
to Enact Appropriations

0136.1 5100.14A Allotment and Approved Funding Program Process

0 136.2 5160.1B Reprogramming, Restructuring, and Appropriation Transfer
Procedures

140 External Relationships. Includes overall processes for public relations, Congressional relations,
Intergovernmental affairs and agreements.

P141.1 P1210.1 Guidance on Implementation of the Department's Public

Participation Policy
P 142.1 SEN-17-90 Coordination of Global Climate Change Activities
01421 1240.2B Unclassified Visits and Assignments by Foreign Nationals
N 142.1-1 N 1240.2 Unclassified Foreign National Visits and Assignments
N 142.1-2 N 1240.3 Extension of DOE N 1240.2
0142.2 1270.2B Safeguards Agreement with the IAEA
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0143.1 1220.1A Congressional and Intergovernmental Affairs
01432 1230.2 American Indian Tribal Government Policy
01433 2100.12A Payment for Special Burdens and in Lieu of Taxes

150 Emergency Management and Planning. Includes succession planning and planning for
operational emergencies.

01511 5500.1B Emergency Management System

0 151.2 5500.11 Power Marketing Administration Emergency Management
Program

0 152.1 5500.4A Public Affairs Policy and Planning Requirements for Emergencies

0152.2 5500.5A Public Affairs Policy and Planning Requirements for a Fuel Supply
Disruption Emergency

0 153.2 5500.10A Emergency Planning, Preparedness, and Response to Continuity
of Government Emergencies (Will include 5500.9A.)

0154.1 5500.3B Comprehensive Emergency Management Program (Will include

: - 5500.2B, 5500.3A, 5500.7B, and 5500.8A.)

0154.2 5530.1A Accident Response Group

0154.3 5530.2 Nuclear Emergency Search Team

01544 5530.3 Radiological Assistance Program

0O 154.5 5530.4 Aerial Measuring System

0 154.6 5530.5 Federal Radiological Monitoring and Assessment Center

200 INFORMATION AND ANALYSIS

210 Performance Measures and Analysis. Includes establishment of contractor milestones and
incentives, performance indicators, and tracking/trending.

02101 Performance Indicators and Analysis of Operational Information

220 Assessments. Includes all types of audits, oversight, appraisal programs, and accident
investigations. : )

02211 250 DOE Assessments

0221.2 2321.1B Auditing of Programs and Operations

02213 5000.2B Multi program Laboratory Appraisals

02221 1000.3B Internal Control Systems

02222 2030.4B Reporting Fraud, Waste, and Abuse to the Office of Inspector
General

N 222.2-1 N 2030.7C Reporting Fraud, Waste, and Abuse

02223 2320.1C Cooperation with the Office of Inspector General

02224 2320.2B Establishment of Departmental Position on Inspector General
Reports

02231 2200.13 Oversight of Integrated Contractor Financial Management

0223.2 2300.1B Audit Resolution and Follow-up

02241 2340.1C Coordination of General Accounting Office Activities

0225.1 441 Accident Investigation

0 226.1 5480.17 Site Safety Representatives
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230 Reporting. Includes all cross-cutting reporting programs such as occurrence reporting. Reporting
requirements tied to a single area such as budgeting are covered under that category.

02311 260 Safety and Health Reporting Requirements
02321 261 Occurrence Reporting
02331 1323.2B Interagency Reporting Requirements

240 Records Management. Includes forms management, records disposition, and records
management.

02411 1324.5B Records Management Program
0241.2 1324.2A Records Disposition
02421 1322.2C Forms Management

250 Standardization. Includes all aspects of how DOE issues policy, rules, directives, other
requirements, technical standards, and formal guidance both internally and to contractors; and how
exemptlons are processed.

P 251.1 SEN-0-89 Secretary of Energy Notices
02511 281 DOE Directives System

M 251.1-1 281 DOE Directives Manual

N 251.1-1 N 1321.146 Cancellation of Directives

N 251.1-2 N 1321.147 Cancellation of Directives

02521 280 DOE Technical Standards Program

300 HUMAN RESOURCES

310 Human Resources Planning and Management. Includes staffing planning and budgeting, EEO,
and affirmative action programs.

P311.1 1600.2B Secretary's Commitment to Equal Opportunity

P 311.2 1600.3 Policy on Sexual Harassment

P311.3 SEN-38-92 Policy on the Prevention and Eradication of Sexual Harassment in
the Workplace

03111 1130.4 Federal Women's Program Advisory Councils

0311.2 1130.5 Hispanic Employment Program Advisory Councils

03113 1600.1A Federal Women's Program

03114 1600.4 Hispanic Employment Program

03115 1600.5 System for Processing Complaints of Discrimination

0311.6 3300.2A Affirmative Action Program for Handicapped Persons

0311.7 3330.1A Federal Equal Opportunity Recruitment Program

320 Federal Employment. Includes employee recruitment, selection, placement, pay-setting, and
reductions-in-force for various types of employment.

0 321.1 3300.3 Employment
0321.2 3304.1A Employment of Experts and Consultants
0321.3 3305.1 Presidential, Supergrade, and Schedule C Positions
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03221 3550.1A Pay Administration and Hours of Duty
0323.1 3335.1C Merit Promotion
0323.2 3410.2A Upward Mobility Program
0324.1 3330.2 Priority Placement and Consideration
0 325.1 3511.1A Position Classification
0 326.1 3731.1 Suitability, Position Sensitivity Designations, and Related
Personnel Matters
03271 3350.1 Furlough in the Senior Executive Service
03272 3351.2 Reduction in Force in the Senior Executive Service

330 Federal Employee Performance and Recognition. Includes performance appraisals, awards,
disciplinary actions, and removals for poor performance or cause.

0 331.1 34303A Departmental Performance Appraisal System
03321 3450.1B incentive Awards
0 333.1 3750.1 Work Force Discipline

340 Federal Employee Well-Being and Satisfaction. Includes insurance and retirement, employee
counseling and medical programs, drug testing, employee participation campaigns, labor relations,
grievances, and appeals.

0 341.1 3630.1B Leave Administration

0341.2 3630.2 Voluntary Leave Transfer Program

03421 37711 Grievance Policy and Procedures

03431 3792.1A Employee Assistance Program .

0343.2 3792.3 Drug-Free Federal Workplace Testing Implementation Program
0 344.1 3900.1B Parking

350 Contractor Human Resource Programs. Covers management of contractor personnel policies and
programs in all areas including employment, performance and recognition, and well-being and
satisfaction.

03511 3220.1A Management of Contractor Personnel Policies and Programs

0 352.1 3830.1 Policies and Procedures for Pension Programs Under Operating
) and Onssite Service Contractors

0 352.2 3890.1A Contractor Insurance and Other Health Benefit Programs

0 353.1 3410.1B Federal and Contractor Employee Training

0O 354.1 3220.2A Equal Opportunity in Operating and On-site Service Contractor

Facilities :

0 355.1 3309.1A Reductions in Contractor Employment

0 356.1 3220.6A Federal Labor Standards

0 357.1 3220.4A Contractor Personnel and Industrial Relations Reports

360 Employee Education and Training. Includes education and training activities for DOE and
contractor employees.

0 361.1 3410.1B Federal and Contractor Employee Training
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400  WORK PROCESSES

410 Management. Includes major management systems such as project management, configuration
management, program management, quality assurance and total quality management, and commitment
tracking,

M411.1 N 1321.141 Manual of Functions, Assignments, and Responsibilities for
Nuclear Safety

04121 5700.2D Cost Estimating, Analysis, and Standardization

0412.2 5700.7C Work Authorization System

P 413,71 SEN-14-89 Clean Coal Technology Demonstration Program Implementation
Arrandgements

04131 5000,4A Laboratory Directed Research and Development

04141 5600.1 Management of DOE Weapon Program and Weapon Complex

0 414.2 5610.13 Joint Department of Energy/Department of Defense Nuclear
Weapon System Safety, Security, and Control Activities

04157 5660.1B Management of Nuclear Materials

0 416.1 5700.6C Quality Assurance

420 Facllity Authorization. Includes safety analysis, technical safety requirements, unreviewed safety
questions, and other issues related to the authorization basis of nuclear and non-nuclear facilities.

P 420.1 SEN-35-91 Nuclear Safety Policy

0 420.1 5480.25 Safety of Accelerator Facilities

04217 5610.10 Nuclear Explosive and Weapon Safety Program
0421.2 5610.11 Nuclear Explosjve Safety

04251 440 Startup and Restart of Nuclear Facilities

430 Life-Cycle Facility Operations. Includes design/engineering, construction, maintenance, _
operations, waste management, decontamination and decommissioning, and environmental restoration.

0430.1 4000.XX Life Cycle Asset Management

0431 5480.30 Reactor/Non-Reactor Design Criteria

P 435.1 SEN-37-92 Waste Minimization Crosscut Plan Implementation
04351 5820.2A Waste Management

440 Worker Protection. Includes OSHA, aviation safety, radiation protection for workers, and other
safety programs that relate to the protection of workers and others entering DOE sites.

P 440.1 1300.3 Policy on the Protection of Human Subjects

0 440.1 470 Worker Protection

0 440.2 471 Aviation

N 441.1 N 5400.9 Sealed Radioactive Source Accountability

N 441.2 N 5400.13 Sealed Radioactive Source Accountability (Extension of DOE N
5400.9)

N 441.3 N 5480.11 Extension of Radiological Control Manual, Revision 1

P 442.1 SEN-39-92 DOE Occupational Safety and Health Incentives Program

0 442.1 3790.1B Federal Employee Occupational Safety and Health Program
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0442.2 3791.2A Federal Employee Motor Vehicle Safety Program

450 Protection of the Public and Environment. Includes various programs for ensuring public health
and safety and protection of the environment.

P 450.1 SEN-22-90 ' DOE Policy on Signatures of RCRA Permit Applications
0 450.1 490 . General Environmental Protection Program
0451.1 491 National Environmental Policy Act Compliance Program

460 Packaging and Transportation. Includes transportation of hazardous and non-hazardous goods
and materials, except for household goods.

0 460.1 4120 Packaging and Transportation Safety

0 460.2 1540.1A Materials Transportation and Traffic Management

0 460.3 1540.2 Hazardous Material Packaging for Transport - Administrative
Procedures

0 460.4 1540.3A Base Technology for Radioactive Material Transportation
Packaging Systems

0 460.5 5610.12 Packaging and Offsite Transportation of Nuclear Components
and Special Assemblies Associated with Nuclear Explosives

0 460.6 5610.14 Transportation Safeguards System Program Operations

470  Safeguards and Security. Includes physical and personnel security, information security, security
classification, and nuclear materials protection and accountability.

04701 5630.11C Safeguards and Security Program

0470.2 5630.12A Safeguards and Security Inspection and Assessment Program

0471.1 5610.2 Control of Weapon Data

0471.2 5630.8A Safeguarding of Naval Nuclear Propulsion Information

04713 5639.1 Information Security Program

04714 5650.4 Unclassified Controlled Nuclear Information

04715 5650.2B Identification of Classified Information

04721 5631.2D Personnel Security Program

04731 5632.1C Protection and Control of Safeguards and Security Interests

M 473.1 M5632.1C-1 Manual for Protection and Control of Safeguards and Security
Interests

0473.2 5632.7A Protective Force Program

M473.2 M5632.7-1 Firearms Qualifications Courses Manual

04741 5633.3B Control and Accountability of Nuclear Materials

480 Work for Others and Technology Transfer. Includes work performed for other government
agencies and private industry, and programs for transferring technology to the private sector.

P 480.1 SEN-30A-92 Staying on the Course for Technology Transfer at the Department
of Energy

0O 480.1 5800.1A ‘Research and Development Laboratory Technology Transfer
Programs

0481.1 4300.2C Non-Department of Energy Funded Work (Work for Others)
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500  BUSINESS AND SUPPORT SERVICES

510 Legal. Includes FOIA and Privacy Act, and any directives related to legal and patent/copyright

processes.

0510.1
05111
05121
0512.2
0O 513.1

1100.3
1130.8A
1700.1
1800.1A
3733.1

Office of Hearings and Appeals

Data Integrity Board

Freedom of Information Program

Privacy Act

Employee Participation in Political Activities

520  Finance. Includes special methods of financing programs.

P 520.1 SEN-34-91

05211
05221
530 Accounting.

0530.1
05311

05321

05322
0533.1
0533.2
0533.3
05334
05335
0533.6
0 533.7
0 534.1

5700.5A

2110.1A

2100.3A
2100.8A

2200.2B

2200.11
2200.4
2200.5B
2200.6A
2200.7
2200.8B
2200.98
2200.10A
3600.18

Implementation of the Chief Financial Office Act of 1990
Policy and Management Procedures for Financial Incentives
Program -

Pricing of Departmental Materials and Services

r

Transfer of Contracts Between Departmental Elements

Cost Accounting, Cost Recovery, and Interagency Sharing of
Information Technology Facilities

Collection from Current & Former Employees for Indebtedness to
the United States

Processing Garnishment Orders for Child Support and/or Alimony
Accounting Overview

Fund Accounting

Financial Accounting

Cost Accounting

Accounting Systems, Organizations, and Reporting
Miscellaneous Accounting

Accounts, Codes, and lllustrative Entries

Time and Attendance Reporting

540 Procurement and Grants Management.

0 540.1
0 540.2
0 540.3

0O 5411

0 541.2
05413
0542.1
0 542.2

1331.1D
1331.2B
1332.2

4200.4A

4210.1C
4220.4

4200.1C
4210.9A

Procurement and Assistance Data System

Departmental Business Instrument Numbering System
Uniform Reporting System for Federal Assistance (Grants and
Cooperative Agreements)

Selection, Appointment, and Termination of Appointment of
Contracting Officers

Designation of Source Selection Officials

Organizational Conflict of Interest Processing Procedures *
Competition in Contracting

Unsolicited Proposals
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05423 4250.1A Small Business/Labor Surplus Area Set- Aside and 8(a) Program
Review Procedures
0543.1 4210.78 Indirect Cost Rate Responsibilities
05441 5560.1A Priorities and Allocations Program
0 545.1 1270.1 Funds-Out Interagency Agreements
0 546.1 1600.6A Civil Rights Compliance in Federally Assisted Programs

550  Travel and Transportation. Includes transportation of non-hazardous goods and materials, motor
pool management, and travel policies and reimbursement procedures.

0 550.1 1500.2A Travel Policy and Procedures
05511 1500.3 Foreign Travel Authorization
05521 1500.4A Travel Charge Card Program

560 Telecommunications and Data Systems. Includes procurement and management of
telecommunications, telephone services, ADP equipment, software, maintenance, and services.

0 561.1 5300.1C Telecommunications

0561.2 5300.2D Telecommunications: Emission Security {TEMPEST)

05613 5300.3D Telecommunications: Communications Security

0561.4 5300.4D Telecommunications: Protected Distribution Systems

0 562.1 1330.1D Computer Software Management

0562.2 1360.1B Acquisition and Management of Computing Resources

05623 1360.6A Automatic Data Processing Equipment/Data Systems

05624 - 1450.1C Acquisition, Utilization, and Administration of Teleprocessing
Serpvices

0563.1 1360.3C Information Technology Standards

0563.2 1360.8A Analyses of Benefits and Costs for  Information Technology
Resources Initiatives

O 564.1 1450.3A Call Control/Verification Programs and Authorized Use of
Government Telephone Systems

0564.2 1450.4 Consensual Listening-In to or Recording Telephone/Radio
Conversations

O 565.1 1360.2B Unclassified Computer Security Program

570 Administrative Services. Includes mail, file, office space management, reproduction, printing
library services, and general office services.

’

5711 -1430.1D Scientific and Technical Information Management

571.2  1340.1B Management of Public Communications Publications and
. Scientific, Technical, and Engineering Publications

572.0  1350.1 Audiovisual & Exhibits Management

573.0 14102 Mail Management

5740  1430.4A Library Services

580 Property Management. Includes personal and real property management, acquisition, and
disposition.

VI-16




Appendix VII
Examples of Electronically Shared
Lessons Learned




Lessons Learned Handbook:
DOE-HDBK-7502-956

This page intentionally left blank.




Lessons Learned Handbook:
DOE-HDBK-7502-95

APPENDIX VII
EXAMPLES OF ELECTRONICALLY SHARED LESSONS LEARNED

Appendix VIl includes five examples of lessons learned that have been posted on the DOE Lessons
Learned List Server. These examples include one red (urgent) lesson learned requiring immediate
attention; two yellow (caution) lessons learned requiring timely (but not urgent) attention; one green
lesson learned providing information on a good work practice; and one blue lesson learned providing
useful information that does not fit into any of the earlier categories. These categories are fully explained
in the DOE Lessons Learned Technical Standard, available through the Office of Scientific and Technical
Information, Oak Ridge, Tennessee.

EXAMPLE I: RED LESSONS LEARNED

Title: Roll-Up Door Component Fails

Identifier: 1995-SR-WSRC-LL-0003

Date; 54-95

Originator: WSRC, Operations Oversight & Compliance Site Lessons Learned Coordinator

Contact: J. W. McEvoy, WSRC, 803-644-5696

Name of Authorized Derivative Classifier: Gorman C. Ridgely

Name of Reviewing Officlal: Gorman C. Ridgely

Priority Descriptor: Red/Urgent

Functional Category: Occupational Safety and Health

Keyword: Door, Roll-Up, Near-Miss, Locking Pin, Safety

References: SR-WSRC-CMD-1995-0001

Lesson Learned Statement:

The following Lesson Learned is issued to provide preliminary information on the failure of a component
for a standard type roll-up door. The component, a 25 pound tension wheel, detached from the top of the

door and fell from a height of 15 feet, breached an office ceiling, and landed in an office trash can about
8 feet from three personnel.
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Preventive Maintenance (PM) should be completed on a routine basis for roll-up doors. The PM program
should include detailed inspections of the door, and of the mechanical and electrical components of the
drive mechanism.

Discussion of Activities:

On April 10, 1995, a construction laborer was lowering a steel roll-up door when the tension wheel on the
roll-up door assembly broke off without warning. The tension wheel, which weighs 25 pounds, fell 15 feet,
broke through an adjacent office ceiling, and landed in a trash can sitting next to a chair in the office. The
office was occupied by three employees; however, the personnel were about eight feet away from where
the wheel landed.

Analysis:

A construction safety investigation revealed that the shaft that holds the tension wheel in place had been
inadvertently cut by mechanical action between the shaft and a metal end cover plate. A locking pin that
goes through the tension wheel and the shaft was missing. This condition allowed the shaft, which
should be stationary, to rotate. The rotation of the shaft allowed the end cover plate to act as a saw on the
shaft and cut through it. Routine preventive maintenance had not been performed on the door or the
drive mechanism.

All roll-up doors in this area are being rigorously inspected and identified deficiencies are being corrected.
Initial inspections of other doors have identified other serious vulnerabilities. The Site Lessons Learned
Group is investigating and has brought this issue to management's attention.

Recommended Actions:

The Site Lessons Learned Group is working with the Senior Management Maintenance Council to address
site-wide concerns and will issue either a Directive or Bulletin to all Divisions defining the necessary
corrective actions to ensure personnel safety.

The investigation of this occurrence is continuing. Further information will be made available when the
investigation is complete.
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EXAMPLE II: YELLOW LESSON LEARNED

Title: Polycélrbonate Bottle Failure

Identifier: 1995-RL-PNL-0001

Date: April 26, 1995

Originator: Westinghouse Hanford Co.

Contact: Roger A. Pollari, (509)376-4188 e-mail: RA_Pollari@PNL.gov
Name of Authorized Derivative Classifier: Terry Vail, (509)373-2092
Name of Reviewing Official: J. C. Bickford, (509)373-7664

Priority Descriptor: Yellow/Caution

Functional Category: 4.2 Worker Protection Objectives

Keywords: Naphthalene, aromatic hydrocarbon, polycarbonate, packaging,
polymer, thermoplastic

References: None

Lesson Learned Statement:

Although polycarbonate is a high density, extremely tough and impact-resistant thermoplastic, that has an
added feature of being transparent, it has explicit limitations in how it can be used. It is not
recommended as a container for naphthalene.

This incident serves to illustrate the need for consulting proper references and/or experts to make sure of
the compatibility of all materials and chemicals associated with a project; even the
compatibility between a product and its proposed container.

Discussion of Activities:

A Ready SafeTM liquid scintillation cocktail with naphthalene mixture was prepared at Pacific Northwest
Laboratories for a customer on February 8, 1995. The mixture was put into a polycarbonate 1-liter bottle
and placed in the same box in which the Ready SafeTM cocktail start material was originally received. The
package was then placed near the door of the lab to await customer pickup.

On February 9, 1995, staff members discovered that the polycarbonate 1-liter bottle had split open and
some of the naphthalene/Ready SafeTM mixture had leaked onto the floor.

After recelving input from a number of sources, appropriate safety precautions and regulations were
followed and the material was removed from the floor.
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Analysis:

The presence of the naphthalene mixture was determined to be the probable cause of this incident for
two reasons. First, as an aromatic hydrocarbon, naphthalene will chemically react with some

polymers. Second, as naphthalene sublimes it will build up a small amount of pressure within a closed
container. The combination of increasing pressure and weakened polycarbonate resulted in the bottle
splitting open.

Recommended Actions: N/A




Lessons Learned Handbook:
DOE-HDBK-7502-95

EXAMPLE IlI: YELLOW LESSON LEARNED

Title: Heat Expansion May Cause Electrical Leads to Slip Off Aluminum Termination Lugs
Identifier: 1995-OH-WVNS-0001

Date: May 23, 1995

Originator: West Valley Nuclear Services Co., Inc. (WVNS)

Contact: Meg Hoffman, Operations Support (716)942-4166

NAME OF AUTHORIZED DERIVATIVE CLASSIFIER: N/A

Name of Reviewing Official: N/A

Priority Descriptor: Yellow/Caution

Functional Category: 4.0 Work Processes

Keywords: Material Compatibility, Electrical, Termination Lugs, Heat Expansion
Reference; OH-WV-WVNS-CF-1995-0010

Lesson Learned Description:

Material compatibility is of the utmost importance in equipment operation. Although aluminum
termination lugs are acceptable per the National Electric Code, they may not be adequate in all equipment
applications.

Discussion:

During a routine weekly switching of exhaust blowers in the WVNS Head End Ventilation (HEV) system, one
of the two primary electric motor driven exhaust blowers failed to restart. The system automatically
returned to the backup blower and continued to operate. Troubleshooting of the system revealed that one
of the electrical leads had slipped off the aluminum termination lugs to the motor, due to heat
expansion/thermal cycling.

Analysis:

The exhaust blower motors generate a large amount of heat during operation. This causes heat
expansion/thermal cycling and can cause the electrical leads to slip off the termination lugs. WVNS
Electrical Engineering personnel stated in the occurrence investigation meeting that termination lugs used
in this type of application should be made of copper to prevent heat expansion to the greatest extent
possible, even though aluminum termination lugs are acceptable for installation and use per the National
Electric Code.

Recommended Actions:

WVNS Operations and Maintenance personnel upgraded the affected motor blowers with copper
termination lugs, connectors, capacitors and motor leads. In addition, termination lugs and connections
on similar equipment in other site facilities were inspected for similar situations.
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Follow-up Actions:

Information in this report is accurate to the best of our knowledge. As a means of measuring the
effectiveness of this report, please notify Meg Hoffman, WVNS Operations Support at (716)942-4166 or by
electronic mail at hoffman@tis. inel.gov of any action taken as a result of this report, or of any technical
inconsistencies you find. Your feedback is important and appreciated.
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EXAMPLE IV: GREEN LESSON LEARNED ,\ |
Title: Centralized Consolidation/Recycling Center - e
Identifier: 1995-RL-WHC-0002 |
Date: May 11, 1995

Originator: Westinghouse Hanford Co.

Contact: Lynn St. Georges; (509)376-4652 [phonel, (509)376-2816 [FAX], lynn_t_st_georges@rl.gov [e-mail]
or John Bickford; (509)373-7664 [phonel], (509)373-6120 [FAX], John_C_Bickford@rl.gov [e-maill

Name of Authorized Derivative Classifier: Terry Vail, (509)373-2092
Name of Reviewing Official: J. C. Bickford, (500)373-7664

Priority Descriptor: Green/Good Work Practice .

Functional Category: 435 Waste Management/D&D/ER

Keywords: Hazardous waste, consolidation center, recycling

References: CENTRALIZED CONSOLIDATION/RECYCLING CENTER, WHC-EP-0863, by L. T. St. Geordes and A.
D. Poor

Lesson Learned Statement:

A centralized consolidation facility for "nuisance” hazardous wastes can eliminate many satellite
accumulation areas, reduce the number of hazardous waste containers generated, and significantly
reduce operating expenses.

Discussion of Activities:

There are approximately 175 separate locations on the Hanford Site where dangerous waste is
accumulated in hundreds of containers according to compatibility. Materials that are designated as waste
can be kept out of the waste stream by establishing collection points for these materials and wastes and
then transporting them to a centralized consolidation/recycling center (hereinafter

referred to as the consolidation center). Once there the materials are prepared for offsite recycling or
consolidated for disposal.

Removing batterles, partially full aerosol cans, and DOP light ballasts ("nuisance” wastes) from the
traditional waste management approach would eliminate 89 satellite accumulation areas from the Hanford
Site (43 for batteries, 33 for aerosols, and 13 for DOP ballasts). Eliminating these 89 satellite accumulation
areas would reduce by hundreds the total number of containers shipped offsite as

hazardous waste (due to lack of consolidation at the Hanford Site's TSD Facility).

Lead-acid batterles are excluded because they already are collected and sent offsite for recycling. items

with radiological contamination are not considered. Other waste streams will continue to be evaluated as
candidates for the consolidation center, including both regulated and non-regulated waste streams.
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Examples include shop rags, fluorescent light tubes, and incandescent lamps. In most
cases, offsite recycling will occur as an alternative to disposal.

Analysis:

The actions described in this Good Work Practice are consistent with reinventing government, the U.S.
Environmental Protection Agency's (EPA) draft Universal Waste Rules for these "nuisance” and common
waste streams, The Waste Minimization National Plan (EPA530-R-94-045, November 1994), Federal
Executive Orders, and Washington State Law (RCW 70.105). They are endorsed by the Washington
State Department of Ecology.

Recommended Actions:
DOE Sites with multiple facilities generating their own waste steams should work with their state regulators
to implement a similar system.
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EXAMPLE V: BLUE LESSON LEARNED

Title: Lessoﬁs Learned from Y-12 Plant Power Outage
Identifier: L-1995-OR-MMESY12-0301

Date: 5/5/95

Originator: Martin Marietta Energdy Systems, Inc.; Y-12 Plant (E. C. Hunt)
Contact: J. C. Bell (615)576-8011

Name of Authorized Derivative Classifier:

Name of Reviewing Official:

Priority Descriptor: Blue/Information

Functional Category: 4.1-Operations

Keywords: Electrical, Outage, Switching, High Voltage

References: "Type C Investigation of Y-12 Plant Electrical Power Failure, November 11, 1994*, Prepared by
Oak Ridge Y-12 Plant, January 20, 1995.

Facllities Management Organization Standing Order 047-11-94, "Electrical System Operation Compensatory
Measures’.

*Off-Shift Emergency Switching compensatory Directive”, Issued November 18, 1994

Lesson Learned:

Electrical switching operations can be performed with a higher degree of safety and with a reduction in
the potential for power outages and damage to equipment by adhering to the principles of conduct of
operations. This Increase in Safety and reliability can be achieved by implementing:

1. adequate Identification and control of all applied personnel protective grounds,

2. formal transfer of control for system equipment,

3. an assessment of equipment readiness,

4, procedures to define the roles and responsibilities of personnel, and

5. a system to ensure communications among all participants.
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Discussion:

On Friday, November 11, 1994, members of the Y-12 Plant Electrical and Electronics Maintenance
Department were performing an approved switching operation on the 161-kilovolt (kv) Distribution System
when the system faulted, resulting in the loss of all electrical power to the Y-12 Plant. Two sets of ground
cables, installed as personnel protective equipment (PPE), had been left attached to Transformer 599. As
the switching sequence progressed, the primary switch on the transformer was closed and the electrical
system was tripped in the Elza | switchyard resulting in a total loss of normal AC power to the plant.

Analysis:

The purpose of the planned 161-kV electrical switching operation performed on Friday, November 11, 1994
was to (1) phase lines ¥-12-1 and Y-12-2; (2) re-establish the normal power supply configuration for the
plant; and (3) re-energize a 50-MVA (megavolt amperage) transformer in preparation for it being
placed back in service.

NOTE: The transformer had been out of service for energy conservation since August 23, 1994, and a High
Voltage Hold Off Order had been issued on September 22, 1994 for oil reclamation. Two sets of personnel
protective grounding clusters were applied to the primary and secondary of the transformer at this time.

On October 14, the final test of the transformer oil confirmed that it was satisfactory for use and the oil
reclamation effort was shut down. The grounds were still in place as the electrical switching operations
were being performed on November 11. These grounds went unnoticed by the field personnel
performing the switching. Also, the electrical dispatcher failed to notice that the "grounds applied" box
was checked on the high voltage tag order indicating that two sets of grounds were applied. When the
primary circuit switcher feeding the transformer with grounds was closed, the entire Y-12 Plant was
de-energized as both 161 kV lines feeding the plant were tripped at the Elza | primary switchyard. Also,
one of the voltage regulating transformers in the Elza | switchyard received internal damage to the
windings due to the high current surge generated by the fault.

An investigation team was convened to perform a Type C Investigation in accordance with Department of
Energy Order 5484.1 requirements. The Team identified the following as probable causes for the incident:
inadequacies in planning, job control and communication, administrative controls including procedures,
and human factors issues.

Recommended Actions:
Several compensatory measures have been initiated by the Y-12 maintenance organization and the Power
Operations and Maintenance Department:

1. A standing order was issued on compensatory measures for high-voltage switching, tagging, use of
grounds, etc. This order includes measures o require:

a. a review of all high voltage switching orders by the Y-12 Electrical Dispatcher, the originator, and
the Field Switching Supervisor;

b. review of the switching order by the Field Switching Supervisor with the high voltage qualified
electricians who will perform the actual switching activities;

c. field verification by the Switching Supervisor of the condition of the equipment priorto and °
immediately following each switching activity;
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d. an overtag be provided by the Electrical Dispatcher to the Field Switching Supervisor and ta the
Operations Supervisor, Maintenance Supervisor, Engineer, Service Contract Coordinator, or other
appropriate party responsible for equipment/system activities;

e. a "flag” to be hung on the power system status board indicating when personal protective
grounds are installed on the high voitage distribution system; and

f. the words "Grounds Applied,” along with the number of ground sets installed, to be added by
the Field Switching Supervisor on each High Voltage Absolute Hold-Off Tag installed for that tag order
under which the grounds were applied.

2. A directive was issued describing off-shift emergency switching operations. This directive states that any
emergency switching required during the off-shift hours will be performed only after callin of an
authorized field switching supervisor and one of three designated managers.

3. An "All-Hands" meeting was conducted for all Power Operations and Maintenance Department
(department) personnel to cover the incident and to review the new requirements established by the new
standing order and directive.

4, The department conducted a review of all existing high voltage tag orders to identify all previously
installed system grounds.

5. The Contract Mentor assigned to the department conducted an assessment of Conduct of Facilities
Operations as related to the power system.

Follow-up Action:

Information in this report is accurate to the best of our knowledge. As a means of measuring the
effectiveness of this report please notify Carol Bell at (615)576-8011 or by electronic mail at belljc@ornl.gov
of any action taken as a result of this report or of any technical inaccuracies you find. Your feedback is
important and appreciated.
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APPENDIX VIII
LESSONS LEARNED TRANSMITTAL DOCUMENTS

For Internal dissemination of lessons learned information, organizations may use electronic and/or non-
electronic methods. This appendix provides examples of newsletters, bulletins, and other types of
publications that are used to disseminate lessons learned information. This appendix contains:

o] Westinghouse Savannah River Company, SRS Lessons Learned Bulletin,Oversight and Compliance
Integration Section Bulletin, ESH-061-95-0028, Westinghouse Savannah River Company, dated
February 1, 1995, Volume 4, No. 1.

0] Westinghouse Savannah River Company, SRS Lessons Learned Digest, Oversight and Compliance
Integration Section Bulletin, ESH-OCI-950043, Vol. 3, No. 2, dated February 1995.

o] Westinghouse Savannah River Company, Lessons Learned Newsletter, Site Lessons Learned
Program’s Digest of Nuclear Industry Information, ESH-OCI-950120, Vol. 7, No. 8, dated week ending
April 14,
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APPENDIX VIII
LESSONS LEARNED TRANSMITTAL DOCUMENTS
(Description of Site Lessons Learned Program Transmittals)

Appendix VIli-B provides examples of Savannah River Site Lessons Learned Program transmittal documents.
Three types of transmittal documents are provided:

o] Westinghouse Savannah River Company, SRS Lessons Learned Bulletin
0] Westinghouse Savannah River Company, SRS Lessons Learned Digest

o] Westinghouse Savannah River Company Lessons Learned Newsletter
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Vol. 4, No. 1February 1, 1995

This bulletin is issued by OCIS to alert SRS personnel to important SRS safety and performance degradations
which are recurring or have a high significance. DIVISION LESSONS LEARNED COORDINATORS ARE
EVALUATING THE NEED FOR CORRECTIVE ACTIONS AND TRACKING THEIR SUBSEQUENT
IMPLEMENTATION. The bulletin is also disseminated to WSRC level 5 managers and above and DOE-SR
management to enhance lessons learned awareness and training.

CRANE BOOM BRAKE FAILURE

On November 28, 1994 at 0715, a Crane Subcontractor started a crane (Figure 1) being used for construction
of a new facility in H Area. During a routine morning checkout procedure, the boom brake system apparently
malfunctioned and would not hold the boom. The boom lowered to the ground causing significant damage to
the boom and the jib and minor damage to some plumbing supplies in the area (Figure 2). Although no
personnel injuries occurred, the potential for serious injury existed because the boom struck the ground
approximately 8 feet from (1) an occupied Port-O-Let, and (2) a 480 volt power source (Figure 3).

The copstruction area was very congested and the operator correctly determined that the specific area he used
for the testing would be the safest. Although the construction area was barricaded as required by the Employee
Safety Manual, Manual 8Q, there were no means in place to prevent construction personnel from entering the
direct area where the boom checkout was taking place. Barricades for crane boom checkout areas are not
currently addressed in either the Employee Safety Manual or the Site Hoisting and Rigging Manual,
WSRC-TM-90-7,

Investigations by the subcontractors involved indicate the cause of the occurrence to be wet brakes; however,
further investigation by WSRC is continuing to determine if other causes may have contributed to the
occurrence. A WSRC Root Cause Analysis is in progress and final corrective actions will be issued following
its completion.

The crane involved was a conventional 90 ton capacity, rubber tired, "Lorain,” fricion brake operating crane
with a 130' boom and a 30'jib. The crane had been through the vendor's shop for a safety check prior to being
sent to SRS. The facility construction work is being performed by a subcontractor who hired another
subcontractor to perform the crane work.

The routine morning checkout of the crane consisted of a functional check of all hoisting mechanisms including
the hoist lines, boom hoist, brakes, and clutches. This checkout is always done regardiess of the weather
conditions; however, it helps dry out the equipment if moisture is present. The crane had been secured for the
Thanksgiving weekend holiday (November 24-27) and rain and cold temperatures during that period caused
an anticipated moisture buildup in the crane braking equipment. The crane operator successfully raised and
lowered the hoist lines three times and the boom twice before the failure occurred. There is no standard
number of times required to exercise the equipment, it is left to the operator's best judgement.
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Immediate actions to correct this problem included replacing the conventional friction brake type crane with one
that operates on hydraulics. The hydraulic type of crane cannot have the same type of failure that occurred
with the friction type crane. In addition, the subcontractor modified their Safety Plan to require a qualified
flagman to be used during all crane operations. This is to include normal work and any checkout required.

LESSONS LEARNED

All SRS personnel must be alert to potential safety hazards in their work areas or areas that they visit. Thisis
particularly important for personnel working in or visiting construction areas. Use technical inquisitiveness
throughout your work day to help ensure that adequate safety defense-in-depth exists.

Crane operators should check all structures near their test area, where personnel may not be visible from the
crane controls, to ensure that the areas are clear of personnel, or that personnel are aware of the crane
operations and adequate safety precautions have been taken. The WSRC TM-90-7 (SRS Hoisting and Rigging
Manual) provides guidance relevant to the proper operations requirements for Mobile Cranes. A revision to this
manual is being prepared to emphasize the importance of maintaining the area under the boom clear of
personnel during checkout activities, as well as, normal operations.

Personnel working in the vicinity of cranes should be alert to crane movements and take measures to avoid
being below the crane boom. [t is a safety restriction/requirement that the crane operator ensures that no live
loads travel over any personnel at any time.

The WSRC Employee Safety Manual 8Q, Procedure 9, Barricades, does not specifically require that crane
boom swing areas be barricaded to prevent pedestrian traffic. It does specifically require the swing radius
of the rear of a rotating crane to have barricades whenever an operator is at the controls and work is in progress
(This barricade was present at the time of this occurrence). The procedure also requires a warning barricade
in any area where construction or maintenance work is in progress and control of pedestrian traffic is necessary.
Facility managers or construction managers should evaluate the use of barricades for crane operations and
checkouts, and ensure barricades are always placed when determined to be necessary.

Although not a problem in this particular occurrence, it should be emphasized that WSRC Subcontract
Technical Representatives (STRs) must know the safety requirements that apply to their work and ensure the
subcontractors know and follow those requirements. Note: For Mobile Crane operations STRs should refer
to guidance as provided by the WSRC-TM-90-7 Manual, the Area Rigging Authority, and Safety personnel.

ACKNOWLEDGMENT
The Site Lessons Learned Program appreciates the assistance of Mike Berry, Site Rigging Authority, Mark

Szymanski, Subcontract Technical Representative, and Mark Mahoney, H Tank Farm Waste Removal
Operations Manager, in preparing this Bulletin.
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Vol. 3, No. 2 Issue No. 256 February 1995

This digest is issued by OCIS to: 1) serve as a general training resource for enhancing job performance by
increasing personnel awareness of the process and personnel safety lessons (positive and negative) that fellow
SRS employees have learned, and 2) provide a vehicle to all SRS employees for the sharing of lessons they
learned on the job at SRS. NO RESPONSE IS REQUIRED BY THIS DIGEST.

PROCEDURE WALKDOWN DETECTS VALVE LABELING ERROR

On November 11, 1994, an TP Tank Operator walked down a special procedure prior to performing it to
ensure appropriate components could be located and all the procedure steps were accurate, clear, and could
be executed. During the course of the walkdown, the operator detected a discrepancy between the Process
and Instrument Drawings and two valves in the Tank 40 Gang Valve House. Subsequently, the Day Shift
Manager compared the field installation to the system drawings and determined that the labels on the two
valves were reversed. The valve labeling was subsequently corrected.

A lockout involving the two valves, which was in place at the time of the discovery, was determined to be
incorrect because of the previous misidentification of the two valves. The person performing the lockout had
placed the locks correctly based on the valve labeling at the time of the lockout. Similarly, independent
verification of the lockout also relied on the valve labeling.

Manual 2S, Procedure 1.4, Paragraph C, specifies that procedure walkdown is the preferred method to validate
new or revised procedures. The intent of the walkdown is to identify and resolve potential problems with the
procedure. In this occurrence, the walkdown detected a labeling error on two valves. As a result of the
procedure walkdown, potential safety and process difficulties (including a lockout in progress at the time of the
occurrence) resulting from the incorrect valve identification were eliminated.

LESSONS LEARNED

e Newand revised procedures should be validated by walkdowns prior to their use unless ALARA, safety
considerations, facility status, or equipment inaccessibility make walkdowns impracticable. Manual 2S,
Procedure 1.4, Paragraph C

e  Walkdown should also be considered for existing, approved procedures if they are infrequently used,
personnel performing the procedures are unfamiliar with the evolution being performed by the procedure,
or the procedure is complex.
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INADEQUATE LIGHTNING PROTECTION

The Defense Nuclear Facilities Safety Board (DNFSB) and a Fire Hazards Analysis (FHA) identified lightning
protection concerns for F Canyon and the FB-Line. To address the concerns the Fire Protection Analysis Group
of the Safety Engineering Department completed an engineering study of the lightning protection equipment
and systems installed on the structures of F Canyon, FB-Line, F-Area Fan house and exhaust stack, and the
canyon exhaust fan diesel generator building. The study compared the existing installed equipment and designs
to the requirements and installation practices provided in the National Fire Protection Association Standard 780,
Lightning Protection Code.

The results of the study concluded that equipment and components of the lightning protection system for the
FB-Line were incomplete, poorly maintained, improperly installed, or missing. Therefore, the facilities of FB-Line
are more vulnerable to adverse lightning events due to these deficiencies. Some general deficiencies included
the following:

- Structures and equipment on the canyon roof with no lightning protection

- Equipment installed on the roof without basic grounding or bonding to other roof-top equipment

- Ground conductors improperly installed ’

- No equipotential bonding of nearby metallic components or equipment

- Ground conductors cut or missing; no connections to ground

- Components on drawings that are missing or installed differently from the design, without "as built"
changes

- Lightning down conductors not properly installed to ensure shortest path to ground

- Equipiment installed in places of high lightning potential with litile or no concern for lightning
protection for equipment or personnel

Several of the identified deficiencies have the potential to cause an unacceptable level of risk to the facilities
or personnel. One example includes the lack of adequate grounding and down conductors for the
communication tower on top of the FB-Line elevator/stair tower. A lightning strike to this tower has no direct path
to ground to dissipate the lightning stroke current and could sideflash to the small enclosure on the tower, to
the guard rail on the tower roof, or to the interior steel stair structure. This uncontrolled flow of electricity
increases the potential to damage the structure and endanger facility personnel.

Because the risk to the facility and personnel might have been greater than previously recognized, an
unreviewed safety question (USQ) screening was performed for the FB-Line facilities to determine if safety
margins were less than those assumed in the Safety Analysis Report (SAR). The screening detected no
unreviewed safety questions, and corrective or compensating actions were not required.

Other facilities may have concerns that their lightning protection is not adequate or may not satisfy the
requirements of their SAR. Contact M. F. Perks (952-8068) or D. E. McAfee (952-8058), Fire Protection
Analysis, for more information or to schedule an evaluation of existing lightning protection systems.

LESSONS LEARNED

o Facilities may be damaged and personnel endangered by inadequate lightning protection. Each facility
should ensure that their lightning protection meets the requirements of NFPA 780.
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®  SAR requirements may not be met if lightning protection is inadequate or not installed as designed.
EXCAVATION DIFFICULTIES

On July 22, 1994, an excavator installing a new fiber optic telephone cable in C Area struck and severed a
single phase of a 13.8 kV power line with a backhoe. The presence of the line was known, and the excavator
had hand dug the area to expose the red dye concrete marking the location of buried electrical cable. One
phase of the power line was located by hand digging on one side of the concrete. The backhoe operator
assumed that the exposed cable was the only interference and began excavation. In reality, each of the three
13.8 kV phases was routed in a separate cable. Fortunately, the cable had been de-energized by the Power
Department to support this work, and no injuries occurred.

The Work Clearance Permit for the excavation required that an area three feet on either side of the
concrete be hand dug. Hand digging was completed only on one side. The excavator was not a holder
on the lockout for this job, which is a violatipn of the Manual 8Q, Procedure 32, Hazardous Energy
Control,

This occurrence illustrates the greatest concern of excavation activities: what lies underground where digging
is to occur? Every reasonable effort must be expended to determine what lies underground before excavation
is begun. Improper excavations can endanger personnel safety, interrupt services and communications, impair
operations, and result in significant costs to effect repairs.

A survey of occurrence reports issued since January 1, 1991, revealed that excavation activities have
inadvertently cut four power lines, six signal cables, and ten water lines. An example of each follows:

- An excavator broke a 6-inch water line near the 183-K water plant while digging to obtain fill dirt with
a backhoe on October 28, 1991. All domestic, filtered, service clarified, and deionized water was
secured in Building 105-K, and a 5000-gallon water tanker was brought into the area for backup
fire protection. Investigation revealed that the equipment operator was digging below grade without
a spotter or authorization to obtain fill dirt in this manner.

- On September 30, 1993, the fire alarm system for 607-41T, Sanitary Treatment Facility, was
interrupted when the conduit containing the 24 volt signal wires was damaged during excavation.
The cause of the event was attributed to a failure of current prints to include the 24 volt fire alarm
system in the TNX area.

- Two energized underground 13.8 kV power cables were damaged during soil boring in K Area on
August 16, 1990. Delays in actions to repair and protect the damaged cables from moisture
intrusion resulted in estimated replacement costs exceeding one million dollars and the generation
of an Off-Normal Occurrence Report on January 7, 1991. Some of the causes of this occurrence
include the following: '

L] Existing Safety Manual procedures did not adequately delineate specific requirements for
excavation/drilling
Print/drawing reviews were less than adequate
Cables were not detected by ground penetrating radar
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= Verbal communications between the excavator and facility personnel were inadequate
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In addition to problems encountered cutting cables and pipes, excavation activities can pose other hazards:

- On September 28, 1994, excavation to install a new communications system in the F-Tank Farm
inadvertently uncovered the F-H Inter Area Transfer Lines. Fortunately, no transfers were in
progress (reducing potential exposure), and the lines were not cut by the excavation.

- AtITP on July 15, 1991, a construction employee fell into an excavation and bruised several ribs.

- On January 31, 1985, a partial trench cave-in occurred during installation of telephone lines at
SRTC. A worker, whose left leg was struck by falling dirt, received bruises on his knee and was
assigned to light duty following the accident.

To facilitate proper excavation techniques, Manual 8Q, Procedure 34, Excavations and Trenches, has been
revised. The new revision greatly expands terms and definitions related to excavations and specifies in
increased detail the minimum safety requirements necessary to perform excavations. All personnel performing
excavations and trenching activities on the SRS must use this procedure, including construction, vendors,
subcontractors, consuitants, and site support groups such as E&CS or SRTC.

LESSONS LEARNED

e  Allpersonnel involved with excavation activities should be aware of the potential hazards associated with
excavation at SRS. ’

e  All personnel performing excavations at SRS must comply with the minimum safety requirements
specified in the Employee Safety Manual 8Q, Procedure 34.

e  Personnel utilizing subcontract personnel fo perform excavations must ensure that those personnel follow
Manual 8Q, Procedure 34. Normally this is the responsibility of a Subcontract Technical Representative.
The Subcontract Safety Team in the Occupational Safety & Hygiene (OSH) Department is responsible
for safety oversight of all subcontract employees at WSRC. Contact your area safety engineer or
Reuben Raysor, Manager, Subcontract Safety Team at 644-5663 for resolutions of concerns about
subcontractor safety.

e  Personnel planning excavation work must realize that prints have not been adequately controlled in the
past and may not reflect all buried power lines, signal cables, or water lines. Other methods, such as
ground penetrating radar, should be considered, along with adequate print/drawing studies, if any
uncertainty exists,

e  Personnel performing excavations around electrical power lines must realize that multiphase electrical
sources may use a separate cable to conduct each phase.
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PROPER FORKLIFT OPERATION NECESSARY TO PREVENT DAMAGE, OPERATIONAL DIFFICULTIES

Forklift problems are not new to SRS nor the rest of the DOE complex. The October 1983 SRS Lessons
Leamed Digest documented forklift difficuities at SRS, but recent occurrences at SRS and other locations within
the complex illustrate that forklift problems continue.

While attempting to move a large shipping container inside Building 704-B with a forklift on April
29, 1994, a fire sprinkler head was struck by the container, and water spray initiated from the
damaged sprinkler head. The spray wet two personnel at the scene, but no injuries occurred. The
initiation of the water spray sounded a fire alarm, and the facility was evacuated.

Investigation revealed that the ceiling provided 8' 10" clearance at the entrance to the building, but
reduced to 7' 11" at approximately 20 inches into the room. Additionally, the sprinkler, with guard,
protruded about four inches down from the ceiling. The forklift driver misjudged the clearances
available.

An investigation of a Victoreen Area Monitor Packet (VAMP) alarm near HDB-1 in the H-Tank Farm
on June 29, 1994, revealed that the alarm was initiated when a B-25 radioactive waste box was
moved near the monitor by a forklift truck.

Two employees at an Oak Ridge facility attempted to relocate materials from a storage room to
a different location on September 9, 1993. The protective overhead guard of the forklift struck the
concrete lentil of the doorway, and the forklift became wedged in place. No injuries occurred, but
the impact caused a 24-foot long crack in the block wall mortar joint above the doorway.

Investigation revealed that two types of forklift were used in the facility. The forklift involved in this
occurrence is 3 inches taller that the other type. Additionally, this doorway is shorter than other
doors in the facility. No height warning signs were posted on either the forklift or the doorway to
alert operators of clearance restrictions.

While relocating pallets of waste drums on October 1, 1993, a Hanford employee backed a forklift
into a building beam causing damage to the beam. Investigation revealed that the forklift operator
did not have a clear field of vision because the forklift inspection sheet, which was posted in the rear
side window of the forklift, obscured the view of the beam.

LESSONS LEARNED

Forklift operators should remain alert and aware of their surroundings at all imes while operating forklifts
or other heavy equipment. This is particularly true when backing the equipment. Operators should ensure
that clearances are adequate throughout the intended path of travel with the forklift. Pay particular
attention to protrusions from walls and ceilings.

Personnel in the vicinity of operating forklifts must be vigilant because of possible restricted vision of the
forklift operators.
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Personnel should be aware of differences between types of forklifts. Slight differences in height, width
or length of the forklift can cause significant clearance problems.
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® Do not place objects, such as inspection stickers, on forklifts in such a manner that visibility from the forklift
is obscured.

e  Forklifts must not be unloaded at locations that will interfere with passageways, evacuation routes, or
safety and monitoring equipment. Personnel directing the placement of loads should be aware of possible
effects the load may have on that location (initiating alarms, for example) or that the location may have
on the load (damage caused by the presence of water, for example).
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Vol. 7, No. 8 Week Ending April 14, 1995

This newsletter is developed and issued by the Site Lessons Learned Program Group of the Oversight &
Compliance Integration Section for the purpose of informing SRS personnel of pertinent general information,
activities, and good practices associated with the DOE and commercial nuclear industries. [t is deemed
important that SRS personnel remain cognizant of industry issues and the continuing change in public and
regulatory expectations. NO RESPONSE IS REQUIRED BY THIS NEWSLETTER.

IN THIS WEEKS NEWSLETTER:

LANL. DEVELOPS PLUTONIUM RECOVERY TECHNIQUE
PREFABRICATED HUTS IMPROVE WASTE MANAGEMENT
STATES, EPA DRAFT PLAN FOR REDUCING OVERSIGHT
CRACKED TUBES CLOSE REACTOR INDEFINITELY

NRC APPROVES DECOMMISSIONING PLAN FOR RANCHO SECO
FFCACT PROPOSED SITE TREATMENT PLANS

HEAT STRESS MANAGEMENT

WORKER PROTECTION ORDER

THE NUCLEAR EXCHANGE - RADIATION PROTECTION
ITALIAN SCIENTISTS CLAIM COLD FUSION BREAKTHROUGH
UTILITIES TO PURSUE MESCARLO MRS

GENERAL NUCLEAR INFORMATION

(The following publications are in the SRTC Library)

e MATERIAL PROCESSING

LANL DEVELOPS PLUTONIUM RECOVERY TECHNIQUE

Weapons Complex Monitor - March 23, 1995
Los Alamos National Laboratory (LANL) scientists have developed and tested a new technology they say can
recover plutonium from nuclear weapon components without generating large quantities of waste. The
Hydride Dehydride Recycle Process is being touted as an alternative to traditional acid leachate techniques that
produced large quantities of mixed waste. The hydride-dehydride technology takes advantage of plutonium’s
affinity for chemically bonding with hydrogen in a two-step process that, in prototype tests at Los Alamos, has
been shown to offer an essentially waste-free option. ’

HELP THE SRS RECYCLE EFFORT - REMOVE STAPLE AND FRONT PAGE, RECYCLE WHITE
PAPER
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The recovery process is initiated by placing a plutonium-containing weapon component in the upper portion of
avacuum chamber called the cold zone. An attached furnace tube with a resistive heating element is located
directly below the nuclear component, a part of the device called the hot zone. Hydrogen gas, supplied by a
uranium hydride storage bed, is emitted into the vacuum chamber. The hydrogen gas hydrides some of the
plutonium from the weapon component. The plutonium hydride then falls into the hot crucible, thus initiating
the release of hydrogen gas - the dehydriding part of the operation. The hydrogen gas released from the
hydride is available to hydride more of the plutonium located in the cold zone, and the recycle reaction
continues, cycling until the plutonium is completely extracted from the weapon component. Melting and
subsequent cooling of the plutonium powder formed in the lower chamber produces a solid plutonium metal
product that is ready for storage.

The hydride-dehydride technology, which is already in regular use at Los Alamos for limited component
destruction, generates far less waste than the old aqueous processing techniques. The old technique
generated 400 kilograms of mixed waste per pit compared to zero for the new technology; 200 liters of caustic
and acidic waste compared to zero. The new technology also requires less glove box space, less time, and
results in lower average worker radiation exposure.

e WASTE

PREFABRICATED HUTS IMPROVE WASTE MANAGEMENT

The Safety & Health Connection - Spring 1995
Westinghouse Savannah River Company (WSRC) is saving money and improving waste management by using
prefabricated radiological containment structures. The huts are much less expensive than the structures
built onsite. Supported by external frames, the new constructions offer improved structural integrity and
reduce the potential spread of contamination. The containment structures are complete with airlocks, floors,
walls, and roofs. They are prefabricated with flame-resistant, compactable nylon reinforced plastic, or other
DOE-approved Material. A lightweight, reusable external support frame, which can be scanned for
radionuclides, is used. The prefabricated units are stronger and more capable of withstanding wind and water
damage than their predecessors.

The huts are more easily and safely packaged for disposal to reduce overall waste. After a job is completed,
the hutis cut free of its support frame and collapses. Internal air is removed by the same exhausting blower
that maintained negative air pressure during operation, preventing a release of radiological contaminants during
disassembly. The external frame can be removed from the area and stored for reuse. All parts of the
structure, except the support frames, can be incinerated. The use of the radiological containment structures
has yielded no external contamination during approximately 200 operations and cost savings of over $7 million.
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e ENVIRONMENT

STATES, EPA DRAFT PLAN FOR REDUCING OVERSIGHT

Inside E.P.A. - March 31, 1995
EPA and state officials are developing plans to significantly scale back federal oversight of state environmental
programs, creating a new set of goals upon which states' achievements and ability to administer
programs will be judged. The agency plans to unveil the new oversight procedures as a major agreement
with state environmental commissioners at a state-EPA meeting in May, and states would be required to
develop workplans reflecting the new goals by 1997.

The plans call for something similar to the memoranda of agreement which headquarters is developing with
regional offices to set enforcement targets. The agreements with states would be based on three tiers of goals:
national goals, such as protecting water bodies or limiting air emissions; program-specific goals, such as
minimum procedural requirements for assuring drinking water quality; and state-specific goals, such as
protecting a particular resource or ecosystem. EPA is trying to focus the agency's oversight on environmental
impacts instead of bureaucratic procedures, and as such, the oversight reform effort will retain for the agency
those environmental projects that inherently require federal control.

e REACTORS

CRACKED TUBES CLOSE REACTOR INDEFINITELY

ENR - April 3, 1995
Maine Yankee officials have decided to keep the 23-year-old nuclear power station closed indefinitely because
of defects discovered in the pressurized water reactor's steam generator tubes. During a refueling in January,
officials found 250 cracked pipes. Additional sample tests using a high-tech probe indicated that up to 50% of
the 17,000 tubes may be faulty. Solutions include adding zinc to the water, sleeving the pipes, or replacing
the generators, at a cost of $110 million to $150 million. There are 71 other pressurized water reactors in the
U. S. The NRC has issued a notice about Maine Yankee's problems to other licensees.

REGULATORY POLICY AND DECISIONS

NRC APPROVES DECOMMISSIONING PLAN FOR RANCHO SECO

Nuclear Energy Overview - April 3, 1995
Decommissioning activities at Rancho Seco can proceed following the NRC's recent approval of the cleanup
plan. Based on the plan, the decommissioning process is expected to cost $344 million, plus $50 million
more for restoration of the site. Spent fuel management at the site is estimated to cost an additional $15
million, and removal of the spent fuel to a dry cask storage system is expected to begin in April. Construction
of the storage facility has already begun. The decommissioning plan would place the plant in safe storage for
less than 20 years, then decontaminate and dismantle it for unrestricted use of the site.
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FFCACT PROPOSED SITE TREATMENT PLANS

Defense Programs Health, Safety, and Environment Status Report - March 1995
To satisfy requirements of the Federal Facility Compliance Act (FFCAct), Proposed Site Treatment Plans
(PSTPs) are being prepared by impacted DOE sites for the treatment of mixed waste. The PSTPs will
be released to each site's regulator on April 6, 1995, and Notice will appear in the Federal Register for
comments from the public. '

DOE has prepared a total of 37 PSTPs for 40 sites located in 20 states. Once the PSTPs are released, each
DOE site will begin negotiations with their state or EPA Regional Office regulator to work towards an agreement
to approve the Site Treatment Plans (STPs). By October 5, 1995, each site must have a consent order in place,
signed by both DOE and the site's regulator stating the "path forward" in complying with the STPs and listing
enforceable milestones and target dates.

W

SAFETY ISSUES

HEAT STRESS MANAGEMENT

Safety/industrial Hygiene Department
It is that time of year that we should begin thinking about heat stress on-the-job as well as during our leisure
activities. Personnel who will be working in hot environments should be familiar with Heat Stress Management
Program that is outlined in 4Q-IH-502. Management is to ensure that heat stress exposures to their
employees are minimized. Affected supervision must be trained in the recognizing the early signs and
symptoms of heat stress related disorders, predisposing health conditions, and where applicable, administering
aid when heat stress related disorders occur. For additional information, contact your local Industrial Hygienist.

WORKER PROTECTION ORDER

Defense Programs Health, Safety, and Environment Status Report - March 1995
Several new developments have occurred in the development of draft DOE Order 5483.0SH, "Occupational
Safety and Health Programs for Contractor Employees.” The Office of the Assistant Secretary for Environment,
Safety, and Health (EH) plans to condense all orders pertaining to worker protection into a single DOE
Order 470, "Worker Protection Management." The DOE Occupational Safety and Health Coordination
Committee, established by EH to develop DOE Order 5483.0SH, reviewed Draft DOE Order 470 and provided
constructive comments to EH. The committee developed a consensus list of mandatory Occupational Safety
and Health standards for DOE operations.

DOE Order 470 will require DOE and its contractors to assure worker protection with a program that integrates
necessary components of occupational safety, industrial hygiene, occupational medicine, construction safety,
radiological safety, explosives safety, and firearms safety. Central to program management are the core
elements of management commitment, employee involvement, worksite analysis, hazard abatement and
control, and safety and health training. The Order identifies mandatory standards. Implementation guides are
expected to provide guidance in many programmatic areas. EH will forward the Order to the Office of the
Assistant Secretary for Human Resources on March 31, 1995, to begin the formal concurrence process.
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GOOD PRACTICES / LESSONS LEARNED

THE NUCLEAR EXCHANGE - RADIATION PROTECTION

The Nuclear Professional - Winter 1995
Challenge: To provide a safe, effective way for workers dressed in protective clothing to carry hand tools, while
at the same time reducing the volume of low-level radioactive waste.

Response: A reusable tool pouch designed to be worn on the waist of workers dressed in protective
clothing was developed. The pouch frees workers' hands for safer climbing on ladders and scaffolding, and
provides convenient access for small tools, cameras, and many other items. The idea evolved after observing
makeshift tool sacks workers were constructing from plastic bags and tape. The handmade sacks cost job time
to make and added to low-level waste volumes when discarded. After a search of material catalogs failed to
find a suitable replacement for the hand-made sacks, design of the pouch was handled in-house.

The resulfing productis a 12" by 12" pouch made of strong nylon fabric, with a "see-through” window for easy
viewing of tools. The nylon material is washable and durable for repeated use, and can be incinerated for
volume reduction when worn out. The pouches come in magenta for radiological personnel and in yellow for

all other workers.

s ——— e e

MEETINGS, TRAINING, SEMINARS

April 28 - May 5, 1995 - 54th Annual American Occupational Health Conference; Las Vegas, NV; Contact:
708-228-6850, ext. 195

May 2 - 4, 1995 - Process Safety Management; Las Vegas, NV; Contact: Cam Holbrook (PNL) - 509-372-
4178

May 7 - 10, 1995 - Nuclear Energy Assembly; Washington, DC; Contact: Sharon Salter - 202-739-8026

m
NOTES OF INTEREST

ITALIAN SCIENTISTS CLAIM COLD FUSION BREAKTHROUGH

Reuters - March 29, 1995
ltalian physicists have detected what they believe may be evidence of nuclear "cold fusion” in experiments
with hydrogen and nickel, according to the news agency AGI. It quoted a member of the team, Professor
Sergio Focardi of the University of Bologna, as saying that 15 grams of nickel and one gram of hydrogen
produced 30 to 40 watts of energy, sufficient to power a light bulb, for around three months. Focardi said

Vill-19

CAN




Lessons Learned Handbook:
DOE-HDBK-7502-95

about 100 kilowatt hours of energy had been produced so far in the experiments, a quantity that ruled out a
chemical reaction as the source of the power, AGI said.

AGI said the ltalian experiments were being carried out by physicists from the universities of Bologna, Siena,
and Cagliari and quoted Focardi as saying in an interview, "We have the certainty that the system we are
experimenting with produces energy through a process that is perfectly replicable and controllable. Measures
based on controlling the external temperature of the system prove without a shadow of doubt that energy is
emitted from this system.” He added: "We have observed neutrons and gamma rays, which are fortunately few
and can easily be eliminated. The presence of this radiation is proof that nuclear reactions are occurring, but
they cannot be explained with current knowledge of physics."

UTILITIES TO PURSUE MESCARLO MRS

Nuclear Waste News - March 23, 1995
it looks like a high-level waste storage facility will be built on the Mescalero Apache reservation in New Mexico.
Following a yes vote by their tribe, lead utility Northern States Power has decided there is enough interest
to proceed with a private Monitored Retrievable Storage (MRS) facility. The consortium of utilities has
decided to proceed in forming a partnership with the Mescaleros. A letter of intent on the interim storage facility
is expected sometime in early May and it is hoped the MRS will receive a NRC license by 1996. To meet this
ambitious goal, the group will be conducting site surveys, environmental impact statements and any other
studies needed to fulfill NRC requirements.
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APPENDIX IX
CORRECTIVE ACTIONS TRACKING

The DOE Lessons Learned Technical Standard encourages organizations to document and track required
response actions that result from lessons learned. This appendix provides examples of corrective actions
tracking material that may be useful for organizations that have not implemented a lessons learned
corrective action process. The documents in this appendix include figures and tables from the Savannah
River Site Lessons Learned Program, Semi-Annual Report. This section of the semi-annual report covers:

The number of lesson learned items reviewed,
The status of material reviewed,

The Program’s transmittal hierarchy,

Lessons learned document sources,

Statistics for transmittals and responses,

Corrective action tracking tables, and

0 0O 0O 0O 0o o0 O

Response statistics.
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FIGURE 1
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FIGURE 2
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Directive

Bulletin

Notification

Special
Information
Notice

Digest

Newsletter

TABLE 2
SITE LESSONS LEARNED PROGRAM
TRANSMITTAL HIERARCHY
Transmitted
Sent To For July throagh
Purpose

Vice Presidents 0 implement specific
sitewide actions

Division Coordinators 3 evaluate, correct recurring

. or high significance

degradations at SRS

Division Coordinators 7 evaluate, comrect
significant items with
potential wide spread
applicability

Selecied Division Coordinators 0 provide helpful
informational sources for
selected activities,
reviewers evaluate the
need for corrective actions

Level 5 managers and above 6 general training, vehicle
for sharing

Issued via All-in-1 to ~ 700 25 relating current general

10anagers industry issues and

(also on Videotext) expectations
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TABLE 3
SITE LESSONS LEARNED PROGRAM
LESSONS LEARNED DOCUMENT SOURCES (1/1/94 - 12/31/94)

TOTAL REVIEWED 1541062091 719410 123194
INDUSTRY Nuclear Network Topics 876 1026
Significant Operating Experience Repot ¢ 2
Significant Event Report 4 8 P
Informarion Notice 3 41 .4
Bulletin 2 1 @
Generic Letter 5 3 .
SECY Letter 142 112
Rule or Proposed Rule i8 21
DOE COMPLEX  [Sufety Note 3 8
Safety Notice 1 4
Safefy Bulletin 0 ¢
The Safety Connection 17 13
Occupational Safety Observer 25 23
ONS Weekly Summary 195 188
QRPS 1173 1112
WSRC ORPS T8 620
ORR ' ¢ 8
WSRL Independent Inputs 103 1.4
APPLICABILITY COMPARISON
July to December 1994
SOURCE POE COMPLEX INDUSTRY WSRC TOTALI%: of TOTAL
NUMBER REVIEWED 1384 1214 37 REN
% of total reviewed 41% 3% 2%
NUMBER APPLICABLE a 14 9 29 1%
% of wix} spplicable 21% 48% 31%
January to June 1994
SOURCE DOE COMPLEX INDUSTRY WSRO TOTALI% of TOTAL
NUMBER REVIEWED 1416 2 811 3299
% of to1al reviewed 43% 2% 25%
NUMBER APPLICABLE 10 17 18 43 1%
% of fotal applicable 2% RE% 40%




VRO PUE 0T ‘GOID *3H Jo suoneznuedio J7eS 941 wos) sasuodsat oy JO 950IIAL UB 51 IJBIS LU0 we
218 JMB] B 18 SUOHIL SATIIN0Y 9sBaIut pue oSurys ABur onsTIMS ST ‘swnt uddo 0 .

SNAIIAC SUOHOY SANIALIDD) LM ST

PASOJO SUOROY SARSALIOY) YAk ST

1€/1 Aq POUIILIAISP SUONDY IANIALIOD) YRIM SWIY

L3 - -1 -3 N

» 1£/1 £Q POURUIISIGP SUOROY SABOALIG) ON I W]

T€/1 £q $108IUO)) UOISIATCT OF PINTUSUBLY, STN] jO #]

-t -
| e

it =i OIOO

Ol vIiNiNOo

510900 UOISIAI AQ PISOD) Stalf

1

[/

MNINIAINRMOIOIO

MIM|O|OIO|OIO

v
-

DTIA 21t Aq a[qeoyjddy 10N PaUTua( Swasy

(9001

(%001) TI

(%001) €

!

(%L9) 8

(%EL) 8

(%68) L1

PIsop) SwARg

0

0

<

€

t4

§158IU0,) UOISTAL( AQ UORERBAS SUI0F JIPUN SWN]

0

0

0

Y

\

1£/1 Aq 01 papuodsax 10u SNy

miojo|Yalw|~~loclolo

(4}

€

(4

144

61

OTIA 911 03 PAUTISURLY, SWN] JO #§

e WIS S0

307 % npupy

WSO L

FH®SS

VO R HSH

as> %3

NOISIAIA

0

SNPIFAO SUOHDY JATIOALIO)) YITA SIO]

6

P25010 SUONOY SATIOALIO)) YIlM SWITN]

oiv|e

ninlo

ot

1€/1 AQ PAUIIZIOP SUONOY RALDALIOD) YIM EINj)

i

L1

u

v 1£/1 AQ POUITIA1D SUOLOY GANOALIO]) ON (T ST

oz

o

1z

1£/1 AQ S1981U0)) UCISIAKT O} panfusuery, Swai 3o 41

(A}

€t

91

F19WIUOY) UOISTAN( AQ PISOLD) Stud]

£

I

ol JI8iaj~|o

g

OTIA 34! 4q d[qedrddy 10N PIUTRLSIS SWY

(%85) v1

(%59) ST

(%L9) ¥1

(%r1£) 38

(%18 12

paso[] swal]

o1

8

L

81

S

$10BIU0;) UOTSIAL(] Aq UORENEAD SUI03 JopUm STIdN]

0

Q

0

0

0

1€/1 £q 01 papuodsax jou sy

Lessons Learned Handbook:

DOE-HDBK-7502-95

£

x4

17

9z

9

O'TIA 941 O poRRAsUEL], SWRI] JO #§

SWOfALIS MY

oLysS

UAXMSE

MTH

GdNN

NOISIAIA

(1661 “IE JoquIddd( 03 T AInf panss] s[epIusuea],)

SASNOJSHY ANV STV.LLINSNVAL 404
SOLLSLLV.LS GANJYVHT SNOSSH'T A.LIS
¥ H'1IdV.L
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DOE-HDBK-7502-95
(For Transmittals Issued July to December 1994)
fiemafromc DIVISION CORRECTIVE ACTIONS DUE DATS
lN-M-ID-l Pump Removal Selsmic Concesns SWER jlaspeciod ERD facilities, no such concem existed (ERD) COMMEIE
lN~94-10-2 Venday Torqus Specificatios Incorrect NMPD {Sewrched equipment databuse, wo such valve found  (Sep) COMPLETE
N94-10-3 {T.ooan Diesel Generator Wooden Pins ADMIN 1Svarched databases, 0 such diexe] penerntoy inrecants COMPLETE
LSRTC iWalkdown performud, sesified no suctityps of geueutor (273 COMMLBTE
SRIC I Walkdown performed, serified a0 such type of genesator (INX)  { COMPLETE
S0 {Required reading  (CSWE) COMPMLETE:
{N-94.104 [MOV Thrust Calculatiuns Incommect $SD  [Reqeirod seaking  (CSWE} COMPLETE
N94-10-5 {Diesel Generator Fuel Pump Mounting ADMIX [Samrched daubases, ho such dicee] penerator in recands COMPLETE
SRTC {Watkdown petfarrmied, verified o sech sype of genoraior {733) COMPLETE
SRIC {Walkidown perframed, vesified no such type of getiemtor {INX)  § COMPLELS
55D  {Roquited rending (CSWE} COMFLETR
IN-94.10-6 {Butesfly Vulve Calealadions Incorvect ADMIN |Searchad databases, no such valve on record COMPLETEH
NMPD [Searched equipsmont datsbuse, Do sueh valve lound  (Sep) COMPLETE .
SWER |Inmactsd SRD fecilities, no such valve fosnd  (ERB) COMPLETE A
SSD  |Required reading  (CSWE) COMPLETE N
N.94.124 |DC Genezal Parpose Coutacaus Adjustment| SRTC | Walkdown by Cognizant Eagiraer, b sich iem found COMFLETE] W
NMED | Scasched Datghase, mo sueh itwm found COMPLRTE N
ADMDY 1Searched Destabuse, no such jiem on record COMPLETE
SSD {Requbred eading (CSWE) COMPLETE
N-94-12-6 {improper use of PVC Pipe SSD  {Rexquired weading (ANALAR) COMPLETE
N-94.13-1 Hot Walcx Filter Units Swaod NMPED {Poaformed walkdown of watey huatws, none fopnd on hot sids (Scp) § COMPLETE
NMUBD 1Parformed walkdown of watey heaters, none found an hot 3ide (Trit) § COMPLETR . .
HLWD {Remove or repiace incorreedly instafied filtors, if any  (DWPF) 202605
HLWD {Remove or rentacs incocrectiy tnstalied filrers, if any  (HLW) AN
SSD  {Tnspoct, teaove, replsce hiod water beavar filiers as applicable (SUDY| 33185
RD  ilnspecied all RD hot water heatess, tone [ound on hot side COMPLETE
EPD | Waer Filter Units Inspecied, alf SAT {Constvociion) COMPLETE
N84-13-3 §Carrosion in Lasge Yorticad Fumps 83D  {Reqairad reading (CSWEp COMPLETE
1-94-13-4 {Cold Weather Diesel Genxmor Operntiors| NMPD {rue] Ol Piping watked down, deteymined o be proected COMPLETE
SSD  {Required resding (CSWE} COMPLETE
N-94-13.5 {Defective Maguetic Reversing Controllrs § ADMIN {Daistase search performed, nona of thiy type item on weord COMPLETE
NMPD {Dutabese search performed, none of this type item foand LOMPLETE
SSD  {Regoiwed eadding (CSWE} COMPLETE
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TABLE S
SITE LESSONS LEARNED PROGRAM
CORRECTIVE ACTIONS  (CONTINUED)
(For Transmittals Issued July to December 1994}

F[EM 4 $TOPIC DIVISHN CORRECTIVE ACTIONS DUE DATE
N-94-14-§ I Siexilizer Prossure Relief Valves SRTC jinspections cornpitted, problems with sutoclaves e 4 {173) CUMPLETE
SRIC iWalkdown performed, no soch valves found (TNX) COMPLRTE

ADMIN $AlL depenimonts to datesmine i any &0 0 ordes oF in riock 123198
38D {Roquired veading  (CSWE) COMPLETE

NMPFD {Training to be pravided to &1t FPEs 13595

IN.94.14.2 $Diosel Generator Delecis ADMIN 1Al depariments ia detormine if aay are on oxder o€ i siock. 13158
D leqnﬁed reading (CSWE) COMPLETS
lN-‘R-NG {Scaffolding Vendcr SafeRy Alert SRIC |¥iaced item on prohibitad procozement list, COMPLEDS
IN%!S-z  Vacuom Broaker Vendor Ssfaty Aloet ADMIN [Sexsch indicaied hhat this Soes not spply w breskers in siock COMPLETR
‘ N-94-15-3 {Pipe. Seatant Causes Alsm Failure RD  |Required veading (FS COMRLETE
NMPD [Requfred reading (Seps COMPLETH:

SO {Phce rsameters on ¢ monthly ehieck wid PM schedule §772.D3 3RS
S0 {Roquired rading (CSWE) COMMETE
[N-94-154 [Turbine Pumps Overspeed Trip Failure SSD  {Required seading {CSWE) QUMPLEIR
B-9409 IRecusring Bud Practics Cacsos Hazunk BPD  {Technical Xlust Bullstin on eleetrical mafety (Constuction) COMPLETE
SRYC {Elcctrical Safety Task Team iors fised (7731 COMPLETE
SRTC _[Elscitical Sufety Tusk Toaus gemevic jtems fixed  {TNX) COMPLETL
S {Reyufred zeading  (ANALAB) QOMPLETE
SSDr  {Requiced pesxding (CSWE} COMPLETE
B-94-10  Failure to Use Lessons Lesmed NMPD [Required reading (Sep) COMPLETE
NMPB iMajor steam system upgrade program {Tr COMPLETE
SWER iEvaluationof ERD facifities performed, water hammes no toncemn | COMPLETT
RD _ iRequired reading  (RROF) COMPLETE
830 {Training compleied {ANALAR) COMPLETE
[B-94-11  {Steam System Overpressasization SSD  iStams safety course W be piven i apprupriate personnd (ANALAB)| COMPLELE
¥  {Required sealing (CSWE) COMPLETE,
- HLWD {Requivedronding (HLW) COMPLETE,
NMPDB {Roquired reading (Sep) COMPLETE

IX-10
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TABLE 5A
P T
SITE LESSONS LEARNED PROGRAM
(For Transmittals Issued January to June 1994)
ITEM# _JTOPIC {pIvIsioN CORRECTIVE ACTIONS $IUE DATE
N-9401 ¢ FASCO swikches HPD  {Scxch boatod two ASCO 948 switches in CiF, without the defecs | COMPLETE
NMED {Parform walkiown to Jocata switchas and replace (Sep) COMPLETE
SSD  tinspect equipmoent and remove detective fiems  (ANALAF COMPLETE
$80  {Required Reading  (CSWE) COMPLRIE
ADMIN {Searched Stoses dets bese, no wxcly egsioment found OOMH.STE,
SRIC_{Purfoemed n wadkdown of sll ATS loeations, pesio tovnd COMMLETE
J_SWER Haspections performed a2 sir stripper, no rectifier chips fosnd (ER)  § COMPLETE
RD  jOnereatificr clip found, to bereplaced COMPLETE,
N-94.01-2 {Westinghouss 7300 pristed cizeus cxrds 380 iRsqured Reading  (CSWE) COMPLETE
. SSD  iinspect equippent 1l remove defective iena  (ANALAD) COMPLETE
SWIR {nspections performed aai sitippor, nune of thix equipment Tound  § COMBLELE
ADMIN iSearchad Swres Datahess, no Wentinghowse 300 civcuiz cards found} COMBLERRR
gw«-m -3 {Velus Motar Oparaisd Valves Failore SWER iinspections perfontmed st A suippet, nonie of ihis equipment found § COMPLEIR
$5B _{Requited Reading  {CSWE) 2 COMPLENE
SSB Hasooct fos dofective parts {ANALAB) cancrlled
_ADMIN {Scarched Stores Datibase, no soch VELAN vatves found COMPLETE
NMPD [ Wrlkduwn in NMPD vaificd 0 Velaa MOVs COVELETE
N.94.01 4 {Zlectrival Inverter Faflure Modae SWIR_{insaections perfommad at-air stripper, none of i equipment found _{ COMPLETE
SN [Reguired Reading  (CSWE) COMPLRTE
N.94-01.5 JAIpha Moniwe Eallure Modes 'L ESHOA IRequired Reading (HP) COMPLETE
SWER |Inspoctinns pezfoamd #.air sivipper, none of his equipment found  § COMILETE
N-94-01.6 [Victoreen drea Wonitor Packens £SHQA [Required Reading (HP3 COMPLETE
[N-84-03-] [Telemecanique EX Styke Overioad Relays | ADMES [Scarchied Stwes Dasahase, no such rdays foand CQMPLETE
SS1  [Required Reading (CSWE) COMP:ETH
SWER |Evaluated ficld ecvipment, no such malay foand (ER) COMPLETE
SWER [Walkdown of faeilities sovcaled ne sach relays (SW) COMPLETE
N-3443.-2 JACM-$ Cut-olf Saw casses injory NMPD |Kentiffed one ssw, performed SMI $1 walkdywn {Scp) COMH.RTE
Raqmm! Reading !’Sq;) COMPLETE
| REeTied Gl eOL G s A Ta I PR AT e b OV T
Reyuired Readmg {CSWE) OCOMPLRYE
RD  j0ul of Service saws with ont shtelds DNO epged (73} COMPLETE
N-94.03.3 {GE 4.16kV Magre-Blast Circuis reakers SSE  §Required Reading (CSWE) COMPLETR
[44-94-034 J13M BC with Intel Mats Coprocesscr NMPD_{Distribute tost progrims 1 suppoit coordinatons CONPLETE
2P Evaloated problem, made Bint of xite wida rocommendstions COMPLEYE
ESHOA {Reqoived Reading {RCKHP) COMPLETE
ESHOA fRoquised Roading {EPD) COMPLEI]
CROD iCHecked all persomed compaters, nuae Jound COMPLETR
SR {Database and records searched. none fosnd QOMPLETE
OTA _{Texk progtam 1un on cach comp vose fodnd COMPLEYE
SSES  [Camprter Group svalaalad, issved instructions to IXUSOs COMPLETE

Note: Shaded ifems were reported during July through December 1994
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CORRECTIVE ACTIONS  (Continued)
(For Transmittals Issued January to June 1994)

ilTeMs  JTOPIC DIVISION CORRECTIVE ACTIONS DLl DATE
N.93.03.5 f Amersham Skipping Containar ADMIN {Searched Stores Database and found no A continers COMPLETE
LW {Dessiled reconds review verified that alf containers sre badied COMPLETE
{N.94.03.6 Hi-Q Esvitonmental Ak Sxmpling Unit ESHQA jRequfred Reading (RCKHP) COMPLETE
ADMIN [Searched Stores Datsbase and found na Hi-Q produdts COMHMLETE
$SD [Roguired Reding {CSWE) COMPLETE
IN-94-04.1 {Westnghouse DB, DHP Breaker Fadture | ADMIN [Searched Stotes Database, no Westinghouse DB.25 i inveniaey COMPLETR!
35D HRequired Reading  (CSWE) COMPLSIR
NMPB {Walidown conductad, none of tiis (ype bresker found  {Tril) COMPLETE
INS4-08-2 IGE 4,16V MagneBlass Circult Bseskors § ADMIN 1Searched Stores Dawsbase, no GE Megne-Blast in inventory COMPLETE
SSO  {Roquised Reuding  (CSWE) COMPLETE.
NMPD {Wialkdown condovsed, nane of this type tecaker found  {Trit) COMPLETE
N-94.04-3 $Augst, Inc. Sucket Coanestor Faikste ADMIN {Searched Stases Batshare, no such Asgat, Inc. pasts in invenicry CQOMPLXE
SSD  {iractive lasued, versonnel now ordering auchined sockes (DC & SY COMPLEIR
SSD {Requinad Readicg {CSWE) COMPLSTR
ln-qms.t Seear I Fractioval Horscpowor Motors | S50 {Requived Roading (CSWE) COMPLETE
{N~.94~08 -5 §Fire Prowsction Systrm Actsation S0 iRmquited Roading {FES) COMPLETE
IN-94.04-6 {Patter & Brumielt Motor Diven Relays § ADMIN {Sesrchad Stares Datsbase, 20 vach matnr driven selays indnventory | COMPLETE
SSP  {Reguired Reading {CSWE)Y QUMPLETR
NMPD $Scuxch of database 3t ood locate say of these reluys {Sen) COMPLETT:
NMPD i Walkdawn peformied, none of thix type relus: found  (FriR) COMPLETE
SWER jWalkdown of SWER facilities performed, noris exist COMPLETE
N-84.05-1 fHen: Toacing Tape Misapplication $SD _ {Reyubed Resding {CSWEN COMPMLETE
EbD)  issued Techaicad Alert Ballelin (C o) COMPLETE

-r""m) A sxan:down wm be pa{mned 10 sv:g}f :on&uon cx.su {I 'Sy 3363

T&?@ £ T RO
N-94-05-2 §Beta Smess Countee Calibration S50 jInspoctad Planchets. no Iwesches found (ANALAB) COMPLETE
{M.94.05.3 Walworth Case and Globe Valve Yokes $S0__iRequired Remding (CSWE) OOMILETY
 ADMBN {Revizwed PCS, ona xepuriad on sz VOMPLERY
NMPD {Reviewod database, no Walworth vaives in NMPD COMPLETE
SWiR {tnspected wir sirippess, mo Walwessihs vadves foand QOMPLETS
N-44-05-4 {Diesel Generator Rocker Arms tnoperatie §  SSD  {Raguived Roading {CSWE) COMBLETE
ADMIN {Reviewad PCS datzhase, no such ongine toumt COMPLETE
NS08 Ik ooy
1N—94~(16-] Hyvier Lift Trock Retrofit Kit BLW  §Two Hyswre Lift Truks [dentificd, retsofit ks sief voquised COMPLETE
SRTC §Secached exquipnient, nd watching trocks fosnd . COMELRYY
EPD  {Searchod egmipruent, nasich wrucks fousd  (Comsruction) COMMRRTE

Note: Shaded items were reported during July through December 1994
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TABLE 5A
SITE LESSONS LEARNED PROGRAM
CORRECTIVE ACTIONS {Continued)
(For Transmittals Issued January fo June 1994)

{rreM4#  jToPiC {p1vision CORRECTIVE ACTIONS DUE DATE
N-94.02-2 § Weatinghouse JQ-1000 Motor Protactors § NMED | Searchad of datshases and spase péria, none of those sxist in NMPI3 § COMPLEYES

Riqoired Reading  (CSWE) oM IR
SRR WA Eovpeitin o] B-A0Re R pleiod 49 R BT oReons, | COVPLERH

msd Rfadmz (CSWE)

R-94-68-2 JAMBAC Dieses Generuios Governor NMED_ §Soarehed of dadbases and spars pars, ooe of these oxistin NMPD f COMPLETR
ADMIN jSemsched deushase, poog foutsd COMPLETE

S50 jRequired Reading (CSWE) : OMPLETE]
N-94-08-3 {Raychem inifne Mowr Splice Kin ADMIN $Searched database, vone found, aona issued COMMLETE
8SD  {Requlsed Reuding (CSWE) COMPLETE
N.94.08-4 fSealed Tank Voltsge Regulators ADMIN {Searchod dambase, nune found, poae ismed CXOMILKTE
HEW  $5auch tndicated St none exin in HLW COMPLETR

Sewch dicared that none exist fn RD QOMPLETR

.

RD

b
A L) PR s 22, RIS S LT LI P %
ST R eutren R g ACOIWEE. . s Jo R LA F JOOVPLET

ADMIX iSearched perfcrmad, one found. it good shape COMPLETE
$SD {Requised Reading {CSWE) COMVLETE

MPD | chtabaxu  spase peuts, nans of these exist in Tritlum (X)\ﬁ‘i.&'fs
D, w“* ST F i O e Pk e Gees Yo S
beam!ne:t anvr:f ;thov.‘cn walves are mads in Ching (SW COMPLEYE ]
Search found 298 vahves, wlkdown showed none froms Chine COMPLETE
Mnlracmn:z to perfam dsmme ,,MLL) search 1

n 5’1 n.h- o ae T

P

PRty

o ’!8‘253" W\*wwxw

B-94.0t  Huwprsper Liquid Trarafer RO {Reqeived Reading  (ROD} QCOMPLETE
RD__{Special Trairiag Session (IWO0) COMPLETE

RN {Roguiced Roading (Rx Max) COMPLETE

NMPD jRequited Rewding (Sep) COMPLETE

NMPD {Revise piping procedures to sequine supervisor vesification (Sep} | COMILETR

NMPD {include i Oporator Tradning (Sep) COMMLEIY

NMPD {Required Reading (Tt COMPLETS

SBTC jRequived Reading  {TNX) LOOMPLETS

S3D  jRegeived Roading (ANALAR) COMPLETS

18-94.2  {mproper Responsa (o Frited M & TE RSHQA {Rogeired Reading (RC & HFP) COMPLEYE
/D  {Required Reading (RO} COMMETE

RD  {Requlired Reading {HWO) COMMETE

NMPD jRequired Reading (Sep) COMPLETE

Note: Shaded items were reported during July through December 1994
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: TABLE 5A
SITE LESSONS LEARNED PROGRAM
CORRECTIVE ACTIONS {Continued)
(For Transmittals Issued Janunary to June 1994)

}rl_m_s {roPKC DIVISION CORRECTIVE ACTIONS DUEDATE
8.943 Required Reading {HPT) COMPLETY

Cmplazdmikdwnof srea, no CO hatthes found (Sep) COMPLETE

. S A TR

ani owxiw-oCObolﬂa tﬁff«emkm_.%jl) COMPMLUTEE
T BPR " o

B944  {Degraded System Sapport Poles ADMIN fiasperied inventory of mappors pojes by CSWE {Stores) COMPLETR
HLW iH-Ares comnletsd polp inspection, resules forwarded ro Power Dent, | COMPLETR
S8 iRequirad Reading (CSWE)
SWER iPoles to bs inspectedd {SW)

N KRR Dev;k{)g ?M’mgecdoa hodul t
Mate SRR mmmm % beriep
SRTC walkdown mu_lg!cxz. delectye 5
D Taiodied pUls 12 b Eaplisid ARAP: 15 “‘ éﬁf
5 R e R A :i%mm
B-345  {Folfowspon Acid Lins Faiiore SRTC {Eientifiod system pipss, tn estsbfish NDE faspection (FNX) COMPLETE
jB-94-6  ucorrect Breathing Air Piping RD _{Perforn walkdoun and repeir s nectssary {FS) T COMPLETE
Completed revizw and walkdown of Breatiing Ak Sysiem (773) COMPLIEYE
Regrired Rcad_;m QCS\VE) JOOMPLEYE
WA e e s s s COMPLETH
Watkdown BA. avstem and verify Vesification Records  {Sep) 22395
\Va.icbwn HP beule stations and verify thﬁt&&m Reﬁxﬂs (X‘m} 2]"5}95
S| Corip bt Salkdens B B oo blog W Srn J2s - 4 B

Regoived Reading (CSWE;
X Mid&?mahe” i

{0941 $Polyrarborate Bowls ADMEN {Remaved 63 bawls from sores COMPLETS
BLW Removed 26 bowls from service COMBLETE
D tRemovad 45 bowls from sarvivce COMPLETE
SWER {Remwoved 2 howis [rom service COMRETE
NMPD {Remuve 131 howis frum service 21595
$SD  {Remove 178 bowls from service COMPLETE
SSES iComplately enclose 2 howls COMPLETE
RD  jRemove 307 bowls from service 235
SRIC {Removs 153 bowls from service 127885

Note: Shaded items were reported during July through December 1994
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APPENDIX X
LESSONS LEARNED PROGRAM REVIEW

Perlodic reviews of lessons learned programs are a good means of measuring the effectiveness of the
program and Identifying areas that need improvement. This appendix provides an-example of a semi-
annual site lessons learned program review report. This report can be used as a guide in selecting
performance measures, planning program reviews, and/or preparing program review reports.

o) Westinghouse Savannah River Company, Semi-Annual Review of the Site Lessons Learned Program,
July 1, 1994 - December 31, 1994.

- IR T
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SEMI-ANNUAL REVIEW OF THE SITE LESSONS LEARNED PROGRAM
| July 1, 1994 - December 31, 1994
EXECUTIVE SUMMARY
General

The Site Lessons Learned Program screens lessons learned information from the DOE complex, commercial
nuclear industry, and SRS and transmits applicable, significant items throughout the site for detailed evaluation
and development of appropriate corrective actions. This site level screening process is very cost effective because
it provides the desired extensive review of lessons leamned information (~7,000 items/year), while drastically
reducing the review workload for WSRC Divisions and minimizing distractions to their normal operations. The
program, called for by the WSRC President (Reference 1), is directed by the Site Lessons Learned Coordinator.
He is supported by matrixed Division Lessons Learned Coordinators (DLLC) from each of the 15 Division and
Staff organizations (Table 1) and a direct report staff of five Lessons Learned Engineers. The Site Lessons
Learned Coordinator reports to the Manager of the Oversight Compliance Integration Section (OCIS).

Programmatic Improvement

During the second half of 1994 the program continued to improve as demonstrated by the following items.

o Required Division Coordinator Reports verifying review of daily Division occurrences continued
to increase: 70% (Jan - Jun ‘93), 75% (Jul - Dec 93), 89% (Jan - Jun “94), 97% (Jul-Dec ‘94).

° For items issued during the period, (Total Items Closed By All Divisions/Total Items Received By
All Divisions), increased from 66% (Jan-Jun “94) to 71% (Jul-Dec ‘94).

o For all items issued since 1/1/93, (Cumulative Division Items Fully Closed/Cumulative Division
Items Received) has continued to increase from 5% (Jan-Jun “93) to 15% (Jul-Dec ‘93) to 24%
(Jan-Jun ‘94) to 39% (Jul-Dec ‘94).

o Division lessons leamed items detected by the Division Coordinator and forwarded to the Site
Coordinator for review continued to increase: 39 (Jan - Jun ‘93), 47 (Jul - Dec 93), 80 (Jan - Jun
‘94), 104 (Jul-Dec “94).

° Site Lessons Learned Committee meeting attendance continued to increase: 69% (Jan - Jun “93)
to 73% (Jul - Dec “93) to 82% (Jan - Jun °94) to 93% (Jul-Dec ‘94).

° Corrective action due dates continue to be met with a very high success rate, no corrective actions
exceeded their due date during the Jul - Dec ‘94 Period.

° Cumulative items having complete closure by all Divisions continues to increase: 2 (Jan - Jun ‘93),
12 (Jul - Dec 93), 30 (Jan - Jun °94), 61 (Jul-Dec ‘94).
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o Late transmittal response reports from Division Lessons Leamned Coordinators remained low at 5%.

Other significant program parameters, such as lessons learned items screened and required Division Coordinator
responses were comparable to the previous reporting periods. The number of lessons learned items transmitted
to the Divisions which required formal response decreased from 40 to 29. The decrease was primarily the result
of (1) increased screening knowledge of the Site Level screeners, and (2) increased use of various site committees
to help with screening in specific areas (e.g., Senior Electrical Review Board). These efforts reduced screening
at the Division level and allowed some Divisions to spend additional time on completing evaluation of previous
Lessons Learned transmittals.

Problem Areas

The High Level Waste Management Division (HLWMD) departmental contacts have been slow in evaluating
items forwarded to them by their DLLC. HLWMD is open in 21 of the 81 items issued by the Site Lessons
Leamed Program in 1993. One or more of the HLWMD departmental contacts have yet to perform the detailed
evaluation of the lessons learned in 20 of the 21 open items. A similar trend is occurring for lessons learned
issued in 1994. The HLWMD DLLC recently reported that, in an effort to restore the HLWMD Lessons Learned
Program to a level with that of other site operations Divisions, a new departmental contact has been named in
DWPF and increased management support for lessons learned evaluation is expected during 1995.

Screening and Dissemination

The Site Level Lessons Learned organization in the Oversight Compliance Integration Section screened 3305
lessons learned items (Figure 1) during the second half of 1994. Twenty-nine items were determined to be
applicable and significant, and were transmitted to appropriate Divisions for detailed evaluation and development
of appropriate corrective actions. (For the entire calendar year'1994, 6604 lessons learned items were screened,
and 74 were determined to be applicable for site wide distribution.) Additionally, many other items were broadly
disseminated to WSRC personnel for information and use as appropriate, via monthly Lessons Learned Digests
and Weekly Newsletters.

A prioritized hierarchy of six types of transmittals is used to disseminate applicable lessons learned information
(Table 2). Directives are at the top of the hierarchy and are reserved for issues for which sitewide corrective
actions have been defined, and the President of WSRC directs sitewide compliance with the actions. At the
direction of the Site Lessons Learned Coordinator, the Quality Assurance Department is required to verify that
corrective actions associated with Directives are complete. No Directives were issued during the second half of
1994. In descending order of risk priority (occurrence probability and consequence) the following transmittals
were issued during the second half of 1994: 3 Bulletins, 7 Notifications (with 1-6 items per Notification), 0
Special Information Notices, 6 Digests, and 25 Newsletters. The Digests and Newsletters discuss multiple issues
and are disseminated for general information and as a possible training resource, and they do not require formal
evaluation and tracking.
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Evaluation, Closure. and Corrective Actions

For the second half of 1994, the entire process of detailed Division evaluation, determination of appropriate
corrective actions, and implementation of corrective actions has been completed for all 15 Divisions for 4 of the
29 disseminated items (Figure 2). This includes two items that were screened to and closed by the Occupational
Safety and Hygiene Department. Complete closure of an item requires all 15 Divisions to have implemented all
associated corrective actions.

Sixty-one corrective actions addressing 21 disseminated items were identified during this period; however, the
number of corrective actions is expected to increase. The identified corrective actions cover a range of activities
including required reading, development of procedures, formal training, system walkdowns, inspections, and
equipment corrections.

As shown in Figure 2A, for the entire year of 1994 a total of 71 items were transmitted to the Divisions for
eyaluation and implementation of appropriate corrective actions. Ten of those items have now been closed by
all Divisions. Corrective actions for all of the transmittals issued in 1994 now stand at 216, with 192 of these
being complete.

Program Accomplishments

The Site Lessons Learned Program produced the following major accomplishments during the second half of
1994;

° Site Lessons Learned Program personnel developed a user friendly manual, WSRC-IM-94-62, which
allows identification of programmatic causes of chronic facility problems. The identification is determined
via a matrix correlation of Operations Readiness Functional Area criteria (from WSRC-SCD-4) and
occurrence root causes (from WSRC-IM-91-15).

° Continued DOE complex recognition of WSRC Site Lessons Learned program excellence, including
telecon congratulations from DOE-HQ (EH-11) for a Digest article on low voltage electrical hazards. All
WSRC Site Lessons Learned transmittals (excluding Newsletters) have been distributed throughout the
DOE complex since the DOE-HQ request in December 1993.

o Issued a comprehensive 9-page Bulletin (Volume 3, No. 10, September 12, 1994) addressing 5 areas for
which some SRS facilities have failed to respond adequately to previously published lessons learned. The
Bulletin included extensive lessons learned in the area of condensate induced water hammer hazards.

° A joint effort by DOE-SR and WSRC Site Lessons Learned Staff was successful in helping change the
proposed DOE Standard for Lessons Learned Programs. The proposed standard was very prescriptive
and compliance would have required significantly greater WSRC resources than are presently expended
for the program.,

° Continued making progress on equipment removal in two areas, lifting equipment suspect fasteners and
polycarbonate air system lubricators and moisture separators. For the lifting equipment, 36% of site
lifting equipment has been inspected, 38% of the equipment that has been inspected contained suspect
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fasteners, and 64% of the identified suspect fasteners have been replaced. For the polycarbonate bowls,
745 (89%) bowls have been replaced with metal bowls, or permanently removed from service. The
remainder of the deficient bowls (38 SRTC, 47 Reactors, 5 NMPD) are scheduled for replacement in
1995.

° Hazardous hardware was removed or corrected including special model Powell Gate Valves, incorrectly
designed Breathing Air Systems (potential component fragmentation), and autoclave pressure relief
deficiencies.

o WSRC Site Lessons Learned Staff assisted the Consolidated Annual Training (CAT) instructors in the
upgrading of the Lessons Learned Program portion of the annual training program for SRS.

o Experienced OCIS Lessons Learned Engineers performed rigorous screening of an extensive source of
3305 items from a wide spectrum of national nuclear facilities (DOE complex, commercial nuclear
industry, and all SRS facilities). Applicable material (29 items) was provided to SRS, while precluding
the need for having each of the 15 Divisions review large volumes of material.

° The 1% (29 items) of significant lessons learned information screened as applicable to SRS facilities
received further evaluation by Division and Department personnel most knowledgeable in their facility
processes and conditions. This produces the most effective, customized corrective actions.

- 6 Digests and 25 Newsletters were issued (not requiring formal response to the Site Coordinator) which
conveyed additional information from the 3305 items screened

° Sixty-one corrective actions were implemented or identified from material transmitted during the second
half of 1994.

DISCUSSION
Introduction

This report is designed to document the status, performance, and effectiveness of the Site Lessons Learned
Program by focusing on the quantitative parameters associated with the functioning of the program. Information
in the Discussion section is based primarily on the program statistics for the period of July 1, 1994 through
December 31, 1994.

Screening and Dissemination

Figure 1 shows that a total of 3305 lessons learned items were reviewed by the Site Lessons Learned screeners
during the second half of 1994. The figure also indicates that 1214 of the items were associated with the
commercial nuclear industry, 1354 with the DOE complex, and 737 with WSRC items (including Occurrence
Reports, Operational Readiness Review items, etc.) For the year, 6604 lessons learned items were screened.
Table 3 shows a further breakdown of the source materials that were screened during each half of 1994.
Occurrence reports represent the largest contribution from DOE while the INPO Nuclear Network reports
provided the highest volume from the commercial nuclear industry.
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Typically the lessons learned program for a coﬁnmercial nuclear plant screens a smaller volume of material
(~2,000 items/year) because they do not review the DOE lessons learned information.

Providing a site level initial screening process precludes the need for having each of the Divisions review this
large volume of material. The individual Division workload is reduced to handling the 1% of items found
applicable to SRS facilities.

- Applicability to SRS Facilities

The Applicability Comparison at the bottom of Table 3 indicates that about 1%, or 29 items, of the material
screened was found to be applicable, thus requiring a response from each assigned Division.

Although fewer WSRC inputs are screened (737) than items from either the DOE complex (1214) or commercial
nuclear industry (1354), as expected, the WSRC reports yield a comparable percentage of items for transmittal
throughout the site. Nine (1.2%) WSRC lessons learned items were transmitted to the Divisions, and tracked,
versus fourteen (1.2%) for the commercial nuclear industry and 6 (0.4%) for the DOE complex.

The higher percentage of WSRC items transmitted occurs because WSRC facilities and organizations share a
higher degree of commonality amongst themselves than with those offsite. Commonalities can include areas such
as site procedures, maintenance and maintenance training, personnel training, equipment, purchasing practices,
configuration management, conduct of operations, reliance on administrative controls, procedure compliance,
safety culture, technical inquisitiveness, and utilization of lessons learned.

For the year 1994, 74 out of the 6604 screened items were determined to be applicable and forwarded to selected
Divisions for evaluation. This is similar to 1993, when a total of 7155 items were screened, and 81 items were
determined to be applicable and requiring a response from the Divisions.

- Dissemination of Lessons Learned

Table 2 describes the hierarchy of transmittals used to disseminate lessons learned information to SRS facilities.
The hierarchy is based on potential risk (probability and consequence) with the Directives addressing the greatest
risk followed by Bulletins, Notifications, Special Information Notices, Digests, and Newsletters. Directives
define specific corrective actions that must be taken sitewide, while Bulletins and Notifications call for Divisions
to make detailed applicability evaluation and subsequent development and implementation of appropriate
correction action. Special Information Notices contain significant information that may require detailed
evaluation and subsequent corrective actions regarding a narrow part of SRS operations, and are transmitted to
only a few selected personnel with no response requirement to Site Lessons Learned. The Digests and
Newsletters, are issued for general information and as possible training resources, and these transmittals require
no formal evaluation, response, or tracking.
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The Site Lessons Learned Prograi issued the following transinittals duting the second half of 1994:

Directive (94-1) durinyg this time period.

3 Bulletins - 1) Reeurring Bad Practices Produce Electrical Hazards
2) Faihite to Use Lessons Learned
3) Stéarn System Overpressurization at SRTC

7 Notificatioiis = Involving 25 lessons learned issues
0 Special Information Notices

6 Digests - Discuissing 235 items that are occurring at SRS
25 Newsletters = Discussing évents, genetal issues, difficulties and good practices associated with the
commercial nucléar industry and DOE complex

Major Iteins

Five major action items were addressed by the Site Lessons Learned Program. They involved (1) a special
investigation on the éffects of not using the Lessons Learned Program; (2) development of a matrix linking
the Self Assessment Criteria in WSRC Manual SCD-4 to the F Node of the SRS Root Cause Analysis Tree;
(3) a cooperative effort with DOE-SR to revise the proposed DOE Standard for Lessons Learned Programs;
(4) continued followup efforts associated with removal of suspect fasteners and polycarbonate air system
lubricators and moisture separators; and (5) a continued effective working relationship with the Senior
Electrical Review Board. »

° The Site Lessons Learned Program issued a Bulletin that provided specific examples where lessons
learned previously disseminated could have helped prevent recurring negative experiences at SRS, but
did not due to failure of soime facilities to properly respond to the lessons learned information. The
whole purpose of the Site Lessons Learned Program is to identify and disseminate lessons learned by
others so that actions can be taken to preclude recurrence at SRS. This Site Lessons Learned Bulletin
pointed out five areas where some SRS personnel failed to learn from information disseminated to
them. The areas discussed included: Lockout/Tagout errors continue despite issuance of four lessons
learned transmittals on this subject; Improper resetting of tripped breakers and replacement of blown
fuses (without investigation) continues even though a 1993 Site Lessons Learned Bulletin reported that
this was in direct violation of the Conduct of Operations Manual; A condensate-induced water hammer
at Hanford was the subject of two Site Lessons Learned Bulletins which included specific corrective
actions developed by a specially appointed team that was approved by WSRC Senior Staff.

o To help address chronic facility occurrences, Site Lessons Learned developed the user friendly manual,
WSRC-IM-94-62, which allows identification of programmatic causes of these occurrences. The
manual is a matrix that correlates occurrence root causes (from the Site Manual WSRC-IM-91-15,
Root Cause Incident Investigation Manual) to SCD-4 Facility Self-Assessment Criteria (programmatic
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causes). Manual users can utilize the causes of recurring events to find the programmatic weaknesses
which must be corrected to curtail recurrence.

° WSRC Site Lessons Learned and DOE-SR combined to provide a sustained effort to modify a proposed
DOE Standard for Lessons Learned Programs. The effort played a significant role in producing important
changes to the proposed standard. The initial standard proposal was too prescriptive and would have
required significantly greater WSRC resources than presently expended to produce program compliance
with the standard.

° Followup efforts on removal of lifting equipment suspect fasteners and polycarbonate air system
lubricators and moisture separators (addressed in Site Lessons Leamed transmittals from previous periods)
continue.

- Inspections of site lifting equipment has uncovered numerous items with suspect parts. Inspections
have been completed on 294 (36%) pieces of lifting equipment at SRS with 518 additional
inspections remaining. In the inspections completed to date, 113 pieces of equipment were found
to contain suspect fasteners. Fastener replacement has been completed on 72 pieces of equipment.

- To date 745 of 835 polycarbonate bowls identified have been removed from service or replaced
with metal bowls. Six divisions are complete and the remaining three are scheduled to complete
this year.

° The Site Lessons Learned Program continued an effective working relationship with the Senidr Electrical
Review Board (SERB), the Board:

- Assisted the Lessons Learned Program with final disposition and closure of two 1993 transmittals
involving fuses,

- Provided guidance and concurrence for the lessons learned associated with a Bulletin about an
employee drilling into a live 480 volt bus bar,

- Used Site Lessons Learned Program materials in their electrical safety newsletter, the “Electrical
Safety Express,” for distribution to all site electrical personnel,

- Provided screening guidance on several issues.

Significant Items Identified By Division Coordinators

One of the responsibilities of the Division Lessons Learned Coordinator is to notify the Site Coordinator of items
occurring within his/her Division that might have a significant effect sitewide. This could be detected in any of
a number of ways during the conduct of the Division Coordinator's duties, including the daily review of
occurrence reports for the Division. The Site Coordinator screens the information and if deemed applicable the
item could be acted upon either by inclusion in a transmittal, forwarding the item to the Site Safety Review
Committee for formal review, or providing informal notification to the Site Safety Review Committee to ensure
the committee was aware of the issue.

During the second half of 1994, Division Coordinators have responded well in this area by providing 104 notices
to the Site Coordinator, The following items were or will be included in Site Lessons Learned transmittals:
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TOPIC TRANSMITTAL

6  H:Canyon water hamimer accident . Butletin 94-10

®  Crane booin brake failure Bulletin 95-1

®  Tubtlox/Forglox scaffold matetials Notification 94-14
©  Fisher vacuu breakers' Notification 94-15
®  Rotameter failare in DWPF  Notification 94-15

6 Exposed leads from encrgized welding tachine Digest, 7/94

o Employee fall, saved by safety equipment Digest, 9/94
©  Unauthorized defeating of alaris Digest, 9/94 -
©  Benzene bottle dropped and shattered Digest, 10/94

% Recurting inadeguate control of key lock boxes Digest, 10/94

0 Trend in procedire violations Digest, 11/94
0 Fanlockout/tagout lessotis , Digest, 11794
o Inadequate lightaing protection System Digest, 11/94
©  Inadequate ventilation lockout/tagout Digest, 11/94
‘o Poteiitial inadequacies with safety analysis Digest, 12/94
©  Inadvertentuncovering of itransfer lines Digest, 12/94
©  Off-site fork truck occurrences : Digest, 2/95

©  Mislabeled valves found during special walkdown  Digest, 2/95

Four additional items were forwarded to the SERB for disposition, while two other items were sent to the
Occupational Safety and Hygiene Department for evaluation.

Status of Issues Disseminated - Requiring Response

Figure 2 indicates the Site Lessons Learned Program disseminated 29 items to the Division Lessons Learned
Coordinators which required their formal response back to the Site Coordinator, Table 4 indicates that not all
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items were applicable to all Divisions. Items applicable to a Division ranged from 3 items for five of the non-
operations Divisions to a high of 26 for two of the operations Divisions. The number of items fully closed by
each Division (evaluation and corrective action implementation completed) varies from 3 to 21. Four of the items
transmitted during this period have been completely closed out by all 15 Divisions with two of these being closed
by the Occupational Safety and Hygiene Department.

Normally, it is expected that closure for operations type Divisions is a more time consuming effort and will
produce the majority of corrective actions. The 1994 performance of the Divisions continued to support this.
A total of 19 items were transmitted to some or all of the non-operations Divisions. Of the 19 items, 12 have
been closed and the 7 others await only 1 Division for closure.

- Bvaluation

Table 4 shows that the detailed Division evaluation can often be completed by the Division Coordinator in the
non-operations Divisions, but the complexity of the processes and facilities normally requires the Departmental
experts to complete the evaluation for the operations Divisions. The Division Coordinators for HLWM,
SW&ER, NMPD, E&CSD, RD, SRTC and Site Services have judged only 25 of 164 items (sum of items sent
to 7 Diyisions) sent to them to be not applicable (requiring no further Departmental evaluation).

- Corrective Action

During the second half of 1994, the 29 items transmitted to the Divisions have resulted in the Divisions
generating 61 corrective actions associated with 21 different items. Those actions are briefly described in Table
5, Multipe corrective actions within the same Division for an item are counted as only 1 action in Table 4.

In addition, 26 more corrective actions were reported during this period for the items transmitted during the first
half of 1994. The new corrective actions are those that are shaded in Table 5A. A total of 216 corrective actions
have been generated for all items transmitted in 1994.

As of December 31, 1994, there were no corrective actions that had exceeded their completion due date. The
corrective action that was reported late in the last Semi-Annual Review is now complete.

- Closure

On the ayerage, the 15 Divisions have closed 71% of the items sent to them during the second half of 1994 (151
of the 214 items sent to the 15 Divisions). The operations Divisions have closed 65.9% of the collective items
(108 of the 164 jtems sent to the operations Divisions) compared to 86.0% of the items for the non-operations
Divisions (43 of the 50 items sent to the non-operations Divisions). Specific Division performance is shown in
Table 4. ]t is expected that the more time consuming evaluations and the largest number of corrective actions
will be associated with the operations Divisions. Therefore, the number of corrective actions is expected to
increase as the open items are resolved.

Since program tracking was initiated, 61 of the 155 items transmitted have been closed by all Divisions. Thirty-
one of those were closed during the last six month period. On the average, Divisions have closed out 86.8%
(1095 of 1261 items sent to all divisions) of the transmittals assigned to them for evaluation.

Performance of Major Program Components
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- Divisions Lessons Learned Coordinators

Ten Division Lessons Learned Coordinators were matrixed by each Vice President/General Manager to the Site
Lessons Leamed Coordinator. One Coordinator performed the duties for six different administrative Divisions.
The performance of the coordinators has generally continued to improve or has remained at a high level. Tables
4 and 6 provide statistics on that performance. In most cases the lower performance areas were influenced by
unusual job difficulties (e. g., personnel transfers).

° Division Coordinators review daily the reportable occurrences issued by their Division and notify
the Site Coordinator if potential sitewide items are detected, or if an occurrence has high sensitivity
to DOE or the public. All Division Coordinators periodically confirm that these daily reviews are
being conducted. The Division Coordinators completed this review and report within specified
time constraints an average of 97% of the time.

° A response from each Division Coordinator is required 30-days after receiving a Site Lessons
Learned transmittal (requiring evaluation). These reports need only indicate the disposition of the
item within the Division, but can contain any other appropriate status information. All 30-day
reports due have been provided. Late submission of these reports remained steady at a low 5%.

° The number of overdue 30-day response reports and actual days overdue has improved, for most
Divisions.

° Quarterly reports from the Divisions provide the status of all items which have not previously been
closed out. All Divisions reported satisfactorily.

° All Division Coordinators are members of the Site Lessons Learned Committee (see paragraph
below on Site Lessons Learned Committee) which evaluates the need to address items at the site
level versus individual Division evaluations. Two meetings were held and average meeting
attendance by the coordinators during this 6-month period improved from 82% to 93%.

The Division Coordinators continue to be effective in providing the Site Coordinator with timely notifications
of items occurring in their Divisions that have potential for sitewide application (See Significant Items Section).
NMPD (37) and HLWMD (29) were particularly good performers in this area. It is expected that the operations
Divisions would dominate in this area.

- Site Lessons Learned Committee

The Site Lessons Learned Committee, chaired by the Site Lessons Learned Coordinator, is composed of Site
Lessons Leamned Engineers in OCIS and all Division Lessons Learned Coordinators. The committee meets to
review and discuss all transmittals sent to the Division Coordinators which require Division evaluation. The
purpose is to utilize synergy to identify issues which might require a sitewide action. Such issues would be
referred to the Site Safety Review Committee or, in appropriate cases, to Division safety review committees.

Committee attendance for the two meetings held was good, averaging 93% of Division Coordinators in
attendance. This was an increase over the last six month period (82%), and is above the goal of 90%. The
synergy for a good site evaluation requires multiple disciplines and varied work experiences; therefore, a high
attendance is desirable. Thirteen Divisions had 100% attendance during the second half of 1994 (NMED,
HLWM, RD, SRTC, SW&ER, E&CSD, ESH&QA, Security, Safeguards and Emergency Services,
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Administration and Logistics, Operations Training & Assessment, Economic Development, Human Resources,
and Chief Financial Officer Division). NMPD has attended all meetings since the initiation of the committee in
March 1993. The committee has designated a number of issues for additional review by the Site Level Staff, but
has recommended no issues for review by the Site Safety Review Committee. Committee members continue to
provide input for productive discussions and member participation in discussions continues to increase.

- Site Safety Review Committee Participation

The Site Safety Review Committee (SSRC) provides liaison between Senior Management and the Site Lessons
Learned Program, and reviews lessons learned issues transmitted to them by the Site Lessons Learned
Coordinator or the Site Lessons Learned Committee. This component of the Lessons Learned Program has
worked very effectively. The Site Coordinator promptly notifies the SSRC of items detected by the program 1)
which may have sitewide applicability, or 2) which may be of special interest to the SSRC and other Senior
Management. Items requiring formal SSRC review are followed up with a formal written request from the Site
Coordinator.

No formal requests for SSRC review of a lessons learned item were requested by the Lessons Learned Program
during this period.

Two issues were informally identified for the committee for their information.

Lessons learned items have been regularly addressed at the committee meetings and the Site Coordinator is a
consistent participant in the discussions and presentations.

- Lessons Learned Item Tracking

To enhance the effectiveness of the Lessons Learned Program, significant, applicable items that are sent to the
Division Coordinators for evaluation are tracked by the Site Coordinator through closure. Closure occurs when
the Division Coordinators respond to the Site Coordinator and indicate that the Division evaluations have been
completed and any designated corrective actions have been implemented.

A computer database is being used to perform tracking and reporting. Tracking of a Site Lessons Learned
transmittal is initiated when the transmittal distribution of Division Coordinators is entered into the database at
the time of dissemination. Division Coordinators are informed by the transmittal to provide an initial response
within 30 days. The initial responses notify the Site Coordinator of any actions taken, including the names of
Departmental reviewers involved in evaluation of the issue. The response information is incorporated in the
database. Every quarter the Division Coordinators notify the Site Coordinator of the status of all items which
have not been previously closed out. The computer tracking system informs the Site Coordinator of overdue
responses and action items.

Parameters tracked by the system include item number and description, Division and Department Coordinators
responsible, response and action due dates, evaluation and corrective action status, and corrective actions
developed. The system is currently tracking about 20,000 total parameters associated with Lessons Learned
transmittals. The system can provide quick and accurate responses to inquiries by Senior Management and the
Site Safety Review Committee on corrective actions taken by specific Divisions on specified lessons learned
issues. Enhancements incorporated during this time period have improved the database responsiveness to
requests for information. It was used to develop the information and Tables for this report.
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APPENDIX Xi
INDEX OF PROFESSIONAL AND INDUSTRY
SOURCES OF LESSONS LEARNED

There are many organizations external to DOE that are involved in similar work processes or operations,
are confronted with similar problems, or have developed applicable innovations or good work practices.
Many of these organizations produce publications, workshops, videos, and other material that contain
valuable lessons learned. Thisindex includes information on a number of organizations that produce
information that Is useful to DOE. The index includes organizational descriptions, highlightsof learning
materlal, and contact information.
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AMERICAN CHEMICAL SOCIETY (ACS

Organization Description
ACS is a not-for-profit scientific and educational association of professional chemical scientists. It offers a
broad range of publications, meetings and other activities to promote scientific interest and inquiry.

Learning Materials
The American Chemical Society Publications Catalogue provides a listing of ACS publications and videos
in the following areas:

Agricultural

Analytical

Biochemistry

Environmental / Health / Safety
Industrial & Applied

Organic / Inorganic / Organometallic
Physical / Colloid / Surface
Polymers / Polymeric Materials

Contact Information

American Chemical Society

Distribution Office, Dept.555,

P.O. Box 57136, West End Station, N.W.
Washington, D.C. 22037

Phone: (800)227-5558
Fax: (202) 872-6067

AMERICAN FOREST AND PAPER ASSOCIATION (AFPA)

Organization Description
Formerly the National Forest Products Association, the AFPA promotes best building practices and wood

product use.

Learning Materials
Technical publications include construction cost savers series, technical report series, and wood

construction data series.

Contact Information

Forest and Paper Association

Attention: Publications Department
1250 Connecticut Ave., N.W., Suite 200
Washington, D.C. 20036
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AMERICAN GLOVEBOX SOCIETY (AGS)

Organization Description

AGS provides information to the glovebox engineering profession through publications and an annual
conference. The definition of a "glovebox" includes enclosures or barriers with and without gloves that
service the nuclear, biomedical, pharmaceutical, semiconductor, microelectronic, and other industries
where confinement or separation from the biosphere using differential pressure is required.

Learning Materials
AGS publishes The Enclosure and holds an annual conference.

Contact Information

The Enclosure

American Glovebox Society
2150 W. 29th Ave., Suite 310
Denver, Colorado 80211

AMERICAN INSTITUTE OF CHEMICAL ENGINEERS (AICHE)

Organization Description

AIChE provides leadership in advancing the chemical engineering profession as its meets the needs of
society. Each year AIChE holds two national meetings and one annual meeting. AIChE also produces two
monthly publications, offers continuing education, sponsors research, conducts government and public
outreach activities, provides employment services, offers technical publications, and publishes five
periodicals.

Learning Materials
The AIChE publications catalogue provides a listing and description of publications in the following areas:

Environmental
Equipment Testing
Education
Bioengineering
Energy

Pollution Control
Safety

CCPS

Physical Property Data

Specific offerings include a monthly magazine, Chemical Engineering Progress and a monthly newspaper,
the AIChExtra. Periodicals include the AICHE Journal, International Chemical Engineering,
Biotechnology Progress, Environmental Progress, and Process Safety Progress.
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Contact Information

AIChExpress Service Center

American Institute of Chemical Engineers
345 East 47th St,

New York, NY 10017-2395

Phone: (800) 242-4363
Fax: (212) 705-8400

AMERICAN INDUSTRIAL HYGIENE ASSOCIATION (AIHA)

Organization Description -
AIHA is an organization of professionals dedicated to the occupational and environmental health of
workers, their families, and the community.

Learning Materials

AIHA periodicals include the American Industrial Hygiene Association Journal, and The Synergist.
Additional ATHA publications are listed in the AIHA Publications and Information Catalogue in areas
such as;

Exposure Assessment
Environmental Quality
Ergonomics

Sampling / Instruction

Risk Identification / Control
Protective Clothing / Equipment
Computers / Communication

Contact Information

AIHA, Attn, Publication Orders
P.O. Box 27632

Richmond, VA 23261-7632

For Membership:

AIHA, Attn: Support Services
2700 Prosperity Avenue, Suite 250
Fairfax, VA 22031

Phone: (703) 849-8888
Fax: (703) 207-3561
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AIR & WASTE MANAGEMENT ASSOCIATION

Organization Description

The Air & Waste Management Association is a nonprofit, technical and educational organization with
14,000 members in more than 50 countries. The Association represents many disciplines: physical and
social sciences, health, law, engineering, and management. Exchange is fostered through technical,
educational and policy programs, technical exhibitions, publications, videotapes, a peer review journal,
and educational manuals.

Learning Materials

The Journal of the Air & Waste Management Association is published monthly. Additional Air & Waste
Management Association publications are listed in the Association's Catalogue of Products and Services.
Publications are available in the following areas:

Air Toxics

Rules & Regulations

Measurement Techniques & Innovations
Hazardous Waste Treatment

Solid Waste Combustion & Management

Contact Information

Membership Secretary

Air & Waste Management Association
P.O. Box 2861

Pittsburgh, PA 15230

Phone: (412) 232-3444
Fax: (412) 232-3450

AMERICAN PETROLEUM INSTITUTE (API)

Organization Description
The American Petroleum Institute was established in 1919 and was the first national trade association in
the United States to encompass all branches of the petroleum industry.

Learning Materials
Publications, including health and environmental topics, are described in the API Publications Catalogue.

Contact Information

American Petroleum Institute
Publications and Distribution Section
1220 L St, NW

Washington, D.C. 20005

Phone: (202) 682-8375
Fax: (202) 692-4776
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AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME)

Organization Description

ASME is a major technical and educational organization representing engineers in the United States.
ASME is one of the largest technical publishers in the world. ASME also holds over 30 technical
conferences annually and sets many industrial and manufacturing standards.

Learning Materials
ASME has published more than 600 books, 18 quarterly transaction journals, and more than 500 codes and
standards, These publications are listed in the ASME Publications Catalogue.

Contact Information

American Society of Mechanical Engineers
22 Law Drive, Box 2900

Fairfield, New Jersey 07007-2900

Phone: (800) 843-2763
Fax: (201) 882-1717

NATIONAL BOARD OF BOILER AND PRESSURE VESSEL INSPECTORS

Organization Description

The National Board of Boiler and Pressure Vessel Inspectors is an organization of chief inspectors charged
with protecting lives and property. Much of the Board's work focuses on educating, training, and keeping
the industry informed.

Learning Materials
Publications and seminars are listed in the Board's Publications and Seminars Catalogue.

Contact Information

The National Board of Boiler and Pressure Vessel Inspectors
Order Department

1055 Crupper Avenue

Columbus, OH 43229-1183

Phone: (614) 888--8320, Ext. 219
Fax: (614) 847-1828

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE)

Organization Description

ASSE focuses on safety-related training, education, and networking. ASSE conducts national seminars in
areas such as safety and health management, the environment, risk management, and construction safety
and facility management.

. Eubanes
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Leaining Materials ' _ ‘
Books, filmis, training materials, proceedings, safety standards, directories and references are listed in the
ASSE Publications Catalogue. Information is available in areas such as:

Accident Investigation
Censtruction Safety
Electrical Safety

Employee Training
Engineeting & Design

Fall Protection

Fite Protection

Hazard Control

Industrial Ventilation & Hygiene
Octcupational Safety & Health
Risk Control

Contact Information
ASSE-Dept. F.,

1800 East Oakton

Des Plaines, IL '60018-2187

Phone: (708) 692-4121, Ext. 18
Fax:(708) 296-3769

AMERICAN SOCIETY FOR TESTING AND MATERIALS/(ASTM)

‘Oi‘ganization Description

Froim ‘the work of 132 technical standards-writing committees, ASTM ipublishes standard specs, tests,
practices, guides, and definitions for materials, products, systems, and services. ASTM also publishes
books containing reports-on state-of-the-art testing techniques and their possible applications.

Learning Materials :

ASTM technical publications are available in areas such as:
Analytical Techniques & Measurements
Biomedical Engineering
‘Construction Materials & Engineering
Electrical and ‘Optical Materials
Environment & Safety, Fuels-& Lubricants

‘Contact Information

American Society for Testing and Materials
1916 Race Street

Philadelphia, PA 19103-1187

Phone: (215)299-5585
Fax: (215) 977-9679
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AMERICAN INSTITUTE OF CHEMICAL ENGINEERS, CENTER FOR CHEMICAL PROCESS SAFETY (CCPS)

Organization Description
CCPS was established in 1985 as a Directorate of the American Institute of Chemical Engineers to focus
on engineering practices that will help prevent or mitigate catastrophic process safety accidents.

Learning Materials
CCPS produces publications, and conducts seminars, training courses and research. Books, videotaped
training courses, guidelines and proceedings are available.

Contact Information

Department G, Publications Sales Department
American Institute of Chemical Engineers
345 East 47 Street

New York, NY 10017

Phone: (212) 705- 7657
Fax: (212) 752-3294

CHEMICAL MANUFACTURERS ASSOCIATION (CMA)

Organization Description

CMA was founded in 1872. CMA develops and implements policies, programs, and services that benefit
the industry and the public. Many of the Association's activities are related to protecting the environment
and safeguarding employee and public health from potential problems associated with chemicals.

Learning Materials
CMA offers a user's guide to scientific findings, how-to manuals, workshops, meetings and audio/visuals.
Information is available in areas such as:

Environment
Health & Safety
Federal Government Regulations

Contact Information

CMA Publications Fulfillment
2501 M Street, NW
Washington, D.C. 20037

Phone: (202) 887-1100

COMPRESSED GAS ASSOCIATION (CGA)

Organization Description

CGA, established in 1913, is dedicated to developing and promoting safety standards and safe practices in
the industrial gas industry. More than two-hundred member companies from around the world work
together to develop technical specifications, safety standards, and training and educational materials to
promote compliance with these regulations and standards.
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Learning Materials
Audiovisuals, publications, guides, handbooks and safety bulletins are available.

Contact Information

CGA Publications

1725 Jefferson Davis Highway, Suite 1004
Arlington, VA 22202-4102

Phone: (703) 412- 0900, Ext. 799
Fax: (703) 412-0218

FACTORY MUTUAL ENGINEERING AND RESEARCH (FME&R)

Organization Description .

FME&R is a world leader in property loss control. Directed by Allendale Insurance and Arkwright and
Protection Mutual Insurance, FME&R's primary objective is to help insureds protect from damage by fire,
wind, explosion, boiler, pressure vessel and equipment accidents. FME&R conducts more than than 100
loss prevention and control seminars annually, drawing on more than 160 years of property loss expertise.
FME&R also produces a wide range of training material.

Learning Materials

FME&R provides up-to-date seminars, booklets, videotapes, learning kits and other resourceas designed by
training experts to help educate employees on how to do the right things to protect property from fire,
severe weather conditions, or electrical or mechanical equipment breakdowns.

Contact Information
1151 Boston Providence Turnpike
Norwood, MA 02062

Phone: (617) 762-4300

FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA)

Organization Description
FEMA is a government agency responsible for preparing for and responding to emergencies.

Learning Materials
FEMA produces a variety of emergency management publications including topics such as emergency
preparedness and response.

Contact Information

Federal Emergency Management Agency
P.O. Box 70274

Washington, D.C. 20024
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THE FERTILIZER INSTITUTE

Organization Description
The Fertilizer Institute is a trade association representing the chemical fertilizer industry. The Institute
holds several conferences each year.

Learning Materials
The Fertilizer Institute offers reports, publications, and audio-visual packages.

Contact Information A
The Fertilizer Institute . .
501 Second Street, NE W
Washington, D.C. 20002 )

Phone: (202) 675-8250
HAZARDOUS MATERIALS ADVISORY COUNCIL (HMAC)

Organization Description

HMAC is an international, non-profit membership organization representing shippers of varying size,
carriers of all modes, container manufacturers and reconditioners, as well as emergency response and waste
clean-up companies. HMAC is devoted to promoting safety in the domestic and international
transportation and handling of hazardous materials, substances, and wastes. HMAC works closely with
national and international governments and agencies as well as numerous other organizations to ensure that
the views of industry are fully considered as new policies and regulations are formulated.

Learning Materials

HMAC provides a wide range of information services to its members including the Courier newsletter,
Federal Register Extract Service, and authoritative seminars and conferences. HMAC also offers a range
of training programs related to hazardous materials.

Contact Information

Hazardous Materials Advisory Council
Department 79222

Baltimore, MD 21279-0222

Phone: (202) 289-4550
Fax: (202) 728-1459

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS, INC. (IEEE)

Organization Description

IEEE, founded in 1884, is a worldwide technical professional society devoted to advancing the theory and
application of electrical engineering, electronics and computing. IEEE serves over 320,000 electrical
engineers, scientists and other professionals in over 150 countries. IEEE currently has 37 technical
Societies and Councils, each devoted to a specific technical area.
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Learning Materials
IEEE offers a monthly newsletter, an award-winning magazine, books, conference proceedings,
periodicals, self-study courses, standards, and videos.

Contact Information

IEEE Customer Service

445 Hoes Lane

P.0. Box 1331

Piscataway, NJ 08855-1331

Phone: (800) 678- IEEE
Fax: (908) 981-9667

INDUSTRIAL RISK INSURERS

Organization Description
Industrial Risk Insurers, an association of some three dozen insurance companies, underwrites HPR (highly
protected risk) properties in more than 70 countries.

Learning Materials
IRI produces a number of publications including:

The IRI Sentinel, a quarterly publication of loss prevention information.

OVERVIEW, a total management program for loss prevention and control. This program
is described in a 100-page Manual and Forms Packet.

IRInformation, a comprehensive 3-volume set of loss prevention guidelines.

RSVP (Restore Shut Valves Promptly), an impairment handling program that includes a
booklet, file folder, shut-off tags, riser labels, wallet card, etc.

The IRT Index of publications, slide presentations, films and videotapes.

Contact Information

IRI

400 Market St.
Philadelphia, Penn. 19106

Phone: (215) 925-5050
Fax: (215) 925-5549
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NATIONAL ASSOCIATION OF CORROSION ENGINEERS (NACE)

Organization Description

NACE was established to educate its members about corrosion, materials performance and protection.
NACE members work to find better ways of addressing safety, life of materials, and designs for corrosion
prevention and control.

Learning Materials
NACE offers seminars, short courses, annual conferences, regional and section meetings, education
programs, and publications.

Contact Information

NACE

Membership Services Department
P.O. Box 218340

Houston, TX 77218-8340

Phone: (713) 492-0535, Ext. 81
Fax: (713) 579-6694

NATIONAL ASSOCIATION OF MANUFACTURERS (NAM) -~

Organization Description
NAM is a national lobbying organization dedicated to manufacturers. NAM lobbies Congress, facilitates
peer interaction, offers information services, and organizes grassroots events.

Learning Materials
NAM offers publications in areas such as industrial relations, legislative analysis and resources and
environment.

Contact Information

NAM Publications Coordinator
1331 Pennsylvania Avenue, NW
Suite 1500 - North Tower
Washington, D.C. 20004-1703

Phone: (800) 637-3005
Fax: (202) 637-3005

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

Organization Description

NFPA is a non-profit organization committed to safeguarding people and property from fire through
technical guidelines in codes and standards and educational activities. NFPA has over 60,000 members in
fields such as fire service, government, architecture, engineering, health care, industry, education,
transportation, business, and research.
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Learning Materials

NFPA sponsors programs, seminars, and workshops for specialized training. NFPA also publishes
National Fire Codes, encompassing over 280 NFPA codes and standards, and has developed a "Learn Not
to Burn" program as an educational tool.

Contact Information

National Fire Protection Association
One Batterymarch Park, P.O. Box 9101
Quincy, MA 02269

Phone: (617) 770-3000

NATIONAL INSTITUTE FOR CHEMICAL STUDIES (NICS)

Organization Description

NICS is a non-profit organization formed in 1985 to bridge the information gap between industry, plants
and government. NICS studies how well industry and public agencies manage risks to health, safety and
the environment. Through various programs and publications, the Institute works to involve citizens in
risk management.

Learning Materials

NICS has a toll free service to help citizens locate credible environmental information sources (800) 282-
2796. In addition, NICS offers publications on topics such as pollution prevention, hazardous materials
transportation, and emergency response. ‘

Contact Information

National Institute for Chemical Studies
2300 MacCorkle Ave., S.E.
Charleston, WV 25304

Phone: (304) 346-6264 or (800) 282-2796
Fax: (304) 346-6349

NATIONAL SAFETY COUNCIL (NSC)

Organization Description
NSC was established in 1913 to protect life and promote health through safety awareness. NSC provides a
comprehensive source of safety and health information and programs.

Learning Materials
NSC offers periodicals, training programs, publications, posters and software packages in areas such as:

- Safety & Health Management
- Compliance & Reporting

- Safe Workplace Conditions

- Employee Training
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Contact Information
Central Region Office:

National Safety Council
P.O. Box 558
Itasca, IL. 60143-0558

Phone: (800) 621-7619
Fax: (708) 285-0797

Western Region Office:
National Safety Council

303 Twin Dolphin Drive, Suite 520
Redwood City, CA 94065-1409

Phone: (800) 848-5588
Fax: (415) 508-8831

Northeastern Region Office:

National Safety Council
251 Salina Meadows parkway
Syracuse, NY 13212-4510

Phone (800) 432-5251
Fax: (315) 453-7932

Southeastern Region Office:

National Safety Council
3300 NE Expressway, Suite 7A
Atlanta, GA 30341-3941
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U.S. GOVERNMENT PRINTING OFFICE (GPO)

Organization Description

GPO prints and acts as a central clearinghouse for government documents.

Learning Materials

GPO has more than 300 subject bibliographies covering topics in areas such as business, education,
health, science, environment and defense. The GPO Sales Publications Reference File (PRF) contains
more than 16,000 books, maps, posters, and reports.
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Contact Information:

For a copy of the GPO catalogue:
Superintendent of Documents
U.S. Government Printing Office
Washington, D.C. 20402

The GPO Sales Publications Reference File is also available for online searches through the DIALOG
Information Retrieval System.

U.S. NUCLEAR REGULATORY COMMISSION (NRC)

Organization Description

NRC's mission is to ensure that non-military uses of nuclear materials in the United States - as in the
operation of nuclear power plants -- are carried out with proper regard for the protection of public health
and safety, of the environment, and of national security. NRC licenses nuclear reactor operations and
possession and use of nuclear materials, including the transportation and disposal of nuclear materials and
wastes; the safeguarding of nuclear materials and facilities from theft, damage, and sabotage; and
inspection and enforcement activities.

Learning Materials
Available NRC information includes:

Formal Regulatory Issuances (Orders, Opinions & Decisions
Rules & Regulations

Regulatory Guides

Generic Letters, Bulletins, and Information Notices
National Codes & Standards

NRC Reports

Safety Research Data

News Releases & Speeches

Procurement & Contract Documentation

Contact Information
There are multiple ways of obtaining NRC information:

NRC's main Public Document Room is located at:
2120 L Street, N.W.,
Washington, D.C. 20555

Title 10, Chapter 1 of the U.S. Code of Federal Regulations (CFR), includes the regulations under which
NRC conducts its licensing and regulatory activities.

Notices concerning proposed changes to rules and regulations can be received automatically by writing to:
Division of Information Support Services

U.S. Nuclear Regulatory Commission
Washington, D.C. 20555
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For details about how to be placed on the NRC mailing list for Generic Letters, Bulletins & Information
Notices, write DISS (above) or phone (202) 275-2060 or 275-2171.

For news releases and speeches or for general inquiries write:

NRC Public Affairs
Washington, DC 20555
Phone: (301) 415-8200

SOCIETY OF THE PLASTICS INDUSTRY (SPI)

Organization Description
SPI is a large trade association with many operating units, chapters, and committees that serve as the voice
of the plastics industry. SPI cores services include:

- Federal & State Government Relations
- Technical & Regulatory Services

- Communications Programs

- Information Services

- Statistics

- Trade Shows/Conferences

Learning Materials
SPI offers an array of publications related to the plastics industry. SPI also offers conferences, exhibits, and
education programs.

Contact Information

Society of the Plastics Industry
P.O. Box 753

Waldorf, MD 20604

Phone: (800) 541-0736 or (202) 371-5200
Fax: (202) 371-1022

SYSTEM SAFETY SOCIETY (SSS)

Organization Description

SSS is a non-profit organization of professionals dedicated to the safety of systems, products and services.
The objectives of SSS include: to advance the Systems Safety state-of-the-art, contribute to an
understanding of Systems Safety, disseminate newly developed knowledge about System Safety, and to
establish standards for the Systems Safety discipline. '

Learning Materials

SSS publishes the Hazard Prevention Journal, and offers proceeding from international conferences, a
Systems Safety Handbook and additional publications.

X1-17
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Contact Information
System Safety Society
5 Export Drive, Suite A
Sterling, VA 22170

Phone: (703) 450-0310
Fax: (703) 450-1745

TECHNICAL ASSOCIATION OF PULP AND PAPER INDUSTRY (TAPPI)

Organization Description

TAPPI is committed to the technical advancement of paper and related industries. TAPPI provides
educational materials and serves as a world-wide forum for exchange of technical information and
research.

Learning Materials
TAPPI offers instructional videos for training programs, publications, and conference proceedings related
to the pulp and paper industry.

Contact Information
TAPPI Service Line

Phone: (800) 332-8686 or (404) 446-1400
Fax: (404) 446-6947

XI-18
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APPENDIX XII
APPLICABLE TRAINING DOCUMENTS

Appendix XIl coi’ltalns alist of references that includes Department of Energy Orders, standards, handbooks,
and specifications that provide guidance for developing training programs. This list was reproduced from
HR-33's Professional Development of Federal Technical Personnel, Appendix A.
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Applicable Training Documents

The following Department of Energy standards, handbooks, and specifications include guidance for
developing training programs.

1. ANSI/ANS 8.20 - 1991, American National Standard, NUCLEAR CRITICALITY SAFETY
TRAINING.

2, ANSI/ANS 15.4 - 1988, SELECTION AND TRAINING OF PERSONNEL FOR RESEARCH
REACTORS.

3. ANSI/ANS 3.1 1993, American National Standard for SELECTION, QUALIFICATION, AND
TRAINING OF PERSONNEL FOR NUCLEAR POWER PLANTS.

4, Code of Federal Regulations, Title 10, part 830, NUCLEAR SAFETY MANAGEMENT.

5 Code of Federal Regulations, Title 10, Part 835, RADIATION PROTECTION FOR
OCCUPATIONAL WORKERS.

6. DOE/EH-0256T, DOE RADIOLOGICAL CONTROL MANUAL.

7. DOE-HDBK - XXXX-94, DOE GUIDELINE, Guide to Good Practices for Alternative Systematic
Approaches to Training. .

8. DOE-HDBK- XXXX-94, DOE HANDBOOK, Training Program Handbook: A systematic
Approach to Training (Note: This is a revision of the previously issued TAP 2 manual).

9, DOE Implementation Plan for Defense Nuclear Facilities Safety Board Recommendation 93-3 and
92-7, "IMPROVING THE TECHNICAL CAPABILITY IN DEFENSE NUCLEAR FACILITIES
PROGRAMS AND TRAINING QUALIFICATION."

10. DOE/NE-0101T, DOE TRAINING ACCREDITATION PROGRAM, TAP 1, Training Program
Manual, July 1991.

11, DOE/NE-0102T, DOE TRAINING ACCREDITATION PROGRAM, TAP 2, Performance-Based
Training Manual, July 1991.

12, DOE-NE-STD-1001-91, DOE GUIDELINE, Guide to Good Practices for Training and
Qualification of Instructors.

13. DOE Order 1324.2A, RECORDS DISPOSITION .
14, DOE Order 3410.1B, TRAINING.
15, DOE Order 4700.1, PROJECT MANAGEMENT SYSTEM.

16. DOE Order 5480.6, SAFETY OF DEPARTMENT OF ENERGY OWNED NUCLEAR
REACTORS.
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17.

18.

19.

20.
21.
22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

DOE Order 5480. 1‘8A, ACCREDITATION OF PERFORMANCE-BASED TRAINING FOR
CATEGORY A REACTORS AND NUCLEAR FACILITIES. (Note: Revising for issue as DOE
Order 5480.18B.)

DOE Order 5480.19, CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES.
DOE Order 5480.20A, PERSONNEL SELECTION, QUALIFICATION, TRAINING, AND
STAFFING REQUIREMENTS AT DOE REACTOR AND NON-REACTOR NUCLEAR
FACILITIES.

DOE Order 5480.22, TECHNICAL SAFETY REQUIREMENTS.

DOE Order 5480.23, NUCLEAR SAFETY ANALYSIS REPORTS.

DOE Order 5700.6C QUALITY ASSURANCE.

DOE-STD-1005-92, DOE GUIDELINE, Guide to Good Practices for Developing Learning
Objectives.

DOE-STD-1006-92, DOE GUIDELINE, Guide to Good Practices: Evaluation Instrument Samples.

DOE-STD-1007-92, DOE GUIDELINE, Guide to Good Practices for Teamwork Training and
Diagnostic Skills Development.

DOE-STD-1008-92, DOE STANDARD, Guide to Good Practices for Training Technical Staff and
Managers.

DOE-STD-1009-92, DOE GUIDELINE, Guide to Good Practices for the Development of Test
Items. '

DOE-STD-1010-92, DOE GUIDELINE, Guide to Good Practices for Incorporating Operating
Experience.

DOE-STD-1011-92, DOE GUIDELINE, Guide to Good Practices for Design, Development, and
Implementation of Examinations.

DOE-STD-1012-92, DOE GUIDELINE, Guide to Good Practices for on-the-Job Training,

DOE-STD-1058-93, DOE STANDARD, Guide to Good Practices for Developing and Conducting
Case Studies.

DOE-STD-1056-93, DOE STANDARD, Guide to Good Practices for Line and Training Manager
Activities Related to Training.

DOE-STD-1060-93, DOE STANDARD, Guide to Good Practices for Continuing Training.
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DOE-STD-1063-93, DOE STANDARD, Establishing and Maintaining A Facility Representative
Program at DOE Nuclear Facilities.

DOE-STD-XXXX-94, DOE GUIDELINE, Guide to Good Practices for Table Top Analysis.
DOE-STD-XXXX-94, DOE STANDARD, Guide to Good Practices for Oral Examinations.

DOE-STD-XXXX-94, DOE GUIDELINE, Guide to Good Practices for Training Program
Evaluation and Corrective Action.

DOE-STD-XXXX-94, DOE STANDARD, Guideline for Evaluation of Nuclear Facility Training
Programs.

DOE-STD-XXXX-94, DOE STANDARD, Training Accreditation Program Manual: Requirements
and Guidelines, (Note: This is a revision and combination of the previously issued TAP 1 and TAP 3
manuals.)

DOE/NE-0103T, DOE TRAINING ACCREDITATION PROGRAM, TAP 3, Training Program
Support Manual, July 1991,

DOE-TSL- (current edition), DOE TECHNICAL STANDARDS LIST.

INSTRUCTOR COMPETENCIES, International Board of Standards for Training, Performance, and
Instruction, Altschuler, Melvoin & Glasser, 30 South Wacker Drive, Chicago, IL, 60606.

MIL-STD-1379D, Military Standard, MILITARY TRAINING PROGRAMS, Department of
Defense, December 5, 1990.

TG17-1993, MANAGEMENT OF NUCLEAR-RELATED TRAINING RECORDS, Nuclear
Information and records Management Association (NIRMA), Inc., New York, NY.

Copies of department standards, handbooks, and specification are available for Government employees, and
Department contractors, and laboratories from the Office of Scientific and Technical Information, P.O. Box
62, Oak Ridge, Tennessee, 37831, (615) 576-8401, FAX (615) 576-2865. Others may obtain copies of
these documents from the National Technical Information Service, 5285 Port Royal Rd., Springfield, Virginia
22161, (703) 487-4636, (800) 336-4700 (rush orders), FAX (703) 321-8547.
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APPENDIX XIII
FREQUENTLY ASKED GQUESTIONS ABOUT THE DOE
LESSONS LEARNED LIST SERVICE

What is the DOE Lessons Learned List Service?

The DOE Lessons Learned List Service is the preliminary lessons learned dissemination tool for the
Department of Energy Lessons Learned Program.

=y e

How does the DOE Lessons Learned List Service work?
The DOE Lessons Learned List Service is an automated, electronic mail messaging system that

automatically distributes via E-mail preliminary lessons learned posted by subscribers. The lessons
learned are distributed within minutes after they are posted to the system.

Why was the DOE Lesson Learned List Service ¢reated?

The DOE Lessons Learned List Service was created to increase the efficiericy of lessoris learned
communications and to fulfill the heed for a DOE Lessons Learned List Service as citéd in the DOE
Lessons Learned Standard.

What is the purpose of the DOE Lessons Leariiéd List Service?

The purpose of the DOE Lessons Learned List Service is to facilitate the rapid transfer of urgent or
important messages to key individuals. For lessons leained, the list service communicates urgent
Iessons learned to the Lessons Learned Coordinators and other key individuals.

Who can be a subscriber of the DOE Lessons Learned List Service?

The DOE Lessons Leamed List Service is available only to DOE employees, contractors, and
subcontractors.

Bill McQuiston is the only person that can approve a ".com" address for subscription on the DOE
Lessons Learned List Service. He can be contacted at "mcw@tis.inel.gov."

How do I become a subscriber of the DOE Lessons Learned List Service?

To subscribe to the DOE Lessons Learned List Service, send a message to listmanager@lanl.gov"
and type the following information in the body of the message:

subscribe doe_11_listserv
end

A message will be sent to the list owner notifying him of your request for subscription. He will send
a message to the computer program, "listmanager@lanl.gov", approving your subscription.
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How do I get help using the DOE Lessons Learned List Service?

Preliminary lessons learned are posted to the DOE Lessons Learned List Service. A preliminary
lesson learned is an adverse work practice or experience discovered during a preliminary
investigation that is captured and shared to avoid recurrence. This type of lesson learned contains
information that should be shared immediately throughout the DOE complex. A preliminary lesson
learned can also be a "good work practice" or innovative approach that is captured and shared to
promote efficiency of operations.

What type of information is posted to the DOE Lessons Learned List Service?

Preliminary lessons learned are posted to the DOE Lessons Learned List Service. A preliminary
lesson learned is an adverse work practice or experience discovered during a preliminary
investigation that is captured and shared to avoid recurrence. This type of lesson learned contains
information that should be shared immediately throughout the DOE Complex. A preliminary lesson
learned can also be a "good work practice" or innovative approach that is captured and shared to
promote more efficient operations.

What is the format for the Preliminary Lessons Learned posted to the DOE Lessons Learned
List Service?

The Lessons Learned Template provided in Appendix B of the DOE Lessons Learned Standard
should be used as the format for information posted to the DOE Lessons Learned List Service. The
template requires the following information:

Title

Identifier

Date

Originator

Contact

Name of ADC

Name of Reviewing Official
Priority Descriptor
Functional Category(s)
Keywords

References

Lessons Learned Statement
Discussion of Activities
Analysis

Recommended Actions

® & & & & & o 6 O O 6 & ¢ o o

Each of these items is defined in the DOE Lesson Learned Standard.

Are there any special precautions in posting Preliminary Lessons Learned to the DOE
Lessons Learned List Service?

Always ensure that any lesson learned posted to the list service has been reviewed by an authorized

derivative classifier prior to submission. Ensure that no Sensitive Unclassified or Classified material
is posted to the list service.
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How do I get a listing and a copy of the lessons learned posted to the DOE Lessons Learned
List Service?

Any subscriber can get copies of all lessons learned posted to date. To accomplish this task, perform
the following steps:

1. Send an E-mail message to "listmanager@]lanl.gov" with the following command:

index doe 1l listserv

end
2, The listmanager will send an E-mail message with the names of all files archived by the list
service.
3. Decide which files you want and submit the following commands to "listmanager@lanl.gov"

in an E-mail message:
get doe Il listserv filename
get doe Il listserv filename
end
4. The listmanager will send an E-mail message with the text of each file requested in step 3.
The list manager automatically archives all messages for each month and places them in a file named
"doe_l1_listserv.YYMM where YY is the last two digits of the year and MM is the two digits of the
month. If you wanted to obtain the lessons learned for November and December 1994, you would
send the following commands to the list manager:
get doe 11 listserv doe Il _listserv.9411
get doe 11 listserv doe_l1_listserv.9412
end
How do I post a lesson learned to the DOE Lessons Learned List Service?
Investigate and develop the preliminary lesson learned using the template format provided in the
DOE Lessons Leamned Standard. Coordinate the preliminary lesson learned with your site Lessons
Learned Coordinator.
Create a new message in your E-mail program.
In the TO block, enter "doe_ll_listserv@lanl.gov."
In the SUBJECT block, enter the required information according to the format listed in question 9.

Send or mail the message. Everything else is taken care of automatically.
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13.

14.

What other commands are available from the list manager?
Several useful commands can be sent to the list manager (listmanager@lanl.gov) for the list service.

“listmanager@lanl.gov" is a computer program, so you must follow the command format exactly.
Type the command on the first line of the body of your message. Always end the command, or
command list if you submit more than one command, with an "end" statement so that the program
does not try to interpret your signature as another command.

All commands must be sent to "listmanager@lanl.gov."

To subscribe to the list:
subscribe doe_11_listserv
end

To unsubscribe to the list:
unsubscribe doe_Il_listserv
end

To list all recipients on the list:
who doe_I1_listserv
end

To obtain a description of the purpose of the list:
info doe_1l_listserv
end

To obtain a listing of the archived files:
index doe_Il_listserv
end

To obtain a file from the list:
get doe_l1_listserv filename

To submit more than one command in a command list:
who doe_I1_listserv
info doe_I1_listserv
end

‘Who is responsible for the maintenance of the DOE Lessons Learned List Service?

Bill McQuiston, the leader of the Lessons Learned Process Improvement Team, Dissemination
Subteam, is responsible for the operation of the DOE Lessons Learned List Service. For information
about the policies and procedures of the DOE Lessons Learned List Service, contact Bill at the
following E-mail address "mcw@tis.inel.gov." Bill also approves subscribers with an E-mail address
domain other than "gov."
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Who is responsible for the maintenance of the DOE Lessons Learned List Service?

Meredith Gerke, Los Alamo National Laboratory, is responsible for the maintenance of the DOE
Lessons Learned List Service. She sends the authorization messages for approving the subscription

of all subscribers. She also monitors the content of material posted to the list service. Contact
Meredith at E-mail address "mgl@lanl.gov."

If I have read all of the questions in this FAQ and still need help, how can I get additional
help?

If you still have questions about the DOE Lessons Learned List Service, “doe_Il_listserv@lanl.gov,"
or if you have trouble getting the listserv to do what you want, contact Meredith Gerke, the listowner,
at 'mgl@lanl.gov.’

Also, you can call Meredith Gerke (505) 667-0598, Rick Goodell at (806) 477-4009, or Bill
McQuiston at (208) 526-7373.
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